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COUNTY VISION AND MISSION 

 

 

VISION 

 

Improved socio-economic well-being through maximum utilization of the available resources 

 

 

 

 

 

 

 

 

 

 

MISSION 

 

To foster the county’s economic growth through intensive and efficient utilization of locally 

available resources thus improving the living standards of the people 
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FOREWORD 
 

The County Government of Nyamira continues to implement comprehensive programmes to 

uplift the welfare of the people and ensure sustainable social, economic, environmental and 

political development.  This County Annual Development Plan (CADP) for 2021/2022 marks the 

Forth year of the implementation of the Second County Integrated Development Plan (CIDP), 

2018/2022. The County Government of Nyamira will continue to implement comprehensive 

programmes targeting the “Big Four” agenda of the County. The CADP therefore will focus 

on programmes and projects that will help meet the aspirations of the people of Nyamira 

County which is realization of shared development and prosperity. 

 

This County Annual Development Plan is developed pursuant to section 126 of the Public 

Finance Management Act (PFMA), 2012. The proposed priority programmes contained in the 

2021/2022 Annual Development Plan intend to meet strategic sector objectives as stated in the 

departmental strategic plans for 2018-2022. These strategic plans are linked with the Nyamira 

CIDP 2018/2022, the third Medium Term Plan (2018-2022) and the Kenya Vision 2030. The 

implementation of the CADP is expected to stimulate economic growth and hence contribute to 

sustainable socio- economic development. 

 

The aim of the 2021/2022 ADP is to set the pace for faster socio-economic development and 

sustainable growth through efficient and effective management of public resources. To achieve 

the envisaged performance, the CGN will step-up investment in the socio-economic sectors and 

physical infrastructure. Reforms in governance, public financial management, public service and 

business regulation complement this ADP. Once implemented, this will enhance the County’s 

competitiveness to attract both domestic and foreign investors. 

 

 

CPA JOHN MOENGA OMANWA 

COUNTY EXECUTIVE COMMITTEE MEMBER, 

FINANCE, ICT AND ECONOMIC PLANNING
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CHAPTER ONE 

 
THE COUNTY GENERAL INFORMATION 

 

1.0 INTRODUCTION 
 

This chapter gives a brief overview of the county. It explains the background information, the 

County Annual Development Plan at aglance and the linkagages of the County Annual 

Development plan with other plans. 

 

1.1 BACKGROUND INFORMATION 

 

1.1.1 County Overview 

Situated in the Western part of Kenya, Nyamira County has since evolved from different 

administrative creations and boundaries since independence. It is indeed formed part of one of 

the division of the larger Kisii district way back in 1970s. In 1987, the Nyamira as a divisional 

boundary was created a district which has since existed with four constituencies. The coming of 

the devolution in 2013, Nyamira forms part of the 47 County Governments with one extra 

Constituency created and 20 electoral wards.  The Gusii Community predominantly occupies the 

county, however, the northern and eastern parts of the County has got some different ethnic 

significance being Luos and Kipsigis respectively.  

 

Agriculture is the County’s economic backbone where 90% of its population is dependent on 

agricultural production and marketing directly and indirectly. It supports 80% of total 

employment opportunities in the county. The County has inter county relations; along the 

Homabay County (Rachuonyo) border there is ethnic intermarriages, this is evident in Miruka 

and Nyamusi areas that has promoted peace coexistence. Miruka and Keroka markets along the 

borders of Homabay and Kisii counties respectively have promoted exchange of goods and 

services for the people living along these borders. The existence of the tea zones in Kericho and 

Nyamira counties has promoted employment among the tea factories and the dwellings. 
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1.1.2 County Position and size 

Nyamira County is one of the forty seven Counties in Kenya. The County borders Homabay 

County to the north, Kisii County to the west, Bomet County to the south east and Kericho 

County to the east. The County covers an area of 899.4km2. It lies between latitude 00 30’and 00 

45’south and between longitude 340 45’ and 350 00’ east. The County neither borders any 

international County nor does it have any major water bodies.  

 

1.1.3 Physical and Natural Conditions 

The County’s topography is mostly hilly “Gusii highlands”. The Kiabonyoru, Nyabisimba, 

Nkoora, Kemasare hills and the Manga ridge are the most predominant features in the county. 

The two topographic zones in the county lie between 1,250 m and 2,100 m above the sea level. 

The low zones comprise of swampy, wetlands and valley bottoms while the upper zones are 

dominated by the hills. The high altitude has enabled the growth of tea which is the major cash 

crop and income earner in the county. The County is divided into two major agro-ecological 

zones.  The highland (LH1 and LH2) covers 82 per cent of the County while the upper midland 

zone (UM1, UM2 and UM3) covers the remaining 18 per cent.   

 

The county has a bimodal pattern of annual rainfall that is well distributed, reliable and adequate 

for a wide range of crops. Annual rainfall ranges between 1200 mm-2100 mm per annum.  The 

long and short rain seasons start from December to June and July to November respectively, with 

no distinct dry spell separating them. The maximum day and minimum night temperatures are 

normally between 28.7 C and 10.1 C respectively, resulting to an average normal temperature 

of 19.4 C which is favourable for both agricultural and livestock production. 

 

1.1.4 Administrative and Political Units 

The National and the County governments are a creation of the Constitution of Kenya 2010. 

Administratively both the governments are divided into 5 sub-counties in the county namely; 

Nyamira South, Nyamira North, Borabu, Manga and Masaba North. Under the national 

government, the County is further divided into 14 divisions with 43 locations, 108 sub locations 

and 1,555 villages while the County government has got its administrative units further divided 

into 20 wards. According to the County government Act 2012, section 52 provides for the 
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establishment of the village administrative units, the county therefore needs to establish these 

units for better County governance participation.  Borabu sub-county is the largest with an area 

of 248.3km2 followed by Nyamira North sub-county with an area of 219.3km2 while Manga sub-

county is the smallest with an area of 111.3 km2.   

 

Politically, the County is an electoral unit with one elected Governor and his deputy being the 

Chief executive of the County Government. There are six elected Members of the National 

Assembly, Four representing the County’s four constituencies, namely, West Mugirango which 

covers administrative boundary of Nyamira south sub-county; Kitutu Masaba which covers 

administrative boundaries of Manga and Masaba North Sub-counties; North Mugirango which 

covers the administrative boundary of Nyamira North sub-county except the proposed 

Kiabonyoru division in Nyamira North sub-county which forms part of Borabu constituency and 

covers the entire administrative boundary of Borabu sub-county. The other two elected members 

represent the County at the senate and as women representative. The County also has twenty 

County Assembly Wards represented by the Members of the County Assembly.  

 

1.1.5 Demographic Features 

Using the 2009 Population and Housing Census report, the inter census population growth rate is 

estimated at 1.83 percent annually which is below the national growth rate at 3 percent. Based on 

this therefore, the population was projected to 731,368 with males being 350,918 and females 

being 380,450 during 2020. At the end of the 2022, the population is expected to increase to 

758,381 with 363,879 and 394,502 being males and females respectively.  

 

1.2 THE COUNTY ANNUAL DEVELOPMENT PLAN AT AGLANCE  

 

1.2.1 Overview and County Strategic Objectives 

The County Annual Development Plan sets out the County’s priority programmes for 

implementation in the Financial Year 2021/2022 under the Medium Term Expenditure 

Framework. In reference to 2020 County Fiscal Strategy Paper, the Plan has been relying on the 

following broad strategic priority areas: 
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 Infrastructure Development: These include interventions in roads, energy (street lighting) 

and ICT development. 

 Agriculture, Rural and Urban development: these include interventions like livestock, 

fisheries and agriculture, spatial planning and housing development. 

 Water and Environment: these include interventions like spring protection, drilling of 

boreholes, wetlands conservation and promotion of bamboo tree planting. 

 Health: Priorities in this sector include funding healthcare infrastructure, communicable 

and non-communicable diseases and drugs. 

 Social Sector: priority areas include education (ECDE & Youth polytechnics), Culture, 

Sports, Youth, Cooperatives, Trade development and opportunities for vulnerable 

members of our society. 

 Enhancing Governance, Transparency and Accountability in the Delivery of Public 

Service 

 

The aim of the proposed priority programmes contained in the 2021/2022 Annual Development 

Plan is to meet thses key county strategic objectives. This will stimulate economic growth and 

hence contribute to sustainable socio economic development. These programmes are also 

consistent with the aspirations of our key policy documents such as the Second Medium Term 

Plan (2018-2022) of Kenya Vision 2030, Nyamira County Integrated Development Plan (2018-

2022) and the respective County Departmental Strategic Plans. 

 

1.2.2 Legal basis for the preparation of the County Annual Development Plan 2021/2022 

The Annual Development Plan (ADP) is prepared in reference to Section 126 (1) of Public 

Finance Management Act (PFM) 2012 stipulating that every County Government shall prepare a 

development plan in accordance with Article 220(2) of the Constitution, that includes; 

1. strategic priorities for the medium term that reflect the county government's priorities and 

plans; 

2. a description of how the county government is responding to changes in the financial and 

economic environment; 

3. details of the strategic programmes to be delivered  

4. the services or goods to be provided; 
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5. measurable indicators of performance where feasible and the budget allocated to the 

programme; 

6. payments to be made on behalf of the county government, including details of any grants, 

benefits and subsidies that are to be paid; 

7. a description of significant capital developments; 

The County Executive Committee member responsible for planning shall prepare the 

development plan in accordance with the format prescribed by regulations. The County 

Executive Committee member responsible for planning shall, not later than the 1st September in 

each year, submit the development plan to the county assembly for its approval, and send a copy 

to the Commission on Revenue Allocation and the National Treasury. The County Executive 

Committee member responsible for planning shall publish and publicize the annual development 

plan within seven days after its submission to the county assembly. 

 

1.3 COUNTY ANNUAL DEVELOPMENT PLAN LINKAGES WITH OTHER PLANS 

 

1.3.1 Kenya Vision 2030 and its Medium Term Plans 

 

Kenya’s Vision 2030 is an economic blueprint that seeks to create “a globally competitive and 

prosperous nation with a high quality of life by 2030”. The Vision aims to transform the country 

into a newly industrializing, middle income country providing a high quality of life to all its 

citizens in a clean and secure environment. The Vision is anchored on three key pillars: 

economic; social; and political. Kenya Vision 2030 is implemented through successive five years 

Medium Term Plans (MTP) at the national level while the County Integrated Development Plans 

implement it at the county level. The first MTP covered the period 2008-2012 while the second 

covered 2013-2017. The third MTP covers the period 2018-2022 and inspire second generation 

of County Integrated Development Plan 2018–2022. County Annual Development Plan is one 

year extract from The CIDP for County governments and are thus envisaged to support 

implementation of Vision 2030 projects that may be domiciled in or cut across the counties and 

further identify specific projects and programmes for implementation towards achievement of 

the National vision.  
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1.3.2 Linkage with Sectoral Plans  

Part XI of the County Government Act 2012 has provided the broad framework and procedure 

for county planning. To this end section 109 of the County Government Act 2012 requires that a 

County department “shall develop a ten-year county Sectoral plan as component parts of the 

county integrated development plan”. Additionally, the Sectoral plans shall contain programmes, 

costs and yardsticks for performance measures and management. County Annual Development 

Plan implements the CIDP for one year which contains programmes from the sector plans.  

 

1.3.3 The National Spatial Plan (NSP) Framework 

The National Spatial Plan (NSP) defines the general trend and direction of spatial development 

for the country. It is a Kenya Vision 2030 flagship project aiming at distributing the population 

and activities on the national space to sustainable socio-economic development. The NSP further 

provides a spatial structure that defines how the national space is going to be utilized for the 

realization of optimal and sustainable use of our land. The Plan provides a spatial framework 

upon which the various Sectoral plans and policies will be anchored and is a basis for preparation 

of all other lower level plans. The NSP envisions spatial development of the country in a manner 

that promotes the competitiveness, prosperity and a high quality of life for the citizens in line 

with the aspirations of Kenya Vision 2030.  

 

The constitution 2010 provides the basis for developing County Spatial plan aligned to the 

National Spatial Plan. The County Government Act, 2012, the Urban Areas and Cities Act, 2011, 

Environmental Management and Coordination Amendment Act (2015), Agriculture, Fisheries 

and Food Authority Act, 2013, Water Act, 2002, National land Commission Act, 2012, the Land 

Act, 2012 and the Physical planning Act, 1996 which is the primary physical planning Statute 

provides for preparation of various types of plans. These legislations constitute the legal 

environment guiding physical planning both at the National and county governments. Further, 

several policies are at the forefront for consideration; Vision 2030, National Land Policy, 

Agricultural Sector Development Strategy, the National Housing Policy for Kenya, The ICT 

policy, the Industrial Master Plan, The National Tourism Strategy, the Integrated National 

Transport Policy and the National Climate Change Response strategy.  
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It is therefore, espoused that for  Nyamira County to realize  a balanced development and high 

quality of life for all county citizens, the CIDP will take key considerations on provisions in the 

various pieces of legislation as well strategies. The County Spatial plan will be driven by a 

policy framework that offers a platform for implementation of county projects with key object of 

promoting competiveness, economic efficiency, optimizing the use of land and natural resources, 

promoting balanced regional development and conserving the environment. By the time of the 

preparation of this CIDP, the County Government was in the process of developing a County 

Spatial Map. Most of the planning decisions were made on guidance from the physical plans 

which were ready. In this CIDP, the contributions of the county partial plan would be 

incorporated during its review. 

 

1.3.4 The Integrated Green Economy Implementation Programme (IGEIP)  

The IGEISP lays emphasis on mitigating the socio-economic challenges facing the achievement 

of the Kenya vision 2030.These are; food insecurity, poverty, inequalities, unemployment, poor 

infrastructure, environmental degradation, climate change and variability. The plan seeks to 

guide Kenya's transformational path way in five key areas namely; sustainable infrastructure 

development, building resilience, sustainable natural resources management, resource efficiency, 

social inclusion and sustainable livelihood. Implementation of this plan is guided by; Equity and 

social inclusion, resource efficiency, Polluter-Pays-Principle, precautionary principle, good 

governance and public participation. This CADP 2021/2022 has borrowed greatly from these 

principles as it has integrated them and measures put in place to provide adequate resources 

towards its achievement. 

 

1.3.5 African Agenda 2063 

The African Union developed a road map for “an integrated, prosperous and peaceful Africa, 

driven by its own citizens and representing a dynamic force in the international arena” .This 

agenda has become the overarching guide for the future of the African continent. The shared 

common vision of African states is as follows; 

 A prosperous Africa based on inclusive growth and sustainable development; 

 An integrated continent, politically united, based on the ideals of Pan Africanism and   

the vision of Africa’s renaissance; 
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 An Africa of good governance, respect for human rights, justice and the rule of law; 

 A peaceful and secure Africa; 

 An Africa with a strong cultural identity, common heritage, values and ethics; 

 An Africa whose development is people-driven, relying on the potential of African 

people, especially its women and youth, and caring for children; and 

 Africa as a strong, united, resilient and influential global player and partner. 

The Agenda lays emphasis on a strong desire to see a continent where women and the youth 

have guarantees of fundamental freedoms to contribute and benefit from a different, better and 

dynamic Africa by 2063, and where women and youth assume leading roles in growth and 

transformation of African societies. This will steer the continent to prosperity, well-being, unity 

and integration, freedom and security. These aspirations will inform strategy formulation and 

programs developed in both the CIDP and CADP. 

 

1.3.6 County Annual Development Plan linkage with the Sustainable Development Goals  

The Sustainable Development Goals are a new set of goals, targets and indicators that UN 

member states committed to guide their developmental and political agenda over the next 15 

years through to 2030. They are a universal call to action to end poverty, protect the planet and 

ensure that all people enjoy peace and prosperity (UNDP). The sustainable development 

envisaged under the SDG platform targets three major dimensions namely economic, social and 

environment. The SDGs replace and build on the gains of the MDGs (Millennium Development 

Goals) while including new areas like climate change, economic inequality, innovation, 

sustainable consumption, peace and justice among other emerging priorities. CADP will then 

address these advocaies through its programmes. 
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CHAPTER TWO 
 

REVIEW OF THE COUNTY ANNUAL DEVELOPMENT PLAN 2019/2020 

 

2.0 INTRODUCTION 

 

This chapter explains the analysis of the revenue performance in 2019/2020, Analysis of the 

expenditure performance in 2019/2020 and the Programme achevements versus the planned 

targets in the period under review. 

 

2.1 ANALYSIS OF THE COUNTY REVENUE PERFORMANCE 2019/2020 

 

Table 1 below illustrates the revenues performances during the F/Y 2019/2020.  

GFS 

CODING 
REVENUE SOURCES 

BUDGET 

ESTIMATE 

ACTUAL 

RECIPTS 

REVENUE 

PERFORMANCE 

    2019/2020 2019/2020   

9910201 Unspent Balances 1,154,682,640 1,154,682,640 100% 

9910201 Equitable share 4,810,800,000 4,810,800,000 100% 

Various Own Source Revenue 250,000,000 184,734,301 74% 

ADDITIONAL TRANSFERS FROM NATIONAL GOVERNMENT 

1330301 Development of youth polytechnics Grant 67,068,298 67,068,298 100% 

1330404 Compensation user fee forgone 13,175,221 13,175,221 100% 

3111504 Roads maintenance levy fund 136,557,750 136,557,732 100% 

 

TOTAL 216,801,269 216,801,251 100% 

CAPITAL GRANTS FROM DEVELOPMENT PARTNERS 

1320101 
World Bank Loan for National and Rural 

inclusive growth project 
350,000,000 161,791,811 46% 

1320101 
Kenya Urban Support Programme (KUSP 

UDG) 
114,705,300 82,041,681 72% 

1320101 Kenya Urban Support Programme (KUSP UIG) 8,800,000 8,800,000 100% 

1320101 World Bank grant (THSUC) 35,000,000 14,054,627 40% 

1320101 World Bank grant (KDSP) 30,000,000 30,000,000 100% 

1540701 DANIDA 14,250,000 19,570,000 137% 

1320101 
Agricultural Sector Development Support 

Programme II 
16,937,554 16,869,783 100% 

  TOTAL 569,692,854 333,127,900 59% 

TOTAL GRAND TOTAL 7,001,976,763 6,700,146,092 96% 

Sources: County Treasury 2020 
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2.1.1 Average Revenue Performance 

Generally, the revnue performance in the county was satisfactory excellent at 96%. The 4% 

shortfall was attributed to the shortfall in capital grants from the Development partners and the 

county own source revenue. 

2.1.2 Unspent Balances 

The unspent balances included in the 2019/2020 financial year budet were the opening balances 

of the 2018/2019 financial year. The amount was then realised to atune of 100%.  

2.1.3 Equitable share 

The performance of the expected equitable share was satisfactorily perfect to 100%. However it 

is important to note that the exchequer release for the fourth quarter amounting to an estimated 

amount of Ksh.413 Million was later received in July 2020. 

2.1.4 Local revenue  

A total of Ksh. 184,734,301.15 was realised against a target of Ksh.250,000,000, indicating a 

performance of 74%. Compared to the previous financial year 2018/2019 performance of 

Ksh.165,447,570, there is a remarkable improvement in this revenue stream. Further, Covid-19 

pandemic adversely affected revenues collected from avenues such as markets and businesses 

licensing since most of them were shut down or downsized.  

2.1.5 Additional Transfers from National Government 

Averagely all the conditional grants were received at 100% of the targeted transfers.  

2.1.6 Capital Grants from Development partners 

The performance of the Capital grants was averagely received at 59%. This signifies a revenue 

shortfall at 41% which will form part of the opening balances for The F/Y 2020/2021. 
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2.2 ANALYSIS OF EXPENDITURE PERFORMANCE 2019/2020 

Table 2 belows illustrates the expenditure performance by the departments 

Vote No Departments Recurrent Estimate Actual 

Expenditure 

Development 

estimate 

Actual 

Expenditure 

  2019/2020 2019-2020 2019/2020 2019-2020 

5261 County Assembly 616,107,510.00 616,084,405.00 97,000,000.00 63,321,794 

5262 Office of the Governor 486,528,687.00 482,340,366.00 - - 

5263 Finance & Planning 651,359,815.00 595,815,504.00 27,257,817.00 22,796,320 

5264 Agriculture, Livestock & 

Fisheries 

167,805,323.00 166,672,010.00 483,445,147.00 258,178,534 

5265 Environment, Water, 

Irrigation & Natural 

Resources 

87,106,870.00 81,734,294.00 128,036,597.00 67,327,308 

5266 Education & Youth 

Empowerment 

648,642,285.00 579,397,403.00 81,170,130.00 75,863,745 

5267 Health Services 1,724,388,861.00 1,652,071,790.00 167,136,481.00 150,654,313 

5268 Lands, Housing & Physical 

Planning 

69,618,131.00 67,446,500.00 177,709,129.00 151,329,847 

5270 Transport & Public Works 90,040,819.00 87,709,530.00 460,114,885.00 344,688,731 

5271 Trade, Tourism & 

Cooperatives 

47,137,690.00 45,954,206.00 39,759,239.00 15,273,038 

5272 Gender, Youth, Sports, 

Culture & Social Services 

50,194,199.00 48,897,479.00 69,719,879.00 68,483,373 

5273 County Public Service Board 52,646,929.00 49,464,019.00 - - 

5274 Public Service Management 287,900,739.00 286,394,033.00 - - 

5275 Nyamira Municipality 66,000,000.00 45,009,637.00 225,149,600.00 19,534,155 

 TOTAL 5,045,477,858.00 4,804,991,176.00 1,956,498,904.00 1,237,451,158 

 Total Expenditure          

6,042,442,334.00  

  Total budget 7,001,976,763.00   

  Actaul Expenditure 6,042,442,334.00   

  Absorption rate 86%   

  development 

absorption 

63%   

  Recurrent 

absorption 

95%   

Sources: County Treasury 2020 

 

2.2.1 Expenditure Trends 

The total expenditure for the entire year was Ksh. 6,042,442,334 against a budget target of Ksh. 

7,001,976,763. This represented an absorption rate of 86%. The underperformance of 14% is 

attributed to the revenue shortfall on the local revenue target and capital grants from the 

development partner. 
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2.2.2 Expenditure trend in recurrent 

The total recurrent expenditure for the year under review was Ksh. 4,804,991,176.00 against an 

estimated Ksh.5,045,477,858, representing a performance of 95%. The underperformance of 5% 

is attributed to the revenue shortfall on the local revenue target capital grants from the 

development partner. 

2.2.3 Expenditure trend in Development 

The total development expenditure for the year under review was Ksh. 1,237,451,158.00 against 

an estimated Ksh. 1,956,498,904.00, representing a performance of 63%. The underperformance 

of 37% is attributed to the revenue shortfall on the local revenue target capital grants from the 

development partner. 

 

2.3 ANALYSIS OF KEY PROGRAMME ACHIEVEMENTS VERSUS PLANNED 

TARGETS 

 

This section gives highlights on departmental achievements, challenges and way forward and 

statuses of various projects under their docket. 

2.3.1 THE COUNTY ASSEMBLY 

2.3.2 THE COUNTY EXECUTIVE 

a) Summary of Achievements 

 Policy planning and governance of the entire Executive Arm 

 Coordinated Advisory and Communication services 

 Technical Support Services to the departments i.e publicity and Gazettment of 

legislation 

 Preparation of plans, M&E and Budgeting 

 Facilitated training and conference attendance of ECM members and senior staff 

 Participated in intergovernmental relations through Council of Governors 

 Renovation of the various office blocks to accommodate County staffs 

 Rolled out communication and information services in the county 

 Coordinated performance management through results oriented scheme 
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b) Challenges and way forward 

 Delayed exchequer releases and that the County Treasury  should ensure compliance with 

the disbudrsment rerquirements 

 Inadequate capacity and skills and theat the the department to employ enough staffs and 

train them on budget execution 

 Weak Monitoring and Evaluation systems and that the County to strengthen monitoring 

and evaluation units 

 Limited involvement of the community in development activity ant that the county to 

actively involve the community in the management of the projects and programmes 

 

2.3.4 DEPARTMENT OF FINANCE, ICT AND ECONOMIC PLANNING 

 

a) Summary of Achievements 

 1 annual report produced on CIDP 2013-2017. 

 Prepared 2019/2020- Finance Bill. 

 Prepared 2020/2021 the Annual Development Plan. 

 Prepared 2019 County Budget Review Outlook Paper. 

 Prepared the 1stsupplementary budget 2019/2020. 

 Prepared the 2ndsupplementary budget 2019/2020. 

 Prepared the County Fiscal Strategy Paper 2020. 

 Prepared the programme based budget 2020/2021. 

 Conducted risk management and special audit and value for money in 13 County entities. 

 Procured goods and services for 13 County entities 

 Conducted quarterly financial review in 10 departments of the County executive 

 Coordinated the Collection of Ksh. 187,000,000 from the local revenue streams out of ksh.250m 

as targeted. 

 Constructed a store for accountable documents. 

 Construction of a container Store for accountable documents 

 Construction of a container building for County Information and Documentation Centre 
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 Printed and published the planning and budget documents in the CIDC 

b) Challenges and way forward 

 Delayed exchequer releases and that the County Treasury  should ensure compliance with 

the disbudrsment rerquirements 

 Inadequate capacity and skills and theat the the department to employ enough staffs and 

train them on budget execution 

 Weak Monitoring and Evaluation systems and that the County to strengthen monitoring 

and evaluation units 

 Limited involvement of the community in development activity ant that the county to 

actively involve the community in the management of the projects and programmes 

 IFMIS related capacity and infrastructural challenges/gaps and that the County needs to 

enhance capacity building of the county staffs on the IFMIS, provision of enough 

infrastructures and enhancing of the network to avoid financial delays 

 Weak Vote book management  and that County Treasury to ensure strict budget 

execution by strengthening vote books controls 

 low revenue collection and that County Treasury to put in place mechanisms like proper 

enforcements, automation, restructuring of revenue controls, mapping the revenue 

sources and enactment of relevant legislations 

 Over centralization of the County Treasury and that decentralization of treasury services 

to the departments would be essential. 

 some of the programs and projects proposed by departments are not reflected in the 

CIDP, CFSP and strategic plans and that Budgeting process should be aligned to the 

above stated documents 

 Delays in preparation of the cash flow projections and procurement plans and that County 

Treasury to ensure timely preparation and submission of the said plans. 

c) Details of non- capital projects 

 Pre-feasibility studies on projects 

 Monitoring and Evaluation 

 County Planning and Budget processing 

 County internal auditing 
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 County resource mobilization and administration 

 Information, Communication and Technology services 

 Revenue Automation 

d) Details of on-going projects 

Construction of the County Information and Documentation Centre. 

 

2.3.5 DEPARTMENT OF AGRICULTURE, LIVESTOCK AND FISHERIES 

DEVELOPMENT 

a) Summary of Achievements 

 Successful organization and implementation of the Commercial bee production in 

Nyamira County. A total of 300 bee hives farmers groups were trained. Between 2019 

and 2020. 

 Successful implementation of Commercial Pasture and fodder production project in the 

County. Where a total of 8,000 bales of hay were produced between 2019 and 2020 

earning farmers a total of 2.4 Million shillings.  

 Promotion and commercialization of the Local poultry upgrading project across the     

County. On this project, a total of 3,400 birds were procured and distributed between 

2019  and 2020 financial year. 

 Supported the marketing of livestock products in the County by supporting establishment 

of a milk cooling facility in Kineni area of Esise ward, supporting establishment of a 

honey processing plant in Nyamusi area of Bokeira ward and supporting a number of 

dairy groups with trainings and demonstration materials for milk and honey value 

addition. 

 Successful organization and implementation of the county wide heat synchronization and 

insemination program. A total of 8,000 cows were synchronized and inseminated in 

2019. 20,000 cows were inseminated. 

 County wide vaccination of livestock where a total of 31,488 livestock and 1,222 pets 

were vaccinated between 2019 and 2020. 
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 Have successfully managed Meat Inspection services in all the five sub counties whereby 

a total of 16,094 carcasses were inspected between 2019 and 2020 

 Promotion and commercialization of fish farming where 167 fish ponds constructed by 

farmers and stocked with 187,000 fingerlings. 

 10 dam restocked with 10,000 fish fingerlings. 

 2,000 farmers trained on fish farming. 

 10,000 tissue culture bananas distributed to 400 farmer groups across the entire County. 

 80 Green houses in Production of Horticultural Crops. 

 Seven tones of Sweet potato vines supplied to 50 farmer groups. 

 20 vegetable solar driers farmers groups were trained across the 20 Nyamira County 

Wards. 

 4 Value chain farmers’ platforms formed in the County with their membership drawn 

from the wards and sub Counties. 

 228 CiG groups supported with NARIGP grants valued at Kshs 81Million 

 6 Producer organizations supported with NARIGP inclusion grant valued at Ksh 6.2 

Million 

b) Challenges and way forward 

 Inadequate funding and that there is nee to increase funding for departmental operations  

and new projects financing 

 Lack of transport means at the County and Sub County Levels and that there is need 

topurchase motor vehicles for officers at the County and Sub County levels for activities 

follow ups. This can be done through a mortgage arrangement for staff 

 Shortage of Adequate technical staff in the department and that there is need to enhance 

promotions for already employed staff, and employment of more technical staffs 

 Inferior fish seeds/fingerlings among the fish farmers and that there is need for Capacity 

building of farmers on benefits of using certified fish seeds 

 Inadequate authenticated fish feeds for production and that there is need for Capacity 

building on fish feeds formulation technologies and transfer 

 Inadequate office space at  County, Sub- counties and wards and that there is need for the 

construction of more offices at ward and sub counties 
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 Cross County Cattle theft and that there is need for the enhancement of Security along the 

Nyamira county boundaries to curb cattle theft. 

 Climatic Changes due to Global warming leading to unpredictable weather patterns and 

that there is need for the capacity building of farmers on the risks involved and 

environmental conservation. 

 High farmers’ expectations after devolution and that there is need for the capacity 

building the farmers on the roles of County Governments. 

 Disease out breaks- Crops and Livestock diseases and that there is need for the capacity 

building farmers on disease control measures and Stocking of adequate vaccines at all 

times. 

c) Details of completed projects 

Project / 

Programme 

Duration of 

project  

Location     

( 

Wards) 

Total 

Cost 

Cummulative 

expenditure 

Source 

of 

Funds 

Status 

% 

Expected 

results 

Remarks 

 From To        

Tissue Culture 

Bananas promotion 

2018 2022 All 

wards 

6M 4M CGN 66.7 70,0000 

plantlets 

distributed 

Inadequate 

funding 

Sweet Potatoes 

Commercialization 

2018 2022 All 

wards 

6M 2M CGN 33.3 50 GIGs 

supported 

Inadequate 

funding 

Poultry Production 

promotion 

2018 2022 All 

wards 

8M 5M CGN 62.5 200 groups 

reached 

Inadequate 

funding 

Fodder and Pasture 

Production 

2018 2022 All 

wards 

6M 3M CGN 50.0 80 groups 

supported 

Inadequate 

funding 

Bee Keeping and 

value addition 

2018 2022 All 

wards 

10M 6M CGN 60.0 80 GIGs 

supported 

Inadequate 

funding 

Fish production 

thro fingerlings 

provision 

2018 2022 All 

wards 

7M 3M CGN 42.9 100 ponds 

stocked 

Inadequate 

funding 

Milk marketing and 

value addition 

2018 2022 All 

wards 

3M 2M CGN 66.7 30 CIGs 

supported 

Inadequate 

funding 

Commercialization 

of Local vegetables 

2018 2022 All 

wards 

6M 3M CGN 50.0 60 groups 

reached 

Inadequate 

funding 

Artificial 

Insemination for 

improved milk 

production 

2018 2022 All 

wards 

12M 8M CGN 66.7 40,000 

animals 

served 

Inadequate 

funding 

Animal 

Vaccination and 

meat hygiene 

2018 2022 All 

wards 

10M 4M CGN 60.0 100,000 

animals 

vaccinated 

Inadequate 

funding 

Greenhouse 

horticultural 

production 

2018 2022 All 

wards 

10M 4M CGN 80.0 100 farmers 

groups 

Inadequate 

funding 

NARIGP 2018 2021 All ward 600M 280M WB 56.7 22,800 

farmers 

reached 

Delayed 

National 

start up 
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ASDSP 2018 2022 All 

wards 

60M 35M SIDA 65.6 4 value 

chains 

developed 

Delayed 

County 

contribution 

to start up 

 

d) Details of on-going projects 

Project / 

Programme 

Projected 

Duration of 

project 

implementation 

Location 

(Sub-

County / 

Ward) 

Total 

Amount 

Expenditure 

to date 

Status of 

project 

Remarks 

 From To      

ASDSP II –
SIDA 

2018 2023 All wards 90M 16M On-going Farmers capacity 

building 

NARIGP -

WB 

2018 2022 All Wards 600M 280M On-going Farmers grants 

support 

SDCP-IFAD 2018 2019 15 wards 60M 35M concluded Dairy 

commercialization 

support 

 

2.3.6 DEPARTMENT OF ENVIRONMENT, WATER, ENERGY AND NATURAL 

RESOURCES 

a) Summary of Achievements 

 The department managed to complete 94 springs which were procured in the year 

2018/2019 and were completed in the financial year 2019/2020.In the financial year 2019/2020, 

156 springs were procured towards the end of the financial year and are currently ongoing. 

 The department undertook to complete bore holes that were previously drilled and capped 

and other medium water suppliers that were not completed. These were 8 in number being: 

Bosiango borehole, Enchoro borehole,extenstion of pipeline to Sitipale, completion of Kemasare 

water project, completion of Bomwagamo Water project,completion of Masosa water project and 

Rehabilitation of Esani and Machuririati water projects. 

 The department together with Lake Victoria South Water Works Development Agency 

(LVSWWDA), completed Nyamira Water Supply. The following works were undertaken: 

treatment plant, intake unit installation of new pumps. The other main works include 

construction of 3no 500m3 storage tanks to increase storage capacity and serve more people, 

construction of 5 ablution blocks and expansion/ rehabilitation of pipelines from Nyamira to 

Kebirigo and Rangenyo. Other Works by LVSWWDA included drilling of Nyamusi borehole, 

Nyamatuta borehole, Gitwere borehole and St. Pauls Gekano secondary borehole. 
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 The department managed to complete 94 springs which were procured in the year 

2018/2019 and were completed in the financial year 2019/2020.In the financial year 2019/2020, 

156 springs were procured towards the end of the financial year and are currently ongoing 

 The department undertook to complete bore holes that were previously drilled and capped 

and other medium water suppliers that were not completed. These were 8 in number being: 

Bosiango borehole, Enchoro borehole,extenstion of pipeline to Sitipale, completion of Kemasare 

water project, completion of Bomwagamo Water project,completion of Masosa water project and 

Rehabilitation of Esani and Machuririati water projects. 

 The department together with Lake Victoria South Water Works Development Agency 

(LVSWWDA), completed Nyamira Water Supply. The following works were undertaken: 

treatment plant, intake unit installation of new pumps. The other main works include 

construction of 3no 500m3 storage tanks to increase storage capacity and serve more people, 

construction of 5 ablution blocks and expansion/ rehabilitation of pipelines from Nyamira to 

Kebirigo and Rangenyo. Other Works by LVSWWDA included drilling of Nyamusi borehole, 

Nyamatuta borehole, Gitwere borehole and St. Pauls Gekano secondary borehole. 

a) Challenges and way forward 

 Environmental degradation; 

 Encroachment of water catchments. 

 Lack of local ownership for the 

projects,  

 Planting of blue gum trees at river / 

stream banks, water catchments and 

springs.  

 Existing water supplies systems are 

overstretched and cannot supply 

enough water for the increasing 

population. 

 Supply of piped water is limited to few 

market centers.  

 illegal abstraction and resource 

catchment encroachment 

 Inadequate baseline data and 

information on KPI,  

 Ineffective planning including rates of 

access to water resources. 

 Poor storage; 

 Inadequate skills and staff shortages, 

 Mobilize more resources from partners-NGOs, 

water service provider, private sector; 

 Community sensitization against 

encroachment in water catchments;  

 Protect more springs and rehabilitate and 

expand existing water facilities. 

 Policy formulation 

 Promote and use appropriate technologies  

 Improved management. 

 Community Participation in the management 

of water resources through formulation of 

Water  Users Association (WUAs) and 

collaborate with WARMA to form WRUAs 

for catchment protection 

 Prompt payment of contractors to avoid 

litigation in future  

 Carry out baseline survey to identify number 

of households with access to safe water 

 Carry out comprehensive rehabilitation of 

existing water works to increase  water 

production  
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financial constraints 

 Continued degradation of the water 

catchment areas 

 Delay in payment of contractors thus 

hindering project completion rate 

 Political incitement 

 Frequent supplementary budgets 

 Increase water coverage in the rural areas 

 Collaborate with other stakeholders for 

resource mobilization to fund water supplies 

 Limit number of supplementary budgets to 

enable departments plan properly 
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b) Details of completed projects 

Directorate of Water Services 

Ward Name Project Name and 

Location 

Budget 

Estimate 

Date Started Project 

Cost 

Project 

Status 

Date completed Cumulative 

expenditure 

Comments 

Itibo Spring Protection 5 

no 

1,000,000 2018/2019 958,450 100 % 

complete 

2019/2020 958,450 Completed and 

Functioning   

Bokeira Spring protection 9 

no. 

1,800,000 2018/2019 1,629,684 100% 

complete 

2019/2020 1,629,684, Completed and 

Functioning     

Magombo Spring Protection 

5No. 

1, 000,000 2018/2019 997,600 100% 

complete 

2019/2020 997,600 Completed and 

Functioning   

Magwagwa Spring protection 

6no. 

1,200,000 2018/2019 1,199,904 100% 

complete 

2019/2020 1,199,904 Completed and 

Functioning   

Bonyamatuta Spring Protection 5 

no 

1,000,000 2018/2019 979,620 100 % 

complete 

2019/2020 979,620 Completed and 

Functioning   

Bosamaro Spring protection 

12 no. 

2,400,000 2018/2019 2,379,624 100% 

complete 

2019/2020 2,379,624  Completed and 

Functioning   

Kiabonyoru Spring Protection 

12No. 

2,400,000 2018/2019 2,388,672 100% 

complete 

2019/2020 2,388,672 Completed and 

Functioning   

Mekenene Spring protection 5 

no. 

1,000,000 2018/2019 992,380 100% 

complete 

2019/2020 992,380 Completed and 

Functioning   

Nyamaiya Spring Protection 5 

no 

1,000,000 2018/2019 984,608 100% 

complete 

2019/2020 984,608 Completed and 

Functioning   

Gesima Spring protection 6 

no. 

1,200,000 2018/2019 1,192,300 100% 

complete 

2019/2020 1,200,000 Completed and 

Functioning   

Gachuba Spring protection 6 

no. 

1,800,000 2018/2019 1,714,248 100% 

complete 

2019/2020 1,714,248 Completed and 

Functioning   

Rigoma Spring protection 5 

NO 

  1,000,000 

 

 

2018/2019 994,306 100% 

complete 

2019/2020 994,306 Completed and 

Functioning   

Township Spring protection 

9no. 

1,800,000 2018/2019 1,756,321 100% 

complete 

2019/2020 1,756,321 Completed and 

Functioning   
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Directorate of Energy &Mining 

Project  / 

Program 

name 

Location& 

Ward 

Year / Date 

started 

Year /  

Date of 

completion 

Total cost of 

Project 

KSH 

Millions 

Total 

Amount 

Cumulative 

expenditure / 

Commitment 

Expected 

Smart 

Results 

Implementation 

(Status % 

Street 

Lighting 

20 wards 2019/2020 2019/2020 14,000,000 13,277,268 13,277,268 60 street 

lights 

installed 

100% completed 

Street 

Lighting 

20 wards 2018/2019 2019/2020 16,016102 16,016,102 16,016,102 75 Street 

light 

installed 

100%completed 

Street 

Lighting 

20 wards 2017/2018 2019/2020 10,000,000 2,196,108  Street light 

installed 

100% completed 

 

Directorate of Environment, Forestry &Natural Resources  

Project  / 

Program name 

Location& 

Ward 

Year / 

Date 

started 

Year /  

Date of 

completion 

Total cost 

of Project 

KSH 

Millions 

County 

Government 

Total 

Amount 

Cumulative 

expenditure / 

Commitment 

 

Expected 

Smart 

Results 

Implementation 

(Status % 

Completion) 

Skips foundation 4 sub-

counties 

2019 2020 5,250,000 CGN 

 

 

1,199,904 1,99,904 15 skips 

installed 

100%completed 

Tree nursery 

establishment 

Head 

Quarters 

2019 2019 5,000,000 CGN 5,000,000 5,000,000 Seedlings  100% complete 
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c) Details of on-going projects 

Directorate of Water Services 

Project 

/programme 

Location  Year started Year date of 

completion 

Total cost of 

project 

Source 

of funds 

Cumulative 

expenditure 

/commitments 

Expected results Implementatio

n status(% 

completion 

9no Spring 

Rehabilitation 

Bogichora  2019/2020 2019/2020 1,790,460 CGN 1,790,460 Protected spring 30% 

Bosiango 

Borehole 

2019/2020 2019/2020 2,212,120 CGN 2,212,120 Pump installed 

,pipeline water 

kiosk 

10% 

8no Spring 

rehabilitation  

Bokeira   2019/2020 2019/2020 1,597,180.80 CGN 1,597,180.80 Protected springs 10% 

8no Spring 

rehabilitation 

Bonyamatuta  2019/2020 2019/2020 1,598,944 CGN 1,598,944 Protected springs 10% 

7no Spring 

rehabilitation 

Bosamaro  2019/2020 2019/2020 1,399,492 CGN 1,399,492 Protected springs 10% 

Enchoro b/h 2019/2020 2019/2020 2,185,000 CGN 1,399,492 Pump installed, 

power connected 

10% 

4no spring 

rehabilitation 

Ekerenyo  2019/2020 2019/2020 799,936 CGN 799,936 Protected springs 10% 

Nyakenenge  2019/2020 2019/2020 1,599,988 CGN 1,599,988 Tank rehabilitation, 

pipeline and spring 

10% 

8no spring 

rehabilitation 

Esise 2019/2020 2019/2020  1,599,872 CGN  1,599,872.0  Protected spring 10% 

8no spring 

rehabilitation 

Gachuba 2019/2020 2019/2020  1,599,872. CGN  1,599,872.0  Protected spring 10% 

Rehabilitationof 

Machuririati tank 

and Esani wp 

Gesima 2019/2020 2019/2020  1,995,664. CGN  1,995,664.0 Tank rehabilitated 

,spring protected 

,pipeline and kiosk 

20% 

8no spring 

rehabilitation 

Itibo 2019/2020 2019/2020  1,592,000 CGN  1,592,000.0 Protected spring 30% 

8no spring Kemera 2019/2020 2019/2020  1,595,232. CGN  1,595,232.0  Protected spring 20% 
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Project 

/programme 

Location  Year started Year date of 

completion 

Total cost of 

project 

Source 

of funds 

Cumulative 

expenditure 

/commitments 

Expected results Implementatio

n status(% 

completion 

rehabilitation 

8no spring 

rehabilitation 

Kiabonyoru 2019/2020 2019/2020  1,596,624. CGN  1,596,624.0  Protected spring 10% 

Nyamanagu b/h Magombo 2019/2020 2019/2020  1,999,726.32  CGN  1,999,726.32  Pump installed. 

water kiosk and 

power installed 

10% 

4no spring 

rehabilitation 

Magombo 2019/2020 2019/2020  799,999.80  CGN  799,999.80  Protected spring 10% 

8no spring 

rehabilitation 

Magwagwa 2019/2020 2019/2020  1,599,964.80  CGN  1,599,964.80  Protected spring 10% 

12no spring 

rehabilitation 

Manga 2019/2020 2019/2020  2,299,808. CGN 2,299,808.0 Protected spring 40% 

Purchase of pipes Manga 2019/2020 2019/2020 1,200,00 CGN 1,200,00 pipes 10% 

8no spring 

rehabilitation 

Mekenene 2019/2020 2019/2020 1,599,992.64  CGN 1,599,992.64  Protected spring 10% 

Masosa  Nyamaiya 2019/2020 2019/2020 1,496,638.96  CGN 1,496,638.96  Pipeline& kiosk 

and tank 

10% 

Kemasare wp 2019/2020 2019/2020  1,999,979. CGN 1,999,979.0 Pipeline& kiosk 10% 

8no spring 

rehabilitation 

Nyansiongo 2019/2020 2019/2020 1,599,991.  CGN 1,599,991.0  Protected spring 10% 

8no spring 

rehabilitation 

Rigoma 2019/2020 2019/2020 1,599,361.00  CGN 1,599,361.0 Protected spring 40% 

8no spring 

rehabilitation 

Township 2019/2020 2019/2020 1,599,872.   1,599,872.0 Protected spring 10% 

Sitipale line 2019/2020 2019/2020 1,999,968.76  1,999,968.76 Pipeline &kiosk 10% 

8no spring 

rehabilitation 

Bomwagamo  2019/2020 2019/2020 1,599,782  1,599,782 Protected spring 10% 

Completion of 

Bomwagamo wp 

 2019/2020 2019/2020 799,000  799,000 Electricity 

connected 

10% 
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d) Details of stalled projects 

Directorate of Water services 

Project 

/programme 

Location  Year 

started 

Budget  Contract 

Sum 

Cumulativ

e 

expenditur

e 

/commitme

nts 

Reasons for 

stalling 

Impleme

ntation 

status(%

) 

Remarks challenges 

Kitaru 

Emboye 

Water Project 

Mekenene/ 

Kiabonyor

u 

2015/2016 8,000,000 7,102,376 3,910,376 Contractor 

absconded 

60% Pumping unit &completion of 

pipeline and kiosk 

Gekonge 

Nyansiongo 

Magwagw

a/ 

Bokeira 

2015/2016 8,000,000 7,073,475 6,367,875 Pump stolen 

before hand over 

80% Purchase of stolen pump 

Kiabonyoru 

Water Project  

ph 1 

Kiabonyor

u 

2016/2017 40,000,000 22,181,629 22,181,629 Lack of funds for 

phase II 

50% Electricity connection and raw 

water pumping unit remaining 

Raitigo Water 

Project 

PHI&II 

Esise 2015/2016 35,000,000 17,301,915 17,301,915 Lack of funds for 

ph III 

60% Dam Construction &electricity 

connection  remaining 

Nyambaria 

Water Project 

Magombo 2016/2017 45,000,000 13,214,137 13,214,137 Lack of funds for 

ph II 

30% Intake works, raw water main 

,treatment plant ,backwash unit, 

clear water storage and pumping 

unit remaining 

Gesure Bore 

hole 

Manga 2016/2017 7,000,000 3,254,960 2,554,960 Lack of funds to 

complete phase 

IIP 

30% Pumping unit, pipeline, storage 

tank and kiosk remaining 

Tinga Ekoro Bosamaro/

Magombo 

2016/2017 10,000,000 6,814,051 6,814,051 Lack of funds for 

electricity 

connection 

60% Electricity connection 
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2.3.6 DEPARTMENT OF EDUCATION AND VOCATIONAL TRAINING 

a) Summary of Achievements 

The following are the achievements for the department in the last financial year 

 Implementation of the Competence based curriculum for learners 

 Training officers and teachers on the new curriculum (CBC) 

 Disbursement of subsidized Vocational Grant 

 Registration of 14 Vocational Training Centers with TVETA 

 Distribution of ECDE assorted teaching/ learning materials to all centers 

 Issuance of bursaries to secondary school vulnerable students and Vocational centers 

Youth 

 

b) Challenges and way forward 

CHALLENGE  WAY FORWARD  

Delay of disbursement of funds from exchequer  Timely disbursement  

Inadequate office space Provision of offices 

Staff stagnation  Promotion  

Weak Monitoring and Evaluation systems Strengthen monitoring and evaluation units 

Limited involvement of the community in development 

activity 

Actively involve the community in the management of the 

projects and programmes 

Delays in preparation of the cash  flow projections and 

procurement plans 

Treasury to ensure timely preparation and submission of the 

said plans 
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c) Details of completed and on-going projects 

Early Child Development Centres – GOK funded 

Project/Programme 

Name 

Location/W

ard  

Year/Date 

started 

Date/year 

of 

Completio

n 

 Project 

Status 

Actual 

Amount  

 Cumulative 

Expenditure  

 Balance  % of 

completion 

Comments 

Emboye primary ecde Kiabonyoru 2018/2019 2020 3,519,788 1,793,739.80 1,726,048 51% ongoing 

Kiabonyoru primary 

ecde 

Kiabonyoru 2018/2019 2020 - - -   to be reintiated 

Kenyerere primary ecde Magombo 2018/2019 2020 - - -   to be reintiated 

Nyambaria primary 

ecde 

Magombo 2018/2019 2020 3,678,000 - 3,678,000 95% ongoing 

Ibucha primary ecde Bogichora 2018/2019 2020 3,478,794 1,742,660.00 1,736,134 50.10% ongoing 

Etono primary ecde Bogichora 2018/2019 2020 3,679,718 1,843,205.20 1,836,513 50.10% ongoing 

Menyenya primary ecde Nyansiongo 2018/2019 2020 3,479,905 - 3,479,905 50.10% ongoing 

Riamanoti primary ecde Bomwagam

o 

2018/2019 2020 3,642,864 1,940,589.40 1,702,275 55% ongoing 

Nyakenimo primary 

ecde 

Bomwagam

o 

2018/2019 2020 3,592,044 1,977,080.00 1,614,964 55% ongoing 

Mageri primary ecde Bomwagam

o 

2018/2019 2020 3,429,018 2,566,409.50 862,609 55% ongoing 

Embaro primary ecde Rigoma 2018/2019 2020 3,536,425 2,119,079.20 1,417,346 100% ongoing 

Itongo sengera primary 

ecde 

Manga 2018/2019 2020 3,602,151 2,233,333.50 1,368,817 60% ongoing 

Nyasio primary ecde Itibo 2018/2019 2020 3,674,822 3,674,822.00 - 59% ongoing 

Nyagokiani primary 

ecde 

Itibo 2018/2019 2020 3,696,143 2,589,781.20 1,106,362 complete ongoing 

Memise primary ecde Esise 2018/2019 2020 3,596,400 3,207,800.00 388,600 70% ongoing 



34 

 

Riangombe primary 

ecde 

Itibo 2018/2019 2020 3,729,015 1,883,130.00 1,845,885 89% ongoing 

Rirumi primary ecde Bonyamatut

a 

2018/2019 2020 3,545,893 3,435,092.00 110,801 50% ongoing 

Moi kabondo primary 

ecde 

Bonyamatut

a 

2018/2019 2020 3,759,862 - 3,759,862 100% ongoing 

Ekige primary ecde Mekenene 2018/2019 2020 3,586,320 2,251,549.80 1,334,770 40% ongoing 

Riomego pag primary 

ecde 

Magwagwa 2018/2019 2020 3,618,654 - 3,618,654 40% ongoing 

Misambi primary ecde Magwagwa 2018/2019 2020 - - -   to be reintiated 

Riooga primary ecde Gesima 2018/2019 2020 3,594,828 1,801,580.90 1,793,247 50% ongoing 

Nyasimwamu primary 

ecde 

Gesima 2018/2019 2020 3,393,833 2,004,201.60 1,389,631 50% ongoing 

Orwaki primary ecde Bokeira 2018/2019 2020 3,828,820 3,828,820 - 100% complete 

Kiabora primary ecde Bokeira 2018/2019 2020 3,664,857 - 3,664,857 100% ongoing 

Nyamotaro primary 

ecde 

Ekerenyo  2018/2019 2020 3,594,880 3,594,880 - 100% complete 

Kiemuma primary ecde Ekerenyo  2018/2019 2020 3,674,184 3,674,184.00 - 100% complete 

Kebobora primary ecde Kemera 2018/2019 2020 3,394,650 1,748,210.00 1,646,440 100% complete 

Nyagenchenche primary 

ecde 

Kemera 2018/2019 2020 3,677,040 1,899,020.00 1,778,020 51.49% ongoing 

Nyagachi primary ecde Bosamaro 2018/2019 2020 3,681,654 - 3,681,654 51.65% ongoing 

Mariba primary ecde Bosamaro 2018/2019 2020 - - -   to be reintiated 

Sengera primary ecde Manga 2018/2019 2020 3,681,654 2,184,021.90 1,497,633 80% ongoing 

Ikobe primary ecde Manga 2018/2019 2020 3,585,247 3,585,246.80 - 100% complete 

Nyagancha primary 

ecde 

Gachuba 2018/2019 2020 3,575,600 2,970,960.00 604,640 100% complete 

Rigoma primary ecde Gachuba 2018/2019 2020 3,448,610 2,799,532.50 649,078 83% complete 

Masosa primary ecde Nyamaiya 2018/2019 2020 3,548,612 1,777,970.00 1,770,642 81% ongoing 
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Gekomoni primary ecde Nyamaiya 2018/2019 2020 3,598,040 3,598,040.00 - 100.00% complete 

Nyangoso primary ecde Township 2018/2019 2020 3,605,050 3,362,180.00 242,870 100% complete 

Tente primary eccde Township 2018/2019 2020 3,555,985 2,907,300.00 648,685 100% complete 

Riaranga primary ecde Magombo 2018/2019 2020 3,598,410 3,598,410.00 - 81.80% ongoing 

Kebabe primary ecde Itibo 2018/2019 2020 3,485,965 2,343,350.00 1,142,615 70% ongoing 

Magura primary ecde Itibo 2018/2019 2020 3,599,750 - 3,599,750 10% ongoing 

         80,936,179.30 55,697,305     

 

YOUTH POLYTECHNICS FOR THE PRIOR YEARS – GOK Funded 

Project/Program

me Name 

Location/Wa

rd 

Year/Date 

started 

Date/year of 

Completion 

Cumulative 

Expenditure 

Balance Implementation status 

% 

Comments 

Nyansiongo Riamanoti  

Vtc 

2015/2016 2018 1,269,936.22 1,360,131.78 50% ongoing 

Township Bomondo Vtc 2015/2016 2018 1,234,500.00 1,480,108.80 60% On going at 

(finishing) 

Bonyamatuta Mobamba  

Vtc 

2015/2016 2018 2,707,315.00 300,812.70 70% on going 

Nyamaiya Mangongo 

Vtc 

2016/2017 2019 0.00 2,417,730.00 100% Complete 

Esise Raitigo Vtc 2016/2017 2018 _ 2,702,220.00 75% On going (awating 

1st certificate) 
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ECDE CENTRES FROM PRIOR YEARS 

Project/Programm

e Name 

Location/War

d 

Year/Date 

started 

Date/year of 

Completion 

Cumulative 

Expenditure 

Balance Implementation status 

% 

Comment

s 

ITIBO MATIERIO 2015/2016 2018 3,275,200.00 324,800.00 75% On oing 

(toilet 

missing) 

TOWNSHIP GESENENO 2015/2016 2018 2,534,500.00 1,104,292.40 40% On going 

BONYAMATUTA NYAINOGU 2015/2016 2019 2,421,165.00 1,139,373.00 68% On going 

NYASIONGO KEGINGA 2015/2016 2018 3,364,769.00 373,863.00 100% On going 

MEKENENE NYANKONO 2015/2016 2018 2,082,601.14 1,485,524.16 100% On going 

at 100% 

 

d) Details of stalled projects 

Project/Programm

e Name 

Location/War

d 

Year/Date 

started 

Date/year of 

Completion 

Cumulative 

Expenditure 

Balance Implementation status 

% 

Comment

s 

BOSAMARO BIGEGE 2014/2015 2016 1,722,592.00 498,007.00  STALLED 
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2.3.8 DEPARTMENT OF HEALTH SERVICCES 

a) Summary of Achievements 

 Construction of 10 staff houses 

 Construction of 24 maternities 

 Construction of 10 pit latrines 

 Construction of 5 theaters  

 Construction of 15 new health facilities 

 Renovation 2 health facilities 

 Renovation of 10 laboratories 

 Equipping 12 laboratories 

 Completion of 10 OPD blocks 

 Renovation of NCRH, Kenyoro H/C 

 Procurement of 1 ambulance 

 Completion of piping for oxygen plant 

 Distributed of 6 vaccine fridges 

 Distributed drugs to 132 health facilities biannually   

 Procurement of 1 utility vehicle 

 Electrifying 21 health facilities  

 Construction of MRI room and installation of MRI equipment at NCRH 

 Construction of 18 burning chambers 

 Construction of 5 ablution blocks 

 Equipped 108 health facilities with assorted medical equipment  

 Procured 1 high capacity generator for NCRH 

 Development and consolidation of Annual Work Plan (AWP) 2020/21 

 Carried out quarterly supportive supervision  

 Establishment of  revenue automation  at the County Referral Hospital 

 Health promotion through celebration of Health days- World AIDS day, handwashing 

day, malaria day 
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b) Challenges and way forward 

Challenges/Milestones Way Forward  

Competition among the budgeted items 

for scarce funds 

Increase budget allocation for health 

Low stakeholders’ engagement Strengthen stakeholder’s engagement in budgeting 

Unmet revenue collection targets Increase controls during collections such as proper 

enforcements, automation, restructuring of revenue 

controls, mapping the revenue sources and enactment 

of relevant legislations 

Delayed exchequer releases  The County to ensure compliance with the 

disbursement requirements 

Inadequate capacity and skills Employ enough staffs and train them on budget 

execution 

Centralization of the County Treasury Decentralize treasury services to the departments 

Weak Monitoring and Evaluation 

systems 

Strengthen monitoring and evaluation units 

Budget constraints Submission of timely financial reports 

Delays in preparation of the cash flow 

projections and procurement plans 

Treasury to ensure timely preparation and submission 

of the said plans 
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c) Details of completed projects 

Project name  Status (Complete, ongoing, 

suspended 2019/20) 

Construction and completion maternity at Orwaki health centre Complete 

Construction and completion OPD block at Geteni health facility Complete 

Construction and completion of OPD block with two door pit latrine at Kiang'ombe health facility Complete 

Construction and completion of OPD block with two door pit latrine at Riamoni health facility Complete 

Construction and completion of OPD block at Nyamwanga health facility Complete 

Construction and completion of OPD block with two door pit latrine at Nyamaiya health facility Complete 

Construction and completion of OPD block with two door pit latrine at Nyamaiya health facility Complete 

Construction of fence and septic tank at Gatuta Complete 

Construction of toilet block at Gesure health centre Complete 

Construction toilet block at Embonga complete 

Construction of toilet block at Igena Itambe health facility Complete 

Construction of toilet block fence,and placenta pit at Ensoko health facility Complete 

Construction of Placenta pit at Etono dispensary Complete 

Replacement of Asbestos roofing, walkway at Nyamira County Referral Hospital Complete 

Renovation of ICU at NYAMIRA Hospital for covid response Complete 

Renovation of amenity wing(isolation ward)for covid response Nyamira County Referral Hospital Complete 

Construction of toilet block, septic tank, fence and gate at Bombangi Complete 

Construction of a placenta at Nyamusi SCH Complete 

Construction of maternity block at Motontera Health Facility Complete 

Construction and completion of twin staff house with two door pit latrine at Kiang’inda health facility Complete 

Construction of toilet block at Miriri facility Complete 

Construction and completion of OPD Ikobe health facility Complete 
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Construction and Completion of 80-Bed Amenity Block with Doctors’ Plaza at Nyamira County Referral Hospital Ongoing 

Proposed construction and completion inpatient wards at Manga SC Hospital Ongoing 

Proposed construction and completion of twin staff house with two door pit latrine at Motagara health facility Ongoing 

Proposed construction and completion of twin staff house with two door pit latrine at Emenyenche health facility Ongoing 

Proposed construction and completion of OPD block with two door pit latrine at Kenyamware health facility Ongoing 

Proposed construction and completion of OPD block Ribaita health facility Ongoing 

Proposed construction and completion of twin staff house with two door pit latrine at Nyagacho health facility Ongoing 

Construction of toilet block at Mochenwa health centre Ongoing 

Proposed completion of OPD at Kiendege dispensary Ongoing 

Proposed construction and completion in patient ward at Nyabweri health centre Ongoing 

Proposed completion of Esani hospital phase 4 Ongoing 

 

d)  Details of on-going projects 

WARD Project Name Location Description of 

Activities 

Cost in 

Millions 

Township Construction and Completion of 80-Bed Amenity Block with Doctors’ Plaza at 
Nyamira County Referral Hospital 

NCRH Completion 20 

Manga Proposed construction and completion in patient wards at Manga SC Hospital Manga SC 

Hospital 

Completion 15 

Bokeira Proposed construction and completion of inpatient wards at Nyamusi SC 

Hospital 

Nyamusi SC 

Hospital 

Completion 12 

Magwagwa Proposed construction and completion of inpatient wards at Magwagwa H/C Magwagwa H/C Completion 30 

Gesima Proposed construction and completion of inpatient wards at Gesima SC Hospital Gesima SC 

Hospital 

Completion 14 

Kiabonyoru Proposed Construction and Completion of Inpatient Wards at Amatierio Health 

Facility 

Amatierio Health 

Facility 

Tendering and 

construction 

9 

Kemera Proposed Construction and Completion of Inpatient Wards at Kiangoso Health 

Facility 

Kiangoso Health 

Facility 

Tendering and 

construction 

10 

Ekerenyo Proposed Construction and Completion of Out Patient Department and Inpatient 

Wards Block at Ekerenyo Sub-County Hospital 

Ekerenyo Sub-

County Hospital 

Tendering and 

construction 

20 
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Bonyamatuta Proposed Construction and Completion of Nyamira Eye Hospital Service  Block  

at Nyamwetureko H/C 

Nyamwetureko 

H/C 

Tendering and 

construction 

25 

Gesima Proposed construction and completion of twin staff house with two door pit 

latrine at Kambini Dispensary 

Kambini 

Dispensary 

Retendering and 

construction 

3.5 

Ekerenyo Proposed construction and completion of twin staff house with two door pit 

latrine at Sere Dispensary 

Sere Dispensary Retendering and 

construction 

3.8 

Kemera Proposed construction and completion of twin staff house with two door pit 

latrine at Kiangoso Dispensary 

Kiangoso 

Dispensary 

Retendering and 

construction 

3.8 

Nyansiongo Proposed construction and completion of twin staff house with two door pit 

latrine at Nyandoche ibere dispensary 

Nyandoche ibere 

dispensary 

Retendering and 

construction 

3.8 

 

e) Details of stalled projects 

PROJECT NAME REASON FOR STALLING 

Proposed construction and completion of twin staff house with two door pit latrine at Kambini health 

facility 

Structure was condemned 

Proposed construction and completion of twin staff house with two door pit latrine at Sere health facility The contractor didn’t take over site 

Proposed construction and completion of twin staff house with two door pit latrine at Kiangoso health 

facility 

Disputed land: Not yet resolved (Status at 10 %) 

Proposed construction and completion of twin staff house with two door pit latrine at Nyandoche Ibere 

dispensary 

Status at 9 % (Challenge is with the contractor) 
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2.3.9 DEPARTMENT OF LANDS, HOUSING, PHYSICAL PLANNING AND URBAN 

DEVELOPMENT 

a) Summary of Achievements 

 Establishment and operationalization of Nyamira Municipality 

 Continued implementation of a multi-year flagship project - construction of the county 

headquarters to accommodate county executive staffs. 

 Construction of bodaboda sheds 

 Started preparation of County Spatial Plan 

 Beaconing and demarcation of public land 

b) Challenges and way forward 

 The department has a serious shortage of technical staff and therefore recommends for 

employment of staff as per the proposed cadres in the departments proposed structure. As 

well, the Municipality shall require staff that can aid the operationalization of the 

transferred functions.  

 Some staff members deployed in the department as enforcement officers but lack the 

technical skills especially in the development control sector. They should therefore be 

sent for capacity building trainings to acquire the relevant skills needed for them to be 

relevant to the department.  

 Adequate budget to be provided for in capital project, County Headquarters to ensure the 

project in complete within the stipulated period of 3 years. Inadequate finances especially 

in carrying out major projects such as housing projects and development plans have 

previously affected service delivery by the department. 

 The department carries most of its work in the field yet has no vehicles to carry out 

survey work and development control. Frequent and consist field inspections, capacity 

building through training and recruitment of skilled staff shall enhance revenue. 

 The construction of motor-bike sheds over the last 4 years presented a huge inspection 

and execution challenge due to siting on road reserves that are on continuous 

improvement, high cost of inspection and acceptance compromising the logic of value for 

resources spent and the duration of implementation. There are unnecessary pending bills 

spanning ovr 4 years due to inspection and acceptance logistical issues.  
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c) Details of completed and on-going Projects 

Project/ 

Programme 

name 

Location Objective Year / 

date 

starts 

Year / date of 

completion 

Total 

cost of 

the 

project 

Source 

of funds 

Cumulative 

expenditure/ 

commitment  

Implementation 

status (% 

completion) 

Remarks/ 

challenges 

Construction of 

County Head 

quarters 

County Hq Accommodate 

county staff 

 

2018 

2021 382M CGN 150M 40% On-Going 

Development of 

County Spatial 

Plan 

County Hq Guide county 

development 

planning 

2019 2021 82 CGN 5M 6% On-going 

Prefeasibility 

Study 

County wide Establish 

viability of 

projects 

2019 2020 4M CGN 4M 100% Complete 

Survey services County wide Conflict 

resolution 

2019 2020 5.9M CGN 5.9M 100% Complete 

Construction of 

boda boda/shoe 

shining sheds 

Countywide Empowerment 

bodaboda users 

2019 2020 7.4M CGN 0 80% Awaiting 

payment 

Opening of 

backstreets 

County wide Empowerment 2019 2020 10.8M CGN 10.8M 70% On-going 

 

 

 

 



44 

 

2.3.10 DEPARTMENT OF TRANSPORT, ROADS AND PUBLIC WORKS 

 

a) Summary of departmental achievements 2019/2020 

 94 KM Roads constructed to gravel standards  

 435KM Roads Rehabilitated & Maintained  

 No. of plant and machinery maintained 5  

 6 box culverts constructed  

 2200 Metres of pipe culverts constructed  

 1 office block extended & rehabilitated  

 200 projects designed  

 200 projects supervised  

 75 Private projects approved for construction  

b) Departmental challenges and way forward 

 Inadequate staff capacity which needs to be enhanced in terms of number and professional 

development 

 Insufficient machinery and equipment 

 Inadequate road management and control systems (axle road) in rural roads 

 Unfavorable rainfall rains patterns (heavy down pour and floods) posing challenge to roads 

maintenance  

 Tendency of encroachment to road reserves by public  

 Delays in resolving disputes, property titles and political issues hindering long term investments  
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c) Departmental completed projects 

Road based projects funded through Kenya Roads Board (KRB) – Road Maintenance Levy Fund (RMLF) 

2018/2019 

 Project Description  Location Contract 

sum(Ksh.) 

Cummulativeex

penditure 

Imple

ment

ation 

Statu

s % 

Remarks 

Road Maintenance Levy Fund -

FY 2018/19 PROJECTS           

(E199)Public Works–Gesonso–
Brown SDA Junc–Bisam 

Academy–(U_E6193)Nyangoso 

TBC–Alimo Academy–
Bomondo Junc 

Township 3,292,308.87 3,292,308.87 100% Completed.Pa

yment made 

(D224)Kenyenya TBC–
Rianyabinge(Eturungi) 

Bonyamat

uta 

2,353,960.86 2,353,960.86 100% Completed.Pa

yment made 

Kenyenya Sec Sch Junc–
Riamisire 

Bogichora 1,131,224.88 0.00 70% Graded and 

Gravelled 

(C21)Sironga Stage–Ramba 

TBC–(E1064) Omokunyo Junc 

Bogichora 4,063,365.27 4,063,365.27 100% Completed.Pa

yment made 

Box Culvert On 

(D237)Nyachogochogo SDA–
Sirate Road 

Bosamaro 3,363,068.87 3,363,068.87 100% Completed.Pa

yment made 

Esamba Junc–Nyangarangani–
Zano Academy–Kebuko–Esani 

Bosamaro 2,717,156.86 2,717,156.86 100% Completed.Pa

yment made 

Mang'ong'o – (E208) Masosa – 

(E199) Bugo 

Nyamaiya 2,902,640.45 2,902,640.45 100% Completed.Pa

yment made 

Omorare Pry Sch– Nyasiororia – 

Nyamatimbo 

Ekerenyo 1,921,411.40 1,921,411.40 100% Completed.Pa

yment made 

(R31) Riechieri–Nyabigena–
Bogisero–(U19) Bisembe 

Ekerenyo 2,991,078.85 2,991,078.85 100% Completed.Pa

yment made 

Sanganyi Tea Factory–Enkinda 

Pry Sch–Nasari Youth Poly–
Irande Junc 

Itibo 3,303,535.87 3,303,535.87 100% Completed.Pa

yment made 

(D222 )Mabariri Junc–Ntana Sec 

Sch–Monga TBC 

Bomwaga

mo 

2,635,886.85 2,635,886.85 100% Completed.Pa

yment made 

(C22) Kerumbe Junc–Giansa–
(C22)Bisembe–
(C22)Nyakenyomisia Sec Sch–
Riomego Junc 

Magwagw

a 

2,492,916.85 2,492,916.85 100% Completed.Pa

yment made 

(E1062) Stage Milka 

(Nyamatuta)–Misambi Sec Sch 

Magwagw

a 

1,749,844.86 1,749,844.86 100% Completed.Pa

yment made 

(E1062) Nyaobe Mkt–Riagwaro 

Bridge–Omobiro 

Bokeira 1,685,592.87 1,685,592.87 100% Completed.Pa

yment made 

(B3)Mekenene SDA–
Rionsando–Riombati TBC 

Mekenene 3,019,328.00 3,019,328.00 100% Completed.Pa

yment made 

(B3) Riensune–Omosocho Pry Nyansion 2,788,937.25 2,788,937.25 100% Completed.Pa
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 Project Description  Location Contract 

sum(Ksh.) 

Cummulativeex

penditure 

Imple

ment

ation 

Statu

s % 

Remarks 

Sch go yment made 

(D209) Kijauri Rooche–
Riamomanyi TBC–(D209) 

Simbauti Pry Sch 

Nyansion

go 

3,004,036.86 3,004,036.86 100% Completed.Pa

yment made 

(D224) Daraja (Nyainogu)–
Onyambane–Nyagware(Mariba) 

Kiabonyor

u 

3,345,378.87 3,345,378.87 100% Completed.Pa

yment made 

Victor Kebaso Junc–Nderema–
Ensinyo(AP Post) 

Esise 4,002,251.87 4,002,251.87 100% Completed.Pa

yment made 

(D223) Hoteli Kwa Wote–
Igwero–(E1067)Nyasumi 

Rigoma 4,036,600.00 4,036,600.00 100% Completed.Pa

yment made 

Itongo Sengera Junc – Biticha 

Sec Sch 

Rigoma 1,802,762.90 1,802,762.90 100% Completed.Pa

yment made 

(U_G64608) Mochenwa(Geta)–
Nyabiosi–(UR7) Enchoro Pry 

Sch 

Gesima 5,266,095.27 5,266,095.27 100% Completed.Pa

yment made 

(E1065) Miriri TBC–
Nyamasebe–(E1056) Bwokwoyo 

Gachuba 2,973,030.87 2,973,030.87 100% Completed.Pa

yment made 

Kamkunji–Nyasumi–
Nyagancha–Ereru–Riakimoi 

Gachuba 3,329,711.50 3,329,711.50 100% Completed.Pa

yment made 

(D223) Nyambaria High Sch–
Riogoro–Gatuta 

Magombo 2,127,915.25 2,127,915.25 100% Completed.Pa

yment made 

(E198) Rianyakeya–Riomweri–
(E198) Riondari 

Magombo 3,189,648.87 3,189,648.87 100% Completed.Pa

yment made 

(D220) Ekemunto TBC–
Egetare–(D223) Nyamemiso 

TBC 

Manga 2,637,368.07 2,637,368.07 100% Completed.Pa

yment made 

(C21) Omogonchoro–
Nyakegogi–Kerora–(D220) 

Ekona 

Kemera 3,088,612.87 3,088,612.87 100% Completed.Pa

yment made 

(T1107) Nyagechenche TBC–
Charara 

Kemera 3,133,691.28 3,133,691.28 100% Completed.Pa

yment made 

(E199)Barcelona Hotel – 

Menyinkwa Bridge 

Township 1,489,250.00 1,489,250.00 100% Completed.Pa

yment made 

(D224) Karantina TBC–Gucha 

TBC–(UR35) Riamariga Junc 

Bonyamat

uta 

3,213,892.86 3,213,892.86 100% Completed.Pa

yment made 

(E199) Gesarate – (E208) 

Nyansangio 

Nyamaiya 2,134,187.00 2,134,187.00 100% Completed.Pa

yment made 

(E225) Kenyoro–Wanjare–
(E225) Isinta 

Itibo 2,043,209.62 2,043,209.62 100% Completed.Pa

yment made 

(C22) Riamoseti–
(UR22)Riobwocha–
(B3)Riosano–(UR23) Rionywere 

Mekenene 2,688,238.00 2,688,238.00 100% Completed.Pa

yment made 

(U_G6193) Kapkere–Bwasuga–
Menyinkwa 

Kiabonyor

u 

3,389,343.30 3,389,343.30 100% Completed.Pa

yment made 
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 Project Description  Location Contract 

sum(Ksh.) 

Cummulativeex

penditure 

Imple

ment

ation 

Statu

s % 

Remarks 

(D209) Manga Police – Omweya 

(Kineni) 

Esise 3,106,256.47 3,106,256.47 100% Completed.Pa

yment made 

(L1107) Omoyo Junc–Nyabuya–
Emenyenche 

Gesima 2,001,182.47 2,001,182.47 100% Completed.Pa

yment made 

(C21)Monsore Chiefs Camp–
Keera–(D220) Nyamache Mange 

Manga 3,018,330.00 3,018,330.00 100% Completed.Pa

yment made 

(T1107)Nyangena Health 

centre–Mokwerero sec sch–
Mokwerero pri sch–Emanga pri 

sch 

Kemera 2,968,492.20 2,968,492.20 100% Completed.Pa

yment made 

(E1056)Eberege–Kiomoso–
(R54)Riokari Junc–
(R54)Riamosigisi TBC–Riosoro 

Junc–Mashauri  

Gachuba 3,014,637.00 3,014,637.00 100% Completed.Pa

yment made 

Ndemo Bridge–Kioge Coffee 

Factory–Embonga Health 

centre–Bwonyangi Junc 

Bogichora 2,347,427.00 2,347,427.00 100% Completed.Pa

yment made 

(C21)Bosose Junc–Bosose pri 

sch–(C21)Ogango Junc–Ramba 

TBC 

Bonyamat

uta 

3,015,087.08 3,015,087.08 100% Completed.Pa

yment made 

GRAND TOTAL   118,778,896.34 117,647,671.46     

 

Culverts and Drainage works funded by the County Government 2018/2019 

Name of Road/Project Locatio

n 

Budget 

Estimate

s(Ksh.) 

Contrac

t 

sum(Ks

h.) 

Actual 

Expendit

ure 

Implem

entatio

n 

Status 

% 

Remarks 

Construction of culverts and drainage 

works in RIGOMA WARD 

Rigoma 2,368,57

7.32 

2,351,55

2.00 

2,351,552

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in MANGA WARD 

Manga 2,127,26

3.68 

2,067,93

2.00 

2,067,932

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in KEMERA WARD 

Kemera 2,185,26

3.68 

2,130,92

0.00 

2,130,920

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in GACHUBA WARD 

Gachuba 2,322,17

7.32 

2,321,62

4.00 

2,321,624

.00 

100% Completed.Pa

yment made 

Box Culvert at Nyamochorio TBC in 

GESIMA WARD 

Gesima 2,651,87

6.00 

2,599,21

2.00 

2,599,212

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in KIABONYORU WARD 

Kiabony

oru 

2,382,49

7.32 

2,378,00

0.00 

2,378,000

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in MEKENENE WARD 

Mekene

ne 

1,988,06

3.68 

1,974,32

0.00 

1,974,320

.00 

100% Completed.Pa

yment made 
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Construction of culverts and drainage 

works in NYANSIONGO WARD 

Nyansio

ngo 

2,285,05

7.32 

2,282,76

4.00 

0.00 80% Ongoing 

Box Culvert at Siwa River on Saiga 

Ngiya-Ensinyo Pri Sch Road in ESISE 

WARD 

Esise 3,950,33

9.40 

3,999,97

0.00 

3,999,970

.00 

100% Completed.Pa

yment made 

Box Culvert on Riomwenga-Riasababu 

Road in ITIBO WARD 

Itibo 2,452,99

6.32 

2,498,59

4.00 

2,498,594

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in EKERENYO WARD 

Ekereny

o 

2,062,33

7.32 

2,059,00

0.00 

2,059,000

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in BOMWAGAMO WARD 

Bomwa

gamo 

1,904,54

3.68 

1,893,35

2.00 

1,893,352

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in MAGWAGWA WARD 

Magwag

wa 

2,124,97

7.32 

2,114,39

0.00 

2,114,390

.00 

100% Completed.Pa

yment made 

Box Culvert at Riamogaka in 

BOKEIRA WARD 

Bokeira 2,243,96

2.00 

2,244,34

4.80 

2,244,344

.80 

100% Completed.Pa

yment made 

Box Culvert at Geseneno 

(Kiambokero) in BONYAMATUTA 

WARD 

Bonyam

atuta 

2,385,07

6.00 

2,399,80

8.00 

2,399,808

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in BOGICHORA WARD 

Bogicho

ra 

2,076,25

7.32 

2,063,64

0.00 

2,063,640

.00 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in BOSAMARO WARD 

Bosamar

o 

2,124,97

7.32 

2,038,58

4.00 

2,038,584

.00 

100% Completed.Pa

yment made 

Box Culvert at 

Menyinkwa/Kianyabong'ere in 

TOWNSHIP WARD 

Townshi

p 

2,158,78

6.10 

2,199,45

8.60 

2,199,458

.60 

100% Completed.Pa

yment made 

Construction of culverts and drainage 

works in NYAMAIYA WARD 

Nyamai

ya 

2,001,98

3.68 

2,001,34

8.00 

2,001,348

.00 

100% Completed.Pa

yment made 

GRAND TOTAL   43,797,0

12.78 

43,618,8

13.40 

41,336,04

9.40 

    

 

Construction, Renovation & Refurbishment of Buildings funded by the County Government 

Name of Road/Project Location Source of 

Funds 

Contract 

sum(Ksh.) 

Actual 

Expenditure 

Balance Remarks 

Proposed Construction and 

Completion of Pre-

Fabricated Office Block 

Township GOK/CGN 17,776,285.00 16,777,508.25 998,776.75 Completed 

TOTAL           

17,776,285.00  

         

16,777,508.25  

            

998,776.75  
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d) Departmental Completed and On-Going projects 

Ward Task/Activity KM Remarks 

Bokeira Opening &Grading 4 Opened &Graded 

Bokeira Opening &Grading 5 Opened &Graded 

Bokeira Opening &Grading 2.5 Opened &Graded 

Ekerenyo Opening &Grading 1.5 Opened &Graded 

Ekerenyo Opening &Grading 3 Opened &Graded 

Ekerenyo Opening &Grading 3 Opened &Graded 

Ekerenyo Opening &Grading 2.2 Opened &Graded 

Ekerenyo Opening &Grading 3.5 Opened &Graded 

Ekerenyo Opening &Grading 2.5 Opened &Graded 

Ekerenyo Opening &Grading 1.5 Opened &Graded 

Ekerenyo Opening &Grading 3 Opened &Graded 

Ekerenyo Opening &Grading 2 Opened &Graded 

Magwagwa Opening &Grading 4 Opened &Graded 

Magwagwa Opening &Grading 1 Opened &Graded 

Magwagwa Excavation 0 Murram ready for use 

Magwagwa Opening &Grading 1 Opened &Graded 

Magwagwa Opening &Grading 2 Opened &Graded 

Itibo Opening &Grading 4.5 Opened &Graded 

Itibo Excavation 0 Murram ready for use 

Itibo Opening &Grading 2.2 Opened &Graded 

Itibo Opening &Grading 3 Opened &Graded 

Itibo Opening &Grading 3 Opened &Graded 

Itibo Opening &Grading 3 Opened &Graded 

Itibo Opening &Grading 3 Opened &Graded 

Bobwagamo Opening &Grading 4.5 Opened &Graded 

Bobwagamo Opening &Grading 1.8 Opened &Graded 

Bobwagamo Opening &Grading 3 Opened &Graded 

Bobwagamo Opening &Grading 3 Opened &Graded 

Bomwagamo Opening &Grading 4.1 Opened &Graded 

Nyamaiya Opening &Grading 3 Opened &Graded 

Nyamaiya Opening &Grading 2.1 Opened &Graded 

Nyamaiya Opening &Grading 3.5 Opened &Graded 



50 

 

Ward Task/Activity KM Remarks 

Nyamaiya Opening &Grading 1 Opened &Graded 

Nyamaiya Opening &Grading 2.5 Opened &Graded 

Nyamaiya Opening &Grading 2.5 Opened &Graded 

Nyamaiya Opening &Grading 2 Opened &Graded 

Nyamaiya Opening &Grading 4 Opened &Graded 

Nyamaiya Opening &Grading 2 Opened &Graded 

Nyamaiya Opening &Grading 2.5 Opened &Graded 

Nyamaiya Opening &Grading 3 Opened &Graded 

Township Opening &Grading 2 Opened &Graded 

Township Opening &Grading 2.6 Opened &Graded 

Township Opening &Grading 2 Opened &Graded 

Township Opening &Grading 2.5 Opened &Graded 

Township Opening &Grading 2 Opened &Graded 

Township Opening &Grading 1 Opened &Graded 

Township Opening &Grading 1 Opened &Graded 

Township Opening &Grading 3.5 Opened &Graded 

Township Opening &Grading 2 Opened &Graded 

Township Opening &Grading 3.2 Opened &Graded 

Bonyamatuta Opening &Grading 3 Opened &Graded 

Bonyamatuta Opening &Grading 3 Opened &Graded 

Bonyamatuta Opening &Grading 4 Opened &Graded 

Bonyamatuta Opening &Grading 3 Opened &Graded 

Bonyamatuta Opening &Grading 2.5 Opened &Graded 

Bonyamatuta Opening &Grading 3 Opened &Graded 

Bonyamatuta Opening &Grading 3.5 Opened &Graded 

Bonyamatuta Opening &Grading 4 Opened &Graded 

Bonyamatuta Opening &Grading 1.2 Opened &Graded 

Bonyamatut Opening &Grading 5 Opened &Graded 

Bogichora Opening &Grading 4 Opened &Graded 

Bogichora Opening &Grading 3 Opened &Graded 

Bogichora Opening &Grading 3 Opened &Graded 

Bogichora Opening &Grading 3 Opened &Graded 

Bogichora Opening &Grading 4 Opened &Graded 

Bogichora Opening &Grading 3 Opened &Graded 

Bogichora Opening &Grading 3 Opened &Graded 
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Ward Task/Activity KM Remarks 

Bogichora Opening &Grading 4 Opened &Graded 

Bogichora Opening &Grading 1.5 Opened &Graded 

Bogichora Opening &Grading 3 Opened &Graded 

Bogichora Opening &Grading 5 Opened &Graded 

Bogichora Opening &Grading 4 Opened &Graded 

Mekenene Opening &Grading 2 Opened &Graded 

Mekenene Opening &Grading 3.5 Opened &Graded 

Mekenene Opening &Grading 3 Opened &Graded 

Mekenene Excavation 0 Murram ready for use 

Mekenene Opening &Grading 3 Opened &Graded 

Bosamaro Opening &Grading 1.5 Opened &Graded 

Bosamaro Opening &Grading 4 Opened &Graded 

Bosamaro Opening &Grading 1.5 Opened &Graded 

Bosamaro Opening &Grading 4 Opened &Graded 

Bosamaro Opening &Grading 2 Opened &Graded 

Bosamaro Opening &Grading 2 Opened &Graded 

Bosamaro Opening &Grading 3 Opened &Graded 

Bosamaro Opening &Grading 3 Opened &Graded 

Bosamaro Opening &Grading 2.5 Opened &Graded 

Bosamaro Opening &Grading 3 Opened &Graded 

Bosamaro Opening &Grading 3 Opened &Graded 

Bosamaro Opening &Grading 2.5 Opened &Graded 

Bosamaro Opening &Grading 2 Opened &Graded 

Bosamaro Opening &Grading 0.5 Opened &Graded 

Bosamaro Opening &Grading 3.5 Opened & graded 

Kiabonyoru Opening &Grading 4 Opened & graded 

Kiabonyoru Excavation 0 Murram ready for use 

Kiabonyoru Excavation 0 Murram ready for use 

Kiabonyoru Opening &Grading 4 Opened & graded 

Kiabonyoru Opening &Grading 3 Opened & graded 

Kiabonyoru Opening &Grading 3 Opened & graded 

Kiabonyoru Opening &Grading 2.5 Opened & graded 

Kiabonyoru Opening &Grading 2 Opened & graded 

Kiabonyoru Opening &Grading 2.5 Opened & graded 

Kiabonyoru Opening &Grading 2 Opened & graded 

Kiabonyoru Opening &Grading 2.5 Opened & graded 
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Ward Task/Activity KM Remarks 

Kiabonyoru Opening &Grading 1.5 Opened & graded 

Esise Opening &Grading 5 Opened & graded 

Esise Opening &Grading 4 Opened & graded 

Esise Opening &Grading 2.5 Opened & graded 

Esise Opening &Grading 3 Opened & graded 

Esise Opening &Grading 2.5 Opened & graded 

Esise Opening &Grading 3 Opened & graded 

Gesima Opening &Grading 1.5 Opened & graded 

Gesima Opening &Grading 2 Opened & graded 

Gesima Opening &Grading 3.6 Opened & graded 

Gesima Opening &Grading 2 Opened & graded 

Gesima Opening &Grading 3 Opened & graded 

Gesima Opening &Grading 2 Opened & graded 

Gesima Opening &Grading 1.5 Opened & graded 

Nyansiongo Opening &Grading 2 Opened 

Nyansiongo Opening &Grading 3 Opened 

Nyansiongo Opening &Grading 3 Opened 

Nyansiongo Opening &Grading 4 Opened 

Nyansiongo Opening &Grading 3 Opened 

Nyansiongo Opening &Grading 2.5 Opened 

Nyansiongo Opening &Grading 2 Opened 

Nyansiongo Opening &Grading 3 Opened 

Nyansiongo Opening &Grading 2.5 Opened 

Magombo Opening &Grading 4 Opened 

Magombo Opening &Grading 4 Opened 

Magombo Opening &Grading 1.5 Opened 

Magombo Opening &Grading 3 Opened 

Magombo Opening &Grading 2 Opened 

Magombo Opening &Grading 1.5 Opened 

Magombo Opening &Grading 2.2 Opened 

Magombo Opening &Grading 2 Opened 

Magombo Opening &Grading 5 Opened 

Magombo Opening &Grading 1 Opened 

Magombo Opening &Grading 4 Opened 

Magombo Opening &Grading 4 Opened 

Magombo Opening &Grading 3 Opened 

Magombo Opening &Grading 2 Opened 

Magombo Opening &Grading 2 Opened 

Manga Opening &Grading 2.5 Opened 
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Ward Task/Activity KM Remarks 

Manga Opening &Grading 1.5 Opened 

Manga Opening &Grading 2.5 Opened 

Manga Opening &Grading 2 Opened 

Manga Opening &Grading 3 Opened 

Manga Opening &Grading 2.5 Opened 

Manga Opening &Grading 1 Opened 

Manga Opening &Grading 2.5 Opened 

Manga Opening &Grading 3 Opened 

Manga Opening &Grading 1.5 Opened 

Manga Opening &Grading 4 Opened 

Gachuba Opening &Grading 3 Opened 

Gachuba Opening &Grading 2 Opened 

Gachuba Opening &Grading 2.5 Opened 

Gachuba Opening &Grading 5 Opened 

Gachuba Opening &Grading 3 Opened 

Gachuba Opening &Grading 3 Opened 

Gachuba Opening &Grading 3 Opened 

Gachuba Opening &Grading 0.4 Opened &Graded 

Gachuba Opening &Grading 1.5 Opened 

Gachuba Opening &Grading 1.8 Opened 

Gachuba Opening &Grading 2 Opened 

Gachuba Opening &Grading 2.5 Opened 

Gachuba Opening &Grading 3 Opened 

Gachuba Opening &Grading 2 Opened 

Gachuba Opening &Grading 3.5 Opened 

Gachuba Opening &Grading 1.5 Opened 

Gachuba Opening &Grading 1.5 Opened 

Gachuba Opening &Grading 1 Opened 

Gachuba Opening &Grading 1 Opened 

Gachuba Opening &Grading 1.5 Opened 

Gachuba Opening &Grading 1.5 Opened 

Gachuba Opening &Grading 2 Opened 

Gachuba Opening &Grading 2 Opened 

Gachuba Opening &Grading 4 Opened 
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Ward Task/Activity KM Remarks 

Kemera Opening &Grading 2 Opened 

Kemera Opening &Grading 2 Opened 

Kemera Opening &Grading 2 Opened 

Kemera Excavation 0 Murram ready for use 

Kemera Opening &Grading 1 Opened 

Kemera Opening &Grading 3 Opened 

Kemera Opening &Grading 1 Opened 

Kemera Opening &Grading 1.2 Opened 

Kemera Opening &Grading 2.5 Opened 

Kemera Opening &Grading 0.3 Opened 

Kemera Opening &Grading 1.5 Opened 

Kemera Opening &Grading 1 Opened 

Kemera Opening &Grading 3 Opened 

Kemera Opening &Grading 1.5 Opened 

Kemera Opening &Grading 3 Opened 

Kemera Excavation 0 Murram ready for use 

Kemera Opening &Grading 3 Opened 

Kemera Opening &Grading 2.5 Opened 

Kemera Opening &Grading 2 Opened 

Rigoma Opening &Grading 4 Opened &graded 

Rigoma Excavation 0 Murram ready for use 

Rigoma Opening &Grading 1.5 Opened &graded 

Rigoma Opening &Grading 3 Opened 

Rigoma Opening &Grading 3 Opened &graded 

Rigoma Opening &Grading 2 Opened 

Rigoma Opening &Grading 4 Opened 

Rigoma Opening &Grading 2.5 Opened 

Rigoma Excavation 0 Murram ready for use 

Rigoma Excavation 0 Murram ready for use 
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Provision for Gravel/Murram funded by the County Government 

Name of Road/Project Source of 

Funds 

Contract 

sum(Ksh.) 

Actual 

Expendit

ure 

Implement

ation 

Status % 

Remarks 

Provision of 17280M3 of Gravel 

(Murram) Within Magwagwa & 

Nyamaiya Wards 

GOK/CGN 3,542,400.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 17280M3 of Gravel 

(Murram) Within Mekenene & 

Kiabonyoru Wards 

GOK/CGN 3,525,120.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 15660M3 of Gravel 

(Murram) Within Itibo & 

Ekerenyo Wards 

GOK/CGN 3,178,980.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 17280M3 of Gravel 

(Murram) Within Bomwagamo 

& Bokeira Wards 

GOK/CGN 3,520,800.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 19440M3 of Gravel 

(Murram) Within Bogichora & 

Bosamaro Wards 

GOK/CGN 3,858,840.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 19440M3  of Gravel 

(Murram) Within Rigoma & 

Gesima Wards 

2444 3,888,000.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 18360M3 of Gravel 

(Murram) Within Gachuba & 

Kemera Wards 

GOK/CGN 3,745,440.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 17280M3 of Gravel 

(Murram) Within Magombo & 

Manga Wards 

GOK/CGN 3,507,840.00 0.00 0% Payment 

made.Excavation to 

commence 

Provision of 19440M3 of Gravel 

(Murram) Within Esise & 

Nyansiongo Wards 

GOK/CGN 3,983,256.00 0.00 0% Payment 

made.Excavation to 

commence 
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Road based projects funded through Kenya Roads Board (KRB) – Road Maintenance 

Levy Fund (RMLF) 2019/2020 

Project Description  Location Contract 

sum(Ksh.) 

Expendit

ure to 

date 

Imple

ment

ation 

Statu

s % 

Remarks 

(E199)Geseneno Junc–Nami Sec Sch–
Kiambokero–Ogango Junc 

Township 2,551,396.

80 

2,551,396

.80 

100% Completed.Payme

nt made 

 Mobamba Junc–Nyamonyo–Nyakemincha  Bonyamat

uta 

3,522,367.

84 

0.00 70% Gravelling 

complete 

 Otanyore Round–Nyameru TBC–Nyabomite  Bogichora 3,465,674.

00 

3,465,674

.00 

100% Completed.Payme

nt made 

 Riaganda–Riakimai–Riochoti–Makairo  Bosamaro 2,992,573.

80 

0.00 0% Mobilization 

 Nyabinyinyi–Nyamaiya–Matierio–Monga  Nyamaiya 3,130,925.

00 

3,130,925

.00 

100% Completed.Payme

nt made 

 Esiteni–Iriba–Nyairanga  Ekerenyo 3,261,902.

00 

3,261,902

.00 

100% Completed.Payme

nt made 

 Isinta–Chaina–Nyasio–Omokirondo  Itibo 3,437,138.

00 

0.00 50% Gravelling 

ongoing 

 Bombo Central Junc–Kegogi Pri Sch–
Nyamonuri Pri Sch   

Bomwaga

mo 

3,105,610.

00 

3,105,610

.00 

100% Completed.Payme

nt made 

 (C22)Ekona Mungei–Nyagekoboko–
Magena Marabu–Esereti–(C22) Bisembe   

Magwagw

a 

4,164,400.

00 

4,164,400

.00 

100% Completed.Payme

nt made 

 Nyakaranga–Kebobora–Omobiro–Matongo 

Dip  

Bokeira 1,955,818.

00 

0.00 0% Mobilization 

 Riambaka – Riasagwe–Riamaria–
St.Matheas Mulumba  

Mekenene 2,018,399.

10 

2,018,399

.10 

100% Completed.Payme

nt made 

 Nyaronde Mkt–Nyaronde Pri Sch–
Milimani–Ribaita  

Nyansiong

o 

4,198,678.

00 

4,198,678

.00 

100% Completed.Payme

nt made 

 Viongozi–Nyageita–Nyaramba  Kiabonyor

u 

4,397,386.

00 

0.00 30% Grading complete 

 Kebuse–Esise Pri Sch–Manga DEB Pri Sch–
Manga Mkt  

Esise 3,795,949.

20 

3,795,949

.20 

100% Completed.Payme

nt made 

 Mochenwa Junc–Nyabogoye–Metamaywa  Rigoma 2,118,682.

00 

0.00 40% Gravelling 

ongoing 

 Mosobeti–Entorobo TBC – Nyaronge TBC  Gesima 3,067,806.

70 

0.00 0% Mobilization 

 Rigoma Sec Sch Junc–Omote Osangwera–
Riamisi TBC–PAG Church–Riamasese  

Gachuba 2,925,148.

00 

2,925,148

.00 

100% Completed.Payme

nt made 

 Magombo–St.Theresa Girls Junc–Genano 

Catholic Parish–Riogeto  

Magombo 1,828,577.

00 

1,828,577

.00 

100% Completed.Payme

nt made 

 Manga Central–Nyabororo–Rioricha  Manga 3,676,243.

00 

0.00 40% Gravelling 

ongoing 

 Motemomwamu–Mecheo–Esaba  Kemera 2,105,968.

40 

2,105,968

.40 

100% Completed.Payme

nt made 

 Keroka Posta–Nyasore Academy– Rigoma 3,289,470. 3,289,470 100% Completed.Payme



57 

 

Project Description  Location Contract 

sum(Ksh.) 

Expendit

ure to 

date 

Imple

ment

ation 

Statu

s % 

Remarks 

Metamaywa  00 .00 nt made 

Box culvert on Kiabiraa–Riondigo Road Township 3,647,910.

00 

3,647,910

.00 

100% Completed.Payme

nt made 

 Nyainogu Junc–Nyainogu SDA/TBC–
Nyainogu Pri Sch–Riasindani Bridge–Rirumi  

Bonyamat

uta 

2,767,876.

00 

0.00 0% Mobilization 

 Manywanda–Riamichieka–Ibucha SDA–
Kebacha TBC–Bworina  

Bogichora 2,462,018.

80 

0.00 30% Grading complete 

 Gesero Junc–Gesiaga–Makairo  Bosamaro 3,904,758.

36 

3,904,758

.36 

100% Completed.Payme

nt made 

 Nyansabakwa Junc–Rateti–Miruka Junc  Nyamaiya 2,848,206.

58 

2,848,206

.58 

100% Completed.Payme

nt made 

 Maagonga Junc–Nyamatimbo–Omorare–
Egetare  

Ekerenyo 2,613,406.

00 

2,613,406

.00 

100% Completed.Payme

nt made 

 Itibo–Nyamwanchani–Isinta  Itibo 1,683,441.

88 

1,683,441

.88 

100% Completed.Payme

nt made 

 Kioge Junc–Riteke–Enamba–Eronge–
Endiba Junc  

Bomwaga

mo 

3,369,185.

28 

3,369,185

.28 

100% Completed.Payme

nt made 

 (E1062)Kiomara–Misambi–
(E217)Nyambambo Junc  

Magwagw

a 

3,705,475.

00 

3,705,475

.00 

100% Completed.Payme

nt made 

 Nyamusi Mkt–Nyasiringi–Engoto Junc–
Baraza–Dip–Orwaki  

Bokeira 3,554,248.

56 

0.00 60% Gravel spreading 

 Mwongori Dispensary–Borabu Pry Sch–
Rionsando  

Mekenene 2,707,215.

25 

2,707,215

.25 

100% Completed.Payme

nt made 

Riombaso–Bwonderi–Mosangora–Riaranga Nyansiong

o 

2,620,179.

00 

2,620,179

.00 

100% Completed.Payme

nt made 

 Nyangoge–Chinche–Menyinkwa–Eyaka 

Bridge  

Kiabonyor

u 

3,000,882.

59 

3,000,882

.59 

100% Completed.Payme

nt made 

 Manga Police–Mecheo Mkt  Esise 2,918,647.

00 

0.00 10% Bush clearing 

done 

 Eronge Junc–Nyabogoye–Nyansimwamu–
Botana Junc  

Gesima 3,987,937.

32 

0.00 0% Mobilization 

 Gachuba–Nyabara IV–Moturumesi  Gachuba 3,931,472.

00 

3,931,472

.00 

100% Completed.Payme

nt made 

 Riastephene–Bogwendo–Riokendo  Magombo 3,612,527.

68 

3,612,527

.68 

100% Completed.Payme

nt made 

 Esaba–Motorora–Bondeka TBC  Manga 2,555,644.

72 

0.00 0% Mobilization 

 Kemera Rooche–Gianche TBC–Ikobe TBC  Kemera 3,301,977.

70 

0.00 70% Gravelling 

complete 

Bosose pri–Etago–Konate Bonyamat

uta 

2,306,660.

00 

0.00 0% Mobilization 

Bosose Junc–Kanyancha–Nami–Geseneno Bonyamat

uta/Towns

hip 

2,935,649.

12 

2,935,649

.12 

100% Completed.Payme

nt made 
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Project Description  Location Contract 

sum(Ksh.) 

Expendit

ure to 

date 

Imple

ment

ation 

Statu

s % 

Remarks 

Moturumesi–Itongo Sengera TBC Rigoma 1,603,816.

00 

1,603,816

.00 

100% Completed.Payme

nt made 

Eberege TBC–Riamosota TBC–Riokari Junc Gachuba 2,320,788.

80 

2,320,788

.80 

100% Completed.Payme

nt made 

 Kenyorora TBC–Marindi Pri sch–Marindi 

TBC–Biosi Junc  

Bogichora 3,085,020.

00 

0.00 100% Completed.Payme

nt made 

 Ntana Sec Sch–Etono–(D222) Boera Junc  Bomwaga

mo 

3,091,330.

40 

0.00 20% Grading complete 

 (E1061) Egetonto Junc–Egetonto Bridge–
Nyabione Pry Sch–Kebobora Mkt  

Bokeira 3,811,423.

60 

0.00 80% Gravelling 

complete 

 

Culverts and Drainage works funded by the County Government 2018/2019 

Name of Road/Project Location Source of 

Funds 

Budget 

Estimates(Ksh

.) 

Contract 

sum(Ksh

.) 

Imple

menta

tion 

Status 

% 

Remarks 

Construction of culverts and 

drainage works in MAGOMBO 

WARD 

Magomb

o 

GOK/CG

N 

1,023,324.16 1,023,120

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in MANGA 

WARD 

Manga GOK/CG

N 

1,231,177.60 - 0% Tender 

process 

Construction of culverts and 

drainage works in KEMERA 

WARD 

Kemera GOK/CG

N 

1,185,529.28 1,179,720

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in GACHUBA 

WARD 

Gachuba GOK/CG

N 

1,466,871.04 1,466,588

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in RIGOMA 

WARD 

Rigoma GOK/CG

N 

1,364,441.88 1,363,000

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in GESIMA 

WARD 

Gesima GOK/CG

N 

1,239,288.32 - 0% Tender 

process 

Construction of culverts and 

drainage works in KIABONYORU 

WARD 

Kiabony

oru 

GOK/CG

N 

1,366,387.20 1,361,376

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in MEKENENE 

WARD 

Mekenen

e 

GOK/CG

N 

1,212,292.80 1,204,822

.40 

0% Tender 

process 

Construction of culverts and 

drainage works in NYANSIONGO 

WARD 

Nyansion

go 

GOK/CG

N 

1,212,292.80 1,211,200

.00 

0% Tender 

process 
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Name of Road/Project Location Source of 

Funds 

Budget 

Estimates(Ksh

.) 

Contract 

sum(Ksh

.) 

Imple

menta

tion 

Status 

% 

Remarks 

Construction of culverts and 

drainage works in ESISE WARD 

Esise GOK/CG

N 

1,509,601.96 1,508,580

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in ITIBO WARD 

Itibo GOK/CG

N 

1,363,441.96 - 0% Tender 

process 

Construction of culverts and 

drainage works in EKERENYO 

WARD 

Ekerenyo GOK/CG

N 

1,290,872.36 1,315,440

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in 

BOMWAGAMO WARD 

Bomwag

amo 

GOK/CG

N 

1,023,324.16 - 0% Tender 

process 

Construction of culverts and 

drainage works in MAGWAGWA 

WARD 

Magwag

wa 

GOK/CG

N 

1,087,983.72 1,062,212

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in BOKEIRA 

WARD 

Bokeira GOK/CG

N 

1,212,292.80 1,211,200

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in 

BONYAMATUTA WARD 

Bonyama

tuta 

GOK/CG

N 

1,336,601.88 1,324,720

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in BOGICHORA 

WARD 

Bogichor

a 

GOK/CG

N 

1,212,292.80 1,210,344

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in BOSAMARO 

WARD 

Bosamar

o 

GOK/CG

N 

1,212,292.80 1,212,200

.00 

0% Tender 

process 

Construction of culverts and 

drainage works in TOWNSHIP 

WARD 

Townshi

p 

GOK/CG

N 

1,023,324.16 - 0% Tender 

process 

Construction of culverts and 

drainage works in NYAMAIYA 

WARD 

Nyamaiy

a 

GOK/CG

N 

1,134,708.52 1,133,784

.00 

0% Tender 

process 

Construction of Box Culvert at 

Nyamache Maya in Township 

Townshi

p 

GOK/CG

N 

2,200,000.00 2,199,998

.00 

0% Tender 

process 

Construction of culverts and 

drainage works within KEROKA 

TOWN  

Rigoma GOK/CG

N 

1,383,092.36 - 0% Tender 

process 

Construction of culverts and 

drainage works within KEGINGA 

& MECHEO  

Esise/Ny

ansiongo 

GOK/CG

N 

1,279,803.93 1,275,975

.35 

0% Tender 

process 

Construction of Box Culvert on 

Nyandoche II-Purpose Road 

Nyansion

go 

GOK/CG

N 

2,200,000.00 - 0% Tender 

process 

Construction of Box Culvert on 

Getare(Ribwago)-Nyamanagu 

Youth Polytechnic Road 

Magomb

o 

GOK/CG

N 

2,204,783.00 - 0% Tender 

process 

Construction of Box Culvert on Kiabony GOK/CG 2,226,011.00 2,225,286 0% Tender 
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Name of Road/Project Location Source of 

Funds 

Budget 

Estimates(Ksh

.) 

Contract 

sum(Ksh

.) 

Imple

menta

tion 

Status 

% 

Remarks 

Menyinkwa River-Bwasuga Road  oru N .00 process 

Construction of Box Culvert on 

Kenyerere–Bomeroga River-

Omote Road  

Gesima/

Rigoma 

GOK/CG

N 

3,300,000.00 3,379,306

.20 

0% Tender 

process 

Construction of Box Culvert on 

Onyabando/Onderea-Riabagaka 

Catholic Road  

Gachuba GOK/CG

N 

3,300,400.00 3,298,975

.00 

0% Tender 

process 

Construction of Box Culvert on 

Manga Police–Mecheo Mkt Road 

Esise GOK/CG

N 

3,200,000.00 - 0% Tender 

process 

Construction of culverts and 

draiange works on Nyankabaria-

Magwagwa CF-Nyakeyo-

Nyabwaroro 

Magwag

wa 

GOK/CG

N 

1,023,324.16 1,023,323

.00 

0% Tender 

process 

Proposed Box Culvert on Obosire–
Okerage Road (2.0mx2.5m) 

Esise GOK/CG

N 

3,400,000.00 - 0% Tender 

process 

Construction of culverts and 

drainage works within Bogichora 

ward lot A 

Bogichor

a 

GOK/CG

N 

980,000.00 976,780.3

2 

0% Tender 

process 
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2.3.9 DEPARTMENT OF TRADE, TOURISM AND COOPERATIVE DEVELOPMENT 

 

a) Summary of departmental achievement 

 Completion of Nyabite Market-on going 

 Construction of Gesima Market Shed-completed 

 Construction of Moturumesi Market Shed-completed 

 Construction of Rigoma Market Shed-completed 

 Construction of Riakimai Market Shed-on going 

 Completion of Ekerenyo Market shed-on going 

 Construction of Gesima Market Toilet-on going 

 Construction of Moturumesi Market Toilet-on going 

 Construction of Nyaronde Market Shed-on going 

 Construction of Tinga Market Shed-on going 

 Construction of Rigoma Market Toilet-on going 

 Construction of Kebirigo shoe shine kiosk-on going 

 Completion of Tombe Market shed-on going 

 Construction of Kegogi Market Toilet-on going 

 Construction of Nyasore Market Toilet-on going 

 Construction of Kebirigo modern kiosk-on going 

 Construction of Chepngombe Market Shed-on going 

 Construction of Kemera  Market fencing-on going 

 Construction of Nyamira Township  modern kiosk-on going 



62 

 

 

b) Departmental challenges and way forward 

CHALLENGES WAY FORWARD 

Inadequate funding/Delays in 

release of funds 

Upscale the budget during supplementary budget 

Delay of prerequisite 

policy/legislation  

The department is in the process of completing the formulation 

of policies  and drafting relevant legislation including the co-

operative policy, County co-operative law,  co-operative 

development fund bill, Traders loans, Market management 

Inadequate technical staffs due to 

budgetary constraints 

The supplementary budget to factor the cost of recruiting more 

technical staff at least 2 tourism officer, 1 co-operative officer 

and 1 trade officer 

Inadequate means of transport Procure more vehicle and repair  existing one vehicle which are 

grounded 

Inadequate weighing and 

measuring standards 

Procure more standards  

Delays in procurement process 

/System challenges/delays in BQs  

Avail more technical personnel in these key areas  

Encroachment in public utilities for 

market development 

Clear demarcation and protection of all public utilities 

Ignorance of prospective 

contractors on new procurement 

processes 

To do more sensitizations on new procurement requirements 

and processes 
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c) Complete and on-going projects 

Project/ Programme name Location Year / date 

starts 

Year / date 

of 

completion 

Total cost of the 

project 

Cumulative 

expenditure/ 

commitment 

Implementation 

status (% 

completion) 

Remarks/ challenges 

Constr of tinga market shed Tinga market 2019 2020 4,231,569.80   ongoing 

Kemera market fencing kemera 2019 2020 2,980,121.20   ongoing 

Tombe market shed tombe 2019 2020 3,998,206.80   ongoing 

Nyaronde market shed nyaronde 2019 2020 4,103,840.40   ongoing 

Kebirigo market shed kebirigo 2019 2020 1,395,360.00   ongoing 

Kebirigo shoe shining shed Kebirigo market 2019 2020 1,147,980.00   ongoing 

Ekerenyo market ekerenyo 2019 2020 4,234,541.72   ongoing 

Modern kioski township 2019 2020 2,259,680.00   ongoing 

Nyasore pit latrine Nyasore market 2019 2020 1,532,228.00   ongoing 

Gesima market pit latrine gesima 2019 2020 1,424,132.00   ongoing 

moturumesi market pit latrine moturumesi 2019 2020 1,409,097.00   ongoing 

chepng'ombe mkt pit latrine chepng'ombe 2019 2020 1,511,480.00   ongoing 

riakimai market shed riakimai 2019 2020 3,888,041.60   ongoing 

completion of nyabite market nyabite 2019 2020 4,515,300.00   ongoing 

moturemesi market  shed moturumesi 2019 2020 3,384,390.40 3,384,390.40 100% complete 

rigoma market shed rigoma 2019 2020 3,653,362.00 3,653,362.00 100% complete 

riakimai market riakimai 2019 2020 3,888,041.60 3,888,041.60 100% complete 

gesima market gesima 2019 2020 3,629,535.60 3,629,535.60 100% complete 
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2.3.11 DEPARTMENT OF YOUTH, GENDER, CULTURE AND SOCIAL SERVICES 

 

a) Summary of Departmental achievements 

Sports   

 Manga stadium: Construction of phase one Manga Stadium  at a cost of Kshs.63M 

 Levelling of the Manga stadium at a cost of Ksh 10m 

 Commencement of the construction of Manga stadium pavilion and running track in the 

FY 2018/2019 

 First payment raised (14 m) and paid 

 Construction of the football pitch and running track on going. Consultation with Athletics 

Kenya (AK) and Federation of Kenyan Football (FKF) on the adjustment of the measurements 

ongoing currently to achieve international standards 

 Establishment and equipped the talent academy at Kiendege high school  which has an 

enrolment of 171 students,  

 Twin house: Commencement of construction of staff twin house at Kiendege Talent 

academy in the FY 2018/2019 

 Construction on going at a cost of 3.9 m 

 First payment of Ksh 1.7 m has been paid. 

 Nyamaiya stadium: Process for construction of Nyamaiya stadium on going: Public 

participation has been done, preparation of BQs on going, map for survey has been acquired and 

request to survey department has been made for surveying and beaconing (Need for follow up 

and reminder to the relevant departments) 

 Governor's Cup: Successful conducted Governors cup and, annually participating in 

various sports and cultural activities mainly under Kenya Inter county Sports and Cultural 

activities(KICOSCA/CASA), Kenya Inter county Youth and Sports association, Maisha cup, 

holding/hosting of county and regional cross country and athletics competitions,  

 Registration of sports clubs and providing financial and equipment support to sports 

clubs.  

 Purchase of sports Equipment: The process is on going to purchase the equipment worthy 
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7.7 m for ward based activities 

 Other achievements included mainstreaming persons with disabilities into sports 

activities and purchase and provision of sports equipment to clubs partnered with BETIKA for 

football tournament. 

 

Culture 

Notable achievements included:  

 Enacted Alcohol Licensing and Control Act 2014 which is operational,  

 Yearly  licensing and control of alcohol premises 

 Established and equipped one county library at the headquarters,  

 Partnered/collaborated with the KNLS(Kenya National Library Services)  where by the 

organization donated 5000 books to the County library 

 Rent: Kshs 540,000 paid,  Kshs 270,000.00  and Kshs 810,000.00 in process for payment  

for Library and Khs. 958,000.00 in process for payment of  the same at MEA complex 

for Council of elders and  liquor premises 

 There is need to analyze the need for the required number of rooms at MEA Complex so 

as to get the exact number of rooms required besides the need to assessing the new 

agreement as it is not fully signed and therefore the need for all signatories to sign.  

 Conducted meetings, sensitization programs and trainings for 10 youth leaders 

 Held trainings and sensitization workshops for 12 women groups  

 600 PLWDs were sensitized on entrepreneurship and economic activities  

 Collaboration/partnership with other development partners such as ISF (anti FGM and 

GBV), TEAM in Youth empowerment as well as Equity bank in Personal banking and 

financial management. 

 Others included, mapping of PWLDs in 10 wards who totaled to 4500  

 

Social Services. 

Through the national government:- 
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 Cash transfer to the older persons reached 14,448 elderly people in the county 

 

b)  Departmental challenges and way forward 

 Untimely release of funds. This hindered full completion of the projects which has 

necessitated the projects to be implemented in phases. 

 Staff shortage- The shortage of staff at the grass root levels has hindered proper 

supervision and evaluation of the projects. 

 Inadequate understanding on the role of the department of GSC & S.S. – The public has 

not fully understood the role of the department hence reduces their involvement in sports 

and cultural activities. 

 Inadequate sports and cultural facilities and equipment – Inadequate facilities have 

affected full training and participation. 

 Continuing loss of indigenous knowledge and technology (Herbal knowledge)- loss of 

indigenous knowledge has eroded the  positive cultural practices. 

 Leadership wrangles and inexperience in Sports and Cultural groups/ organizations 

management- This has led to poor management of sports and cultural activities 

 Lack of sticking/shifting priorities to set plans-Due to political reasons priority areas were 

not adhered to. 

Lessons Learnt 

 There is need to source for external support to complement government funding 

 Realign staff according to their skills, experiences and expertise 

 Public expectations should be managed by sensitization of the role of the department 

 Increase awareness campaigns on the importance of our cultural heritage and traditional 

sports 

 Enact Policy and Acts to control wrangles 

 Adherence to planned activities programmes 

 To set priorities according to the needs and effects on the majority arising from public 

participation
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d) Departmental on-going and completed projects 

SUB COUNTY  MANGA WARD MANGA 

 

 Project Name: Manga Stadium phase 1 

 Nature of Project:  Civil works/construction 

 Objectives of the project: To tap,nurture and develop talents by providing 

adequate and standard sports facilities. 

 Physical location Manga -Kisii road next to Manga market 

 Contractors sum in full contract 62,393,384.00 

 Duration of the project 8 Months 

 Date of commencement 24/3/2015 

 Expected date /date of completion/completed 24/11/2015 

 Total amount paid to date 62,393,384.00 

 Total amount outstanding - 

 Project Status at the date of reporting First phase completed 

 Annual activities  completed/expected to be completed Construction of pavilion,football pitch and running 

track 

 Activities outstanding Construction of pavilion,football pitch and running 

track,Basket ball, volleyball pitch,swimming 

pool,restaurant,netball pitch. 

 Challenges faced/facing the project Delays in start and  completion 

Delay in release of funds 

Inadequate allocation of funds 

 

SUB COUNTY MANGA WARD MANGA 

Project Name MANGA STADIUM  B/H WATER SUPPLY 

Objectives of the project To Supply Water to The Community 

Physical location Manga  stadium  

Contractors sum in full contract 3,364,858.40 

Duration of the project 6 Months 

Date of commencement 23/8/2017 

Expected date /date of completion/completed 23/1/2018 

Total amount paid to date 3,364,858.40 

Total amount outstanding - 

Project Status  Completed but not in operation due to failure of the pumb. 

Annual activities  completed/expected to be completed Activities expected include testing of the pumb and supply of water 
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Activities outstanding if any Revival/repair/testing of the pumb. 

Frequency of site meetings and maintance of its minutes. Monthly 

 

SUB COUNTY MANGA WARD MANGA 

Project Name MANGA STAIUM-GROUND LEVELLING 

Objectives of the project Promotion and development of sports. 

To Tap,Nurture and Develop Talents Through Provision Of 

Adequate and Standard Facilities 

Physical location Manga Stadium 

Contractors sum in full contract Kshs.10,138,500.00 

Date of commencement 3/8/2017 

Expected date /date of completion/completed 30/6/2018 

Total amount paid to date Kshs.10,138,500.00 

Total amount outstanding - 

Project Status completed 

Annual activities  completed/expected to be completed Is a multi year project with more activities such as construction of 

pavilion,football pitch and running track,Basket ball, volleyball 

pitch,swimming pool,restaurant,netball pitch. 

Challenges faced/facing the project Untimely release of funds to enable procurement of fuel to facilitate 

start of project in time thus delaying the same 

Other comments related to the projects This was Government to Government agreement 

 

SUB COUNTY MANGA WARD KEMERA 

Project Name Renovation of Kitchen and Dining Hall at County Talent Academy 

Objectives of the project Promotion and development of sports 

To tap,nurture and develop talents amongst the youth through provision of facilities 

Physical location Kiendege Secondary School 

Contractors sum in full contract Kshs.1,394,633.00 

Duration of the project 3 months 

Date of commencement April 2016 

Expected date /date of completion/completed 30/6/2016 

Total amount paid to date Kshs.1,394,633.00 

Total amount outstanding - 

Project Status at the date of reporting Completed 
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SUB COUNTY MANGA WARD Kemera 

Project Name Renovation of Boys dormitory,Girls dormitory and 8.No. classrooms at Talent 

academy 

Objectives of the project Tap,nurture and develop talents through provision of facilities 

Physical location Kiendege Secondary School 

Contractors sum in full contract 2,219,207.60 

Duration of the project 3 months 

Date of commencement April 2016 

Expected date /date of completion/completed 30/6/2016 

Total amount paid to date - 

Total amount outstanding 1,708,634.00 

Project Status at the date of reporting 77% Completed 

Activities outstanding if any Grills on drainage incomplete,doors on classrooms incomplete 

 

SUB COUNTY MANGA WARD MANGA 

Project Name Manga Stadium Pavilion Development 

Objectives of the project Promotion and Development of Sports 

Physical location Manga -Kisii Road 

Contractors sum in full contract Khs 83,721,866.45 

Duration of the project One and a half years 

Date of commencement 20/5/2019 

Expected date /date of completion/completed 10/12/2020 

Total amount paid to date Kshs.14,075,092.00 

Total amount outstanding Kshs.69,646,774.45 

Project Status at the date of reporting 30% 

Annual activities  completed/expected to be completed Completed-ground work, ground columns,form work for suspended slap for first 

floor,reiforcement for first floor and sitting steps for VIP and slap 

Expected to be completed-installation for plumbing and electricity 

 

Activities outstanding if any Canopy cover,sitting slaps,completion of offices,changing rooms,stores,etc. 

 

SUB COUNTY Manga WARD Manga 

Project Name Manga stadium Football Pitch and Running track 

Physical location Manga Stadium-Manga -Kisii road 

Contractors sum in full contract Kshs 20,301,660.54 
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Duration of the project 12 months 

Date of commencement 11/6/2019 

Expected date /date of completion/completed 10/6/2020 

Total amount paid to date - 

Total amount outstanding Kshs 20,301,660.54 

Project Status at the date of reporting 10% 

Activities outstanding if any Drainage works,Irrigation works,setting running track,,grass planting and 

treatment,markings and fittings goal posts. 

Challenges faced/facing the project Excessive rains 

Inadequate funds 

Proposed interventions/interventions to the challenges Allocate enough funds to complete the project in time 

 

SUB COUNTY MANGA WARD KEMERA 

Project Name Trainers/Staff twin house for the Talent academy 

Objectives of the project Promotion and Development of Sprts 

Physical location Kiendege Secondary School 

Contractors sum in full contract Kshs.3,934,509.00 

Duration of the project 9 Months 

Date of commencement 20/5/2019 

Expected date /date of completion/completed 20/01/2020 

Total amount paid to date Kshs.1,674,483.20 

Total amount outstanding Kshs. 2,260,025.80 

Project Status at the date of reporting 85% 

Challenges faced/facing the project Delay in payments to enable the contractor complete the work. 

Projects/Programme Location Objective Proposed 

year/date of 

start 

2019/2020 Budget 

allocation for the  

project Ksh. 

Millions 

 

Remarks 

Nyamaiya Stadium Nyamaiya ward Promotion and 

development of sports and 

talents 

2020 January 3,000,000 Public participation done. 

Awaiting completion of preparation 

of BQS and structural designs 

Construction of playfields 

(Nyaobe,Orwaki, Riosoya 

primary) 

Bokeira ward Promotion and 

development of sports and 

talents 

January 2020 600,000 Inspection of sites by officers from 

departments of works and Gender 

done 

Consultations between the 

department of Gender and other 
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relevant departments done(eg,MOE, 

Lands ) 

See attached advise from MOE. 

Rehabilitation of playfield 

at Bonyunyu 

Gachuba. Promotion and 

development of sports and 

talents 

January 2020 2,000,000 '' 

Construction of Stadium at 

Esanige( phase 1 

Magwagwa Promotion and 

development of sports and 

talents 

January 2020 2,500,000 '' 

Construction of Stadium at 

Ensoko( phase 1 

Esise Promotion and 

development of sports and 

talents 

January 2020 2,000,000 Identification of site  by works and 

Gender officers done. 

Awaiting BQs and structural designs 

from Works department to 

commence tendering process. 

Purchase of Sports 

equipment 

Bogichora, ,, ,, 1,000,000 In procurement process 

Bonyamatuta, ,, ,, 500,000.00 

Gachuba, ,, ,, 1,000,000.00 

Bosamaro, ,, ,, 1,000,000.00 

Gesima ,, ,, 500,000.00 

Magombo, ,, ,, 1,000,000.00  

Magwagwa,  ,, 500,000.00 

Manga,  ,, 250,000.00 

Mekenene ,, ,, 500,000.00 

Township ,, ,, 1,500,000.00 

Purchase of musical tools 

and equipment for artists 

Esise Promotion and 

development of artistic 

skills 

January 2020 500,000.00 Procurement process on going 

Purchase of musical tools 

and equipment for artists 

Town ship Promotion and 

development of artistic 

skills 

January 2020 1,500,000.00 Procurement process on going 

Equipping of Nyamaiya 

Youth  Resource Centre 

 

Nyamaiya 

 

Empowerment of Youth 

 

January 2020 

3,500,000 Procurement process on going. 

Construction of Toilets and 

Kitchen and fencing social 

hall 

Bokeira- Orwaki 

social Hall 

Preservation and 

appreciation  of cultural 

heritage 

January 2020 2,550,000 '' 
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Purchase of 10 carwash 

machines and 10 power 

saws 

Bokeira Empowerment of youth 

groups 

January 2020 800,000.00 To commence procurement process. 

Construction of Ekerenyo 

Social Hall 

Ekerenyo Ward Preservation and 

appreciation of cultural 

heritage 

January 2020 2,000,000 '' 

Construction of Gesima 

Social Hall(Phase 1) 

Gesima Ward Preservation and 

appreciation of cultural 

heritage 

January 2020 2,000,000 '' 

Construction of social Hall 

at Nasari 

Itibo Ward Preservation and 

appreciation  of cultural 

heritage 

January 2020 1,000,000 '' 

Construction and equipping 

of Library at Nyaikuro 

phase 1 

Manga Ward Promotion  and 

development of a reading 

culture 

January 2020 3,000,000 '' 
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2.3.12 THE COUNTY PUBLIC SERVICE BOARD 

a) Summary of achievements 

The Board had competitively recruited various statutory and non-statutory office bearers as 

hereunder:   

 The County Secretary 

 10 County Chief Officers 

 Approved appointment of  Governor’s and Deputy Governor’s appointee; Chief of Staff, 

Legal  Advisor, Economic Advisor, Political Advisor, Senior office Administrator, 

Director Governor’s Press Service, Liaison Officer, Personal Assistant , Deputy 

Governor’s PA. 

 UHC Health officers 

 Medical Interns 

 Renewed contract for 499 ECDE Teachers 

 Sensitized the County Staff on the declaration of Assets and Liabilities  

 Approved promotion and designations for the county staff from different Department as 

recommended by the County Human Resource Advisory Committee(CHRAC)  

 Purchase of 10 seater Van for secretariat use 

 Submitted annual reports to the assembly 

 

b) Challenges and way forward 

Lack of transport 

The CPSB is grossly underfunded making it very difficult to carry out its mandate. For example 

the CPSB is expected to promote in the public service the values and principles stipulated in 

article 10 and 232 of the constitution. The board is expected to inform and educate county public 

officers and about the values and principles and then recommend to the county government 

effective measures to promote the values and principles. The board is expected to visit any public 

office or body with a view to assessing and inspecting the status of compliance with the values 

and principles. All these activities require the Board to make tours to the sub-counties and wards. 

This cannot be done due to lack of adequate transport (at the moment the Board has only one 

vehicle).The Board need One additional motor-vehicle. 
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Insufficient Training funds 

The CPSB and the secretariat staff is expected to attend training programmes. This has not 

happened due to lack of funds. We need to be allocated training fund of at least ksh.100m to be 

able to capacity- build the CPSB members as well as the secretariat and the other public officers 

 

2.3.12 PUBLIC SERVICE MANAGEMENT 

a) Summary of achievements 

 Installation of payroll infrastructure to ease payroll processing and ease of access to 

information. 

 Payment of some of the pending bills for the department. 

 Timely processing of the payroll and subsequent payment of salaries to county staff. 

 Reinstatement of officers who had been cleared by various ad-hoc committees. The 

officers had been stopped due to various reasons. 

 Identification of County staff by use of staff identification cards. 

 

b) Challenges and way forward 

 Staffing levels, capacity and competency 

 Uncoordinated staff trainings 

 Inadequate result based performance management appraisal 

 Office space 

 Weak inter-governmental relations 

 Slow decentralization of administrative structures 

 Weak institutional framework of public participation 

 Inadequate facilitation of field coordination and administration services 

 High wage bill  

 Capacity challenges in terms of a substantive County Director Human Resource 

Management, Payroll manager and payroll staff. 

 Pending bills that were amounting to over ksh. 12 million. 

 Funding of field activities i.e. Sub-County and Ward offices. 
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 Budgeting for salaries as staff work in one department and get paid from another 

department.  

 Security of the HRM office and payroll section in particular 

 Huge death gratuity benefits to benevolent families 

 Week surveillance, patrols, supervision and enforcement of county programs. 

 Lack of communication bill and policy 

 Inadequate working equipment 

 Low county government visibility 

 Lack of essential enablers of Public Participation 

 Weak ICT infrastructure and capacity. 

 

WAY FORWARD 

 Implementation of recommendations arising from the Staff skills audit Report 

(realignment of staff skills to functions) 

 Develop policy and guidelines on staff transfers and deployment, Recruitment of 

additional staff and continuous training and development 

 Institutionalize framework for staff training and development, centrally undertake staff 

training need assessment.  

 Disseminate approved Bills & policies. 

 Functionalize performance management, for County Executive Departments. 

 Construction of twin wards offices. 

 Operationalize county inter-governmental forum. Adequate funding of inter-

governmental activities 

 Decentralize and unbundle administrative structures to the lowest level ( village) 

 Establishment of a county staff welfare association. 

 Recruitment of a substantive County Director Human Resource Management, Payroll 

Manager and training of payroll officers. 

 Factoring of pending bills in the supplementary budget FY 2020/21 in order to eliminate 

or reduce pending bills.  Training officers at Government institutions after payment of 

training fees. 
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 Factoring field activities in the next budget for the Department. 

 Aligning staff pay-points with the departments they work in. 

 Securing of the HRM offices. Plans are already underway to install metallic grill doors at 

the payroll section. 

 Purchase of communication gadgets for surveillance, purchase of surveillance vehicle, 

uniforms and identification cards for officers. Restructuring and training of enforcement 

officers. 

 Finalize the communication bill and policy.  

 Production of documentaries on developmental activities, branding. 

 Establish appropriate enablers of public participation which includes: Rolling out civic 

education curriculum. 

 Mapping out sectoral working groups, development of support program and building 

capacity. 

 Installation of Radio Calls 

 Installation Biometric System 

 Installation of Data Record Management systems 

 Recruitment of critical personnel, development of policy, and identification of 

programmes 
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2.3.14 NYAMIRA MUNICIPALITY 

a) Summary of achievements 

Over the period under review, the following achievements have been realized  

 Setting out of the road centre line which is complete for the whole road. 

 Taking joint original ground levels (OGL) on cut to spoil sections. 

 Taking of the culvert invert levels for cross pipe culverts. 

 Taking joint measurement of the existing cross pipe culverts. 

 Taking joint measurement on earthworks; benches, cuts and fill and on bottom subgrade 

and sub base levels.  

 Inducted the board members hence proper functioning of the municipal board 

 Nyamira Municipality Spatial Plan is on-going 

 The Municipality offices is fully refurbished 

 

b) Challenges and way forward 

 The timely project progression was mainly affected by continuous heavy rainfall (wet 

weather conditions) in the project area, thus affecting earthworks construction and 

possible future delaying completion of the road to bitumen standard.  This was solved by 

having to work in extra hours to cover for time lost. 

 The presence of electric power poles, water mains and telecommunication cables on the 

carriageway has been hindering the processing of earthworks since there was a delay with 

the concerned utility companies having to relocate them. However, after various follow 

ups and reminders, the concerned authorities dealt with the relocations. 

 The current COVID 19 pandemic also posed a challenge especially on the number of 

work force that could be at work at a given time. There has been a lot of sensitization on 

ground concerning the situation and workers have been provided with the necessary 

PPEs. 

 Transfer of Municipal function has been delayed 

 Completion of the spatial plan is behind schedule due to late disbursement of funds and 

COVID-19 pandemic however the contractor has provided new measures to be followed 

especially in addressing planned activities such as stakeholder forums by use of print 
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media, radio and electronic correspondences to ensure work is done to completion with 

the given timelines. 

 Stakeholders and their contributions in implementation of the Municipal Plans 

 Nyamira Municipality would continue partnering with private sector, other Municipalities 

and organizations to exchange information, build capacities, expand resources and 

enhance revenues, and implement improvements in urban management. It will also 

partner with foreign Municipalities in order to exchange good practices. 
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d) Complete and on-going projects 

Activity (as per plan/budget) Budget Expenditure Performance/Execution 
Assessment 

of progress 
Comments  

 Upgrading to bitumen standards of (b5) borabu inn-

golan heights resorts-jua kali- nyamira boys-(b5)-

nyabite.  FY 2018/2019 

104,373,213.30 18,404,779.70 17.6% Delayed Need for extension 

of contract 

Municipal Spatial plan 10,900,000.32 3,270,000 30% Ongoing Delayed 

disbursement of 

funds 

 

e) Non-started, Stalled and Terminated Projects 

Project  Location Objective Proposed Year / 

Date  of start 

Total cost of 

Project 

Ksm Millions 

Source of 

Funds 

Remarks    

 

Upgrading to Bitumen 

standards of public works, 

bissam, hospital gate  

Township Accessibility and 

improve security 

2019/2020 92 UDG Late disbursement of 

funds 

Purchase of Skip loader Nyabite and 

Kebirigo Market 

Ease garbage 

collection 

2019/2020 22 UDG Late disbursement of 

funds 
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CHAPTER THREE 

 
DEPARTMENTAL STRATEGIC PRIORITIES, PROGRAMMES AND PROJECTS FOR 

FY 2021/2022 
 

3.0 INTRODUCTION 

 

This cahapter gives a detailed analysis of the priorities, programmes and projects for the 

2021/2022 Financial Year. Since the county is implementing the CIDP 2018-2022, the 

development programmes and projects have been extracted form the document, capturing the 

fourth year of its implementation. 

 

3.1 PUBLIC ADMINISTRATION AND INTERNATIONAL RELATIONS 

 

3.1.1 Sector Composition 

The sector is composed of the following sub-sectors; Finance and Planning, Governor’s office, 
County assembly, County public service board and Public Service Management. 

 

3.1.2 Sector vision, mission and Goal 

 

Vision 

A leading sector in public policy formulation, implementation, coordination, supervision and 

prudent resource management 

 

Mission 

To provide leadership and policy direction in resources mobilization and management for quality 

public service delivery. 

 

Goal 

Enhanced management of public resources, policy formulation and implementation for economic 

development and safeguarding of the county government interests. 
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3.1.3 Sector Development Needs, Priorities and Strategies 

 
Sub-sector Issues/Problems Causes Development needs Priorities Potential 

Strategic Policy 

Thrust 

Finance and 

Planning 

Low local 

revenue 

collection  

Inadequate 

local revenue 

administration 

and 

management  

Enhanced local revenue 

collection to fund 

development projects in 

the county 

Automation of county revenue collection process 

Strengthen revenue administration and management 

 bills and other 

revenue 

administration 

legislations 

 Weak 

coordination of 

county planning 

process 

Inadequate 

county 

planning 

statistics 

Statistics to guide on 

program/project 

formulation 

Strengthening of county statistical formulation 

framework 

KNBS periodical 

statistical 

publications 

 Poor county 

information 

and 

documentation 

system 

Information for decision 

making 

Establish County information and documentation 

centre 

ICT policy 

Poor budget 

formulation and 

execution 

Inadequate 

monitoring and 

evaluation 

framework 

Monitoring and evaluation 

of county projects for 

value of money 

Strengthen county monitoring and evaluation 

framework 

NIMES and e-

PROMIS 

  Low capacity 

of departments 

to implement 

the budget  

Delivery of budgetary 

objectives 

Pre-feasibility studies at project initiation  Formulation of 

budget 

implementation 

policy 

 High risk in 

budget 

implementation& 

financial 

management 

Inadequate 

capacity 

Audits and financial 

controls for value for 

money 

Up scaling county quality assurance and control 

services 

PFM Act 2012 

 

IFMIS 

 Insufficient supply chain 

management 

Inadequate capacity  

Supply chain management 

for sourcing of goods and 

services 

Improve supply chain management process Public 

procurement and 

disposal act 2015 

The 

executive 

(governors 

Hosing for 

accommodation  

 Construction of governors 

house and deputy governor  

Develop physical 

Improve tracking and public reporting mechanism of 

county programmes to ensure promotion of 

accountability. 

Developing 

public grievances 

handling 
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office) infrastructures that will 

accommodate all county 

administrative personnel 

Improve tracking and 

public reporting 

mechanism of county 

programmes to ensure 

promotion of 

accountability. 

mechanism 

Public 

Service 

Management 

Poor Facilitation  

Lack of office 

space  

Policy on 

administration 

Decentralization 

is only up to the 

ward level  

Weak linkage 

between citizens 

and the county 

government. 

Vehicles are 

inadequate 

equate  

 

No office space  

 

Absence of 

policy on 

administration 

 

 

  

Provide infrastructure 

 

Provide office space  

 

Establish M & E  

 

Develop communication 

system 

 

Establish coordination 

committees 

  

 Information 

management is 

uncoordinated  

Poor record 

management  

Performance  

 

 

County registry system 

Record management 

centre  

Transformation of public 

service 

Customer relationship 

management 

Offices for administrators 

Enhance mobility of 

county public service. 

Integrated county 

communication system 

Provide offices for administrators 

Transformation of public service 

Enhance mobility of county public service 

Betting, Licensing, Gaming, Alcoholic Drinks 

Regulation and Control. 

 

   Payroll management 

Development of a 

comprehensive Human 

Resource training. 

Policy and action plan for 

public sector 

Payroll management 

Development of a comprehensive Human Resource 

training policy and strategic plan for public service 

 

Staff performance contracting and performance 

appraisal 
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Staff performance 

 Staff welfare and 

motivation 

Contracting and 

performance appraisal 

Drafting of staff 

succession plan 

Integrated personnel and 

patrol base (IPPD) 

Health and safety  

 

Staff welfare,  motivation and development 

 

 

   Improve response to 

disasters to reduce the 

damage, severity and 

impact on society and the 

environment 

Ensure coordinated action 

of development with 

stakeholders 

Enhance disaster risk 

resilience and climate 

change adaptation 

Enhance disaster risk 

management  

Enhance mobilization of 

additional and alternative 

funding for programs and 

activities 

Enforce the County Laws and other delegated 

legislation 

Ensure rapid response to disaster and calamities 

through improvement of disaster response 

infrastructure and equipment.  

Conduct DRR trainings in all 20 wards 

Development of 20 ward DRR contingency  

Plans 

Develop a contracts and grant management system 

Develop resource mobilization mechanism 

Hold regular investor conferences and forums 

 

   Civic Education and 

Public Participation Policy 

Continuous Civic 

Education programme in 

the 20 wards 

Establishment of Civic 

Education Forums in each 

ward. 

Establishment of  County 

Civic Education  & Public 

Participation Advisory 

Committee and Citizens 

Implementation of continuous Civic Education 

programme in the 20 wards 

(an activity towards above bullet) 
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Complaints Committee 

Enhanced Partnership with 

CSO’s 

 Lack of capacity 

building 

Inadequate 

facilitation to the 

communication 

directorate for 

critical functions 

like media 

engagements and 

publications. 

 

 Development of 

Information and 

Communication materials. 

Engagement of local 

media houses in 

information dissemination 

and ultimate establishment 

of County Media station 

 

Digital media management –policy formulation, 

strategy, communication regulation, bench marking 

Information sharing-production of  bulletins, magazine, 

brochures ,newsletters, fliers and county branding 

Access to information centre-laptops,desktops,multi-

printer,internet,softwares,microphones,decorders,digital 

cameras i.e. still and videos, sound proof  carpets for 

walls 

 

County 

public 

service 

board  

Inadequate 

regulation of the 

county public 

service 

 

 

 

 

Inadequate 

policy 

frameworks to 

guide various 

functions of the 

Board. 

 

 

 

Enhancing training and 

Development 

Develop and harmonize 

Relevant policies 

 

 

 

 

Improve recruitment and selection practices 

Develop Training policy 

Establish Training Committees 

Establish Training fund 

Establish consultative forums with stakeholders 

Develop scheme of service of service. 

Regular 

Production of 

County public 

service Board 

regulation report 

Training of Public 

Service Staff both 

within the county 

and abroad 

 

 

 

 Poor Human 

resource 

planning and 

budgeting for 

personal 

emoluments. 

Absence of 

adequate 

Human 

resource 

planning and 

budgeting for 

personal 

emoluments. 

Coherent and integrated 

human resource planning 

and personnel emolument 

framework. 

 

To conduct research. 

 

 

 

 

 

To publish 

Quarterly reports 

on personnel 

emoluments and 

integrated human 

resource planning. 

 

 

 Ineffective 

advisory to the 

county 

government on 

human resource 

 Enhance advisory services 

to County  Government 

 

Hiring of consultants to advice on the county 

government on human resource Management and 

development. 

Implementation 

and monitoring of the national performance 

To receive regular 

update from 

Human resource 

consultants and 

legal advisors on 
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and development management system in counties management and 

development 

 

Implementation 

and monitoring of 

the national 

performance 

management 

system in counties 

 

3.1. 4 Sector Programmes and Interventions 

 
3.1.4.1 The County Assembly  

Programme 1: General Administration, Policy Planning and Support Services 

Objective: Improved service delivery, efficiency and effectiveness of the County Assembly. 

Delivery 

Unit 

Key 

Output 

Key Performance Indicators Quarter 1 Quarter 2 Quarter 3 Quarter 4 Total Target 

2021/2022 

Office of the 

Clerk 

Improved 

Working 

environment 

Adequate office space, committee 

rooms and other office facilities 

25% 25% 25% 25% 100% 

Name of Programme 2 : – Oversight 

Outcome: - Ensure that there is value for money allocated to County Departments 

  

Office of the 

speaker 

Oversight over 

usage of 

Public 

resources 

PIAC  reports 5 5 5 5 25 

Enhanced 

Governance in 

the county 

service 

Reports of Vetting of County Officers 0 0 0 0 0 

Enhanced 

Governance in 

the county 

service 

 

Committee Reports 

25 25 25 25 100 
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Programme 1: General Administration, Policy Planning and Support Services 

Objective: Improved service delivery, efficiency and effectiveness of the County Assembly. 

Delivery 

Unit 

Key 

Output 

Key Performance Indicators Quarter 1 Quarter 2 Quarter 3 Quarter 4 Total Target 

2021/2022 

Name of Programme 3: – Legislation &Representation 

Outcome: - Appropriate legislation and representation 

  

Members of 

County 

Assembly 

 

Bills/Laws/ 

Regulations 

Bills introduced and passed in the 

county assembly in one financial year 

15 10 10 10 45 

Bills/Laws 

 

Number of motions introduced and 

concluded 

50 60 50 50 210 

Representation Number of statements issued 80 90 100 80 350 

Realist and 

Inclusive 

Budget 

Firm expenditure policies Adherence to 

the county 

budget 

preparation 

calendar 

Adherence to 

the county 

budget 

preparation 

calendar 

Adherence to 

the county 

budget 

preparation 

calendar 

 Adherence to the 

county budget 

preparation 

calendar 

Office of the 

Clerk 

Assembly 

office 

Completion certificate 20% 40% 60% 80% 80% 

Speakers 

Residence 

Office of the 

clerk 

Completion certificate 20% 40% 60% 80% 80% 

Office of the 

Clerk 

Office of the 

clerk 

Completion certificate 20% 40% 60% 80% 80% 
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3.1.4.2 County Executive  

Programme Key Outputs Baseline 

2019/202

0 

Key Performance 

Indicators 

Planned Trget Estimates 2021/2022  Total cost 

Ksh(Milli

ons) 

    Quarter 1 Quarter 2 Quarter 3 Quarter 4 Total  

Programme 1: General Administration and support services 

Outcome: Enhancing institutional efficiency and effectiveness in service Delivery 

SP 1.1 General 

administration and 

support services. 

Personnel properly 

enumerated 

147 Number of personnel 

properly enumerated. 

150 150 150 150 150 200m 

All utilities and 

services paid for on 

monthly basis. 

19  No. of months utilities 

and services facilitated. 

8 8 8 5 21 10m 

Office equipment 

purchased. 

16 Number of office 

equipment purchased. 

- 16 26 - 52 5m 

SP 1.2  Policy and 

Planning 

Capacity Building of 

departmental staff 

25 Number of staff 

capacity built 

- - 27 - 27 5m 

 Meetings and 

Workshop 

154 Number of workshops 

attended 

- - 80 80 160 5m 

Coordination of 

executive Function 

138  Number meetings held 

to facilitate 

coordination 

20 20 40 40 120 5m 

Provision of legal  

services 

10  Number of legal 

services offered 

- 5 5 - 10 10m 

 Preparation of plans 

(strategic, Annual, 

service charter and 

Annual budgets 

13 Number of plans 

prepared 

- 5 10 - 15 5m 

 Advisory and 

communication 

services 

30 Number of Advisory 

and communication 

services offered 

- 10 15 10 35 5m 

Programme 2: Governance and coordination services. 

 Outcome: strengthening co-ordination services of the executive affairs for proper service delivery 

Eexecutive management 

and liason services 

Conduct of cabinet 

meetings and affiars 

20 Number of cabinet 

meetings and affairs 

held and conducted 

8 8 8 8 32 5m 
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3.1.4.3 Finance, ICT and Economic Planning 

 
Programme 1: General Administration Policy planning 

Objective: Enhance efficiency and effectiveness in service delivery 

Outcome: Improved service delivery 

Sub 

Programme 

Key Outcome  Baseline Key 

performance 

Indicators 

Planned Targets Total 

Budget 

(KSH IN 

MILLIONS) 

Quater 1 Quater 1 Quater 1 Quater 1 Total 

General 

administration 

and Support 

Services 

Payroll 

management 

Operations and 

maintenance 

12 

Months 

Timely 

remuneration 

Fully operational 

offices 

3 

 

3 

 

3 

 

3 

 

12 

 

250M 

 

Policy 

development 

and planning 

Number of 

policies and bills 

developed 

5 No. of Published 

and publicized 

policies and bills 

2 1 1 1 5 20M 

Programme 2: Economic planning, Budget Formulation and Co-ordination Support Services 

Objective: Strengthen policy formulation, economic planning resource allocation, specialized communityfunding  and awareness 

Outcome: Improved livelihood due to proper allocation of the resources on planned programmes and their targets 

County 

statistical 

formulation, 

documentation 

and research 

Informed 

decision making 

0 Formulated and 

publicized 

county statistical 

abstracts 

0 0 1 0 1 20M 

  0 Updating the 

County profiles 

0 0 1 0 1 2M 

 Informed 

decision making 

0 Established and 

functional CIDC 

and the SCIDC 

1 1 1 2 5 16M 

County 

monitoring and 

evaluation 

framework and 

reporting 

Result driven 

project 

implementation 

0 Established and 

functional 

CMEF  

0 0 1 0 1 10M 

 Result driven 0 Budget quarterly 1 1 1 1 4 10M 
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project 

implementation 

implementations 

reports/ 

quarterly 

progress reports 

   Prepared County 

indicator 

handbook 

0 0 1 1 1 4M 

Economic co-

rdination and 

Special Funding 

Sensitization and 

Adoption of PHE 

Model 

0 Sensitization 

reports 

Schedule of the 

persons trained 

100 PHE 

champions 

80 technical 

officers 

20 wards 

Dvt.partners 

0 0 15M 

   Preparation of 

the Long Term 

Development 

Plan 2022-2032 

10 0 0 1 1 2M 

   Joint venture on 

Economic block 

1 1 1 1 1 200M 

   Quick Win 

programmes on 

the SDGs 

1 1 1 1 1 20M 

   Social 

intelliegence 

interrogation and 

Reporting 

1 1 1 1 1 50M 

   Kenya Deolution 

Support 

Porgramme 

1 1 1 1 1 50M 

   SDGS, VISION 

2030, AGENDA 

2026 ETC 

4 4 4 4 4 20M 

County MTEF 

budgeting and 

formulation. 

Equitable 

distribution of 

resources 

1 Preparation of 

the Budget 

Policy 

Documents ( 

ADP, CBROP, 

CFSP, SECTOR 

REPORT AND 

PBB) 

1 1 2 1 5 50M 

Programme 3: County Financial Management, Budget Execution and Control Support Services 
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Objective: To ensure quality financial resources enhancement, control and advisory 

Outcomes: Better managed and controlled public financial management system 

Accounting and 

control services 

Prudently 

managed 

resources 

80% % of 

accounted 

for funds 

90% 93% 95% 97% 98% 5M 

Financial and 

budget Execution 

Services 

 0%  100% 100% 100% 100% 100% 5M 

Quality 

Assurance/Audit 

Services 

Reduced 

budget 

implementation 

risks 

60% Reduced 

percentage of 

audit queries 

20% 15% 12% 10% 10% 5M 

Supply chain 

management 

services 

Efficient and 

effective 

supply chain 

mgt 

12 Timely 

delivery of 

goods and 

services 

3 3 3 3 12 5M 

Programme 4: COUNTY FINANCIAL RESOURCE MOBILIZATION SUPPORT SERVICES 

Objective: To ensure quality financial resources enhancement, control and advisory 

Outcomes: Better managed and enhanced resource mobilization for better service delivery 

Resource 

Mobilization 

Increased 

development 

496M increased 

revenue 

collections 

70M 70M 70M 70M 280M 50M 

 

Programme; Information, communication and technology 

Programme 5:  INFORMATION COMMUNICATION AND TECHNOLOGY MANAGEMENT AND SUPPORT SERVICES 

Objective:  Increase the quantity and quality infrastructure in the county through financial and technical support to department  ( Promote reliable 

and accessible ICT services to the citizens of Nyamira County) 

 

Outcome: 70% access to ICT services in Nyamira County 

Sub Programme Key Outcome Baseline Key Performance 

Indicator 

Planned Targets  

Quater 

1 

Quater 

1 

Quater 

1 

Quater 

1 

Total Total 

Budget  

ICT Infrastructural 

Development services 

5 Sub counties and 20 Wards 

connected to LAN 

0 No of Stations connected 

to LAN 

2 1 1 1 5 5M 

1Help desk system  

at the County HQ 

0 No of help desk system  

 

0 1 0 0 1 1M 

1Biometric system ( 1 at HQ) 0 No of Biometric system 0 0 1 0 1 7M 

1Integrated Data centers 0 No  of Intergrated data 0 1 0 0 1 30M 
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system 

1 ERP  System 0 No of ERP system 1 0 0 0 1 50M 

Digital literacy Project 0 No of Digital literacy 

project 

1 0 0 0 1 10M 

5  ICT e- Citizen portal   0    1  1 5M 

5Innovation hubs 0     1 1 50M 

5 mobile phone network 

County Wide 

0 No of mobile phone 

network 

2 1 1 1 5 2M 

25 Digital  Community Library 

at 5Sub counties and 20 wards 

0 No of Digital  

Community Library 

2 1 1 1 5 5M 

1 GIS Lab and GIS System 0 No of GIS Lab and GIS 

System 

0 1 0 0 1 5M 

1  VHF Radio Communication 

system at the HQ 

0 No of VHF Radio 

Communication system 

0 0 1 0 1 3M 

25 VOIP at 5Sub counties and 

20 wards 

1 No of VOIP 2 1 1 1 5 5M 

 

3.1.4.4 Public Service Management 

 

PROGRAMME 1: GENERAL ADMINSTRATION  POLICY PLANNING AND SUPPORT   SERVICES  

Objective:  To enhance efficient  and effective service delivery  

Outcome:  Customer satisfaction in service delivery   

Sub  

Programme 

Key Outcome  Baseline 

Baseline  

Key performance 

Indicators 

Planned Targets  

Quater 1 Quater 1 Quater 1 Quater 1 Total Total 

Budget 

S.P 1.1: General 

Administration 

and Support   

Services 

Motivated workforce  

Improved administration 

and support services  

8 Monthly payroll  

Functional fleet  

 

3 3 3 3 12 250M 

 Improved work 

environment  

 Office space  and 

well equipped with 

office infrastructure   

1 1 1 1 4 40M 

S.P1.2: Policy 

and Planning 

 

Departmental strategic 

plans developed and 

reviewed. 

 Number 0 0 0 0 0 0 

 Developed  annual work 

plan and procurement 

plan  

 No of annual work 

plan  

2 0 0 0 2 6M 
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 Reviewed and  

Developed    service 

charter 

 No  1 0 0 0 1 0.2M 

 Annual reports prepared   No 1 1 1 1 4 1M 

Policy  Policy developed 

reviewed and 

implemented  

10 policies   1 0 0 0 1 0.2M 

PROGRAMME 2 : HUMAN RESOURCE MANAGEMENT AND DEVELOPMENT   

Objective:     1.  continuously enhance    human resource competencies  and skills  and achieve 100% compliance to legal statutory and policy requirements  

Outcome:    improved human resource capacity in terms of skills and competencies and enhanced compliance   

Sub  Programme Key Outcome  Baseline Key performance 

Indicators 

                       Planned Targets 

Quater 1 Quater 1 Quater 1 Quater 1 Total Total 

Budget 

Human  resource 

development   

12  structure and design 

developed  

Draft 

available 12  

No of departmental 

structures and 

designs reviewed  

3 3 3 3 12 4m 

 

 

Performance 

management system 

developed  

 

 

 

 

No of performance 

management system 

developed 

1 0 0 0 1 20m 

 Competencies and skills 

aligned  with 

departmental objectives   

 No of  officers 

placed appropriately  

3 3 2 2 10 5m 

 Staff welfare  system 

developed  

 

0 No of Established 

welfare association  

1 0 0 0 1 2m 

 

 

Wellness and 

counselling unit 

developed  

 

0 No Wellness and 

counselling unit  

1 0 0 0 1 2m 

 Payroll system 

functional  

 No of payroll 

prepared  

3 3 3 3 12 20m 

 Annual Staff audit 

undertaken  

 No l staff audits 

undertaken  

0 0 1 0 1 20m 

 Appraisal system in 

place  

 No of officers 

appraised  

25 25 25 25 100 10m 

 Statutory and control 

forms developed  

 No of statutory and 

control forms  

2 1 1 1 5 10m 
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 Compliance enhanced to 

wealth declaration  

 No of officers 

making wealth 

declaration  

250 250 250 250 1000 2m 

Human 

Resources 

Management 

health and safety system 

developed   

0 No  1     30m 

 HRM budget prepared   No  0 0 0 1 1 4m 

 Training need analysis 

undertaken  

 No of  TNA  report  0 1 0 0 1 6M 

 Induction of officers 

undertaken  

 No of officers 

inducted  

50 50 50 50 200 1m 

 Continuous professional 

development  program 

undertaken 

 No of officers on 

CPD program 

7 8 7 8 30 1m 

 Attachment /internship 

program in place   

30 No of attaches and 

interns  

15 10 15 10 50 5m 

PROGRAMME 3: COORDINATION AND  DEVELOPMENT OF  DECENTRALIZED UNITS  

Objective: Strengthen   Institutional framework for administration of  decentralized units   

Outcome: Well administered and coordinated decentralized units 

Sub  Programme Key Outcome  Baseline Key performance 

Indicators 

Planned Targets  

Quater 1 Quater 1 Quater 1 Quater 1 Total Total 

Budget 

Administration 

and coordination  

 

Well administered and 

coordinated 

decentralized units   

 The level of 

decentralization of 

county government  

functions/units    

6 6 7 6 25 5m 

 Enhanced enforcement 

and compliance 

  1 1 1 1 1 20m 

Civic education 

and public 

participation  

Established  CEPP   1 1 1 1 1 5m 

Corporate 

Communication  

Public communication 

and access information 

leading  to Informed 

citizen on government 

policies and programmes  

Strong linkage between 

county government and 

 Access to 

information to both 

internal and external 

publics of county 

government  

functions/programs     

5 5 5 5 20 20m 
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citizens 

 

PROGRAMME 4: SPECIAL PROGRAMS AND INVESTOR RELATIONS 

Objectives: i)To strengthen Humanitarian Response and Improve Resilience of Vulnerable Groups and Communities 

                  ii)To  enhance resource mobilization through proactive engagement with development partners 

                  iii)To support cross cutting rapid results initiatives in all sectors to  

Outcome: Accelerate social economic development 

Sub 

Programme 

Key Outcome Baseline Key Performance 

Indicator 

Planned Targets Total 

Budget  Quater 

1 

Quater 

1 

Quater 1 Quater 

1 

Total 

1. Rapid results 

initiatives 

Implementation of cross 

cutting  high impact  

programs across all 

county sectors  

0 No. of programs 

implemented  

1 0 1 1 3 200M 

2.Social welfare 

programs 

 Implementation of 

social welfare programs 

in  all county sectors 

0 No.  of programs 

implemented  

1 0 1 1 3 500M 

3.Disaster 

Management 

and Emergency 

preparedness 

 

 

 

 

 

 

 

 

 

 

 

Develop  rapid disaster 

monitoring and response 

systems in all sub-

counties 

 

Develop disaster 

management 

infrastructure  

 0 

 

 

 

 

 

0 

 

No. of response  

systems in place 

 

No. of infrastructure 

systems in place  

1 

 

 

 

 

 

0 

0 

 

 

 

 

 

1 

0 

 

 

 

 

 

0 

0 

 

 

 

 

 

0 

1 

 

 

 

 

 

1 

4OM 

 

 

 

 

 

5M 

Harmonious and 

effective utilization of 

resources in disaster risk 

reduction 

 

 

5 

Number of 

functional 

coordination 

structures established 

at the county, sub 

county and ward 

levels 

 

 

0 

 

 

1 

 

 

0 

 

 

0 

 

 

1 

 

 

5M 

 

4.Mainstreaming 

donor/investor 

relations 

Organize donor/ 

investor forums and 

workshops 

 

Develop and implement 

a contracts and grants 

management system 

0 

 

 

 

 

0 

 

No. of forums 

organized 

 

Existence of a 

contracts and grants 

management system 

 

1 

 

 

 

 

1 

 

0 

 

 

 

 

0 

 

0 

 

 

 

 

0 

 

0 

 

 

 

 

0 

 

1 

 

 

 

 

0 

 

5M 

 

 

 

 

5M 
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Programme Name 5; Corporate Communication 

Objective: to create awareness to the public on government projects, programmes and service delivery 

Outcome: communicating results  

Sub 

Programme 

Key Outcome  Baseline Key 

performance 

Indicators 

Planned Targets  

Quater 1 Quater 1 Quater 1 Quater 1 Total Total 

Budget 

 Creating a better 

understanding 

and enhancing 

the visibility of 

the county 

government  

Brochures 

Departmental 

bulletins  

Flyers   

Increased a 

warness on 

county 

projects 

Increased 

inquiries 

about what 

the 

government 

plans to 

undertake  

Publication 

of monthly 

county 

journals  

1,000,000/= 

Publication 

of monthly 

county 

magazine 

1,000,000/= 

Publication 

of biweekly 

county 

newsletters  

1,000,000/= 

Publication 

of monthly 

county 

newsletter 

1,000,000/= 

Publication 

of monthly 

county 

newsletter 

4,000,000/= 

4M 

 Standardizes all 

writings, 

signage and 

printed content 

to enhance 

county image 

clarity 

Sign posts for projects Enhanced 

image and 

perception. 

Quality 

articles and 

content 

Signage  

 

3.5M  

print 

content 

3.8M 

Maintaining 

signage 

2M  

Replacement 

of worn out  

print content 

1.8M 

Rebranding 

2.5M  

13.6M 

 Increase public 

awareness  

videos, 

audio  

Still photography 

Maintenance 

of county 

data banks 

Production 

of Videos, 

audios and 

still 

Production 

of Videos, 

audios and 

still 

Production 

of Videos, 

audios and 

still 

Production 

of Videos, 

audios and 

still 

Production 

of Videos, 

audios and 

still 

1.8M 

 

Develop and maintain a 

county donors and 

development partners 

database 

Formation of the County 

Investment and 

Development 

Corporation 

 

0 

 

0 

 

Existence of 

development partners 

database 

Existence of the 

county investment 

and development 

corporation and 

forums 

 

1 

 

 

1 

 

0 

 

 

1 

 

0 

 

 

1 

 

0 

 

 

1 

 

1 

 

 

1 

 

5M 

 

 

100M 
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photography 

450,000 

photography 

450,000 

photography 

450,000 

photography 

450,000 

photography  

1.8M 

 Facilitate 

implementation 

of the unit’s 
activities  

Software 

Still cameras, video 

cameras  

Voice recorders 

Laptops 

Desktops 

Printers  

Storage devices i.e 

flash disks &external 

hard disks 

 Servicing of 

desktops 

and printers 

150,000/= 

Servicing of 

desktops 

and printers 

150,000/= 

Servicing of 

desktops 

and printers 

150,000/= 

Servicing of 

desktops and 

printers 

150,000/= 

Servicing of 

desktops 

and printers 

600,000/= 

0.6M 

 

3.1.4.5 County Public Service Board 

Programme Key Outputs Baseline Key Performance 

Indicators 

Planned Targets 

Estimates 2020/2021 

 Total Cost 

Quarter 1 Quarter 2 Quarter 

3 

Quarter 4 Total Ksh(millio

ns) 

SP 1.1 General 

administration and 

support services 

Salaries and other 

Wages paid 

22 No. of employees paid 22 22 22 22 22 35m 

Utilities and Bills 

paid 

11 No. of utilities and 

bills paid 

3 3 3 2 11 6m 

office assets 

maintained  

30 Office items 

maintained. 

2 2 2 2 8 3m 

General Office 

Purchases 

30 No. of items 

purchased 

2 2 - 2 6 7.3m 

SP 1.2 Policy 

development and 

planning 

Policy documents 

prepared. 

3 No. of Policy 

Documents prepared. 

- 2 - - 2 2m 

Induction of 

employee 

2 Number of employees 

inducted. 

25 25 25 25 100 4m 

Trained and capacity 

building of CPSB 

commissioners and 

other staff members. 

22 Number of officers 

trained. 

- 5 10 7 22 9m 

Preparation and 

review of plans( 

4 Number of documents 

prepared and 

- - 6 - 6 3m 
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Programme Key Outputs Baseline Key Performance 

Indicators 

Planned Targets 

Estimates 2020/2021 

 Total Cost 

Quarter 1 Quarter 2 Quarter 

3 

Quarter 4 Total Ksh(millio

ns) 

strategic, annual, 

service charters and 

schemes of service) 

and budgets 

reviewed 

 

3.1.5 SECTOR CAPITAL DEVELOPMENT PROJECTS 

 
3.1.5.1 CountyAssembly Development Projects 

Financial Year 2021/2022 

PROJECT NAME PROJECT DESCRIPTION Amounts 

Provision of Office Space Construction of 6 floor Office Block for MCAs and Staff Phase II 117,174,315 

Provision of Alternative source of power Purchase of Generator 6,000,000 

Securing the County Assembly Precincts Supply and installation of HK Vision  IP CCTV camera short 5,000,000 

Provision of Alternative source of power Supply, Installation and commissioning of solar 9,000,000 

Provision of Speaker’s Residence Construction of a befitting duplex and staff quarters for the Hon. Speaker 20,000,000 

    ecuring the County Assembly Precincts Construct of car Park, Perimeter Wall & Gate House 22,592,435 

Provision of Water and other Amenities 
Construction of toilets(Ablution block 1,314,000 

Construction of water tower 1,166,000 

Refurbishment  Refurbishment of Non-Residential Building 5,507,950 

Equiping chambers with furniture Auditorium Chairs and Hansard Tables 8,859,300 

Air Conditioning Supply and Installation of Air Conditioner indoor unit 1,966,000 

Refurbishment  Carpeting, supply, delivery, laying and Padding 1,420,000 

Provision of Office Space Construction of 6 floor Office Block for MCAs and Staff Phase II 150,000,000 

Securing the County Assembly Precincts Construct of car Park, Perimeter Wall & Gate House 15,592,435 

Provision of Alternative source of power Purchase of Generator 6,000,000 

Securing the County Assembly Precincts Supply and installation of HK Vision  IP CCTV camera short 5,000,000 

Provision of Alternative source of power Supply, Installation and commissioning of solar 9,000,000 

Provision of Speaker’s Residence Construction of a befitting duplex and staff quarters for the Hon. Speaker 10,000,000 
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3.2 AGRICULTURE, RURAL AND URBAN DEVELOPMENT 

 

3.2.1 Sector Composition 

This sector comprises of the following Sub-Sectors: Agriculture, Livestock, Fisheries, Lands, Housing and Urban Development 

 

3.2.2 Sector Vision, Mission and Goal 

An innovative, commercially-oriented and modern Agriculture and Rural Development Sector 

 

Mission 

To improve livelihoods of Kenyans through promotion of competitive agriculture and innovative research, sustainable livestock and 

fisheries development 

 

Sector Goal 

Increasing food security, rural income and employment creation. 

 

3.2.3 Sector Development needs, Priorities and Strategies 
Major 

Issues/Problems 

Causes Development 

Objective 

Immediate Objective Existing opportunities/ 

strengths within the 

sector  

Strategies 

Poor waste and 

drainage 

management 

Uncontrolled urban 

population. 

Lack of sewerage 

system. 

Poor drainage systems. 

Inadequate policies 

Inadequate working 

tools, equipment and 

protective gears. 

Unskilled staff. 

Lack of enough 

machinery. 

Poor infrastructure. 

Lack of adequate 

dumping sites. 

Lack of public 

awareness 

Develop 

functional 

waste and 

drainage 

management 

systems in 

urban areas 

Controlled urban 

population. 

Construction of modern 

sewerage system. 

Construction and opening 

the drainage systems. 

Formulate adequate 

policies. 

Provide working tools, 

equipment and protective 

gears. 

Provision for staff training. 

Purchase enough 

machinery. 

Opening up the streets. 

 Acquire adequate dumping 

sites 

Decentralization of 

services to rural areas. 

Existing budget 

Existing water channels 

Existing policies 

Improvise working tools, 

equipment and protective 

gears. 

Use available trained staff. 

Existing machinery. 

Existing streets and foot 

paths. 

Temporary dumping sites. 

Existing directorate of 

public participation. 

 

Decentralize services to rural areas. 

Construction and maintenance of 

modern functional sewerage 

systems. 

Construction and maintenance of 

functional drainage systems. 

Formulate adequate policies. 

Procure and purchase adequate 

working tools, equipment and 

protective gears. 

 Implement staff training 

mechanism. 

Procure and maintain the 

machineries. 

Opening and maintaining the 

streets. 

Purchase land and construct 
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Sensitize the public modern land fields. 

Organize public participation foras 

Inadequate 

supply of houses 

Lack of land for 

expansion 

Increased urban 

population. 

Poor planning. 

 Lack of housing policy. 

Encroachment on public 

land by private 

developers. 

High cost of 

construction materials 

Provision of 

adequate, 

affordable 

modern 

housing for 

Nyamira 

residence  

Construction of storied 

apartments 

Controlled mobility. 

Provide proper planning 

guidelines. 

Provide housing policies. 

Protect public land from 

encroachment. 

Source for appropriate 

building materials and 

technologies. 

Exiting staff houses 

Decentralize services to 

rural areas. 

Existing planning policies. 

Existing housing policies. 

Use the existing laws and 

regulations. 

Locally available 

materials 

Purchase /acquire land for housing 

development. 

Decentralize services to rural areas. 

Formulate relevant regulatory 

framework. 

Formulate new policies and 

regulation interventions in 

improving the housing situation. 

Enforcement of existing survey and 

mapping through compulsory 

acquisition and eviction. 

  

Promote use of locally available 

appropriate building  materials and 

technologies  

Inadequate 

social amenities 

such as 

recreational 

facilities, 

cemeteries and 

crematorium   

Poor planning. 

Lack of land. 

Lack of political good 

will. 

Lack of prioritization. 

 Inadequate resource 

mobilization 

Provision of 

adequate 

social 

amenities 

Provide adequate planning. 

Source for land. 

Involve political class. 

Prioritize  

Mobilize resources 

Existing policies and 

regulations. 

Purchase/acquire land. 

Involve the county 

assembly members. 

Involve the existing 

technical staff. 

Existing Government land  

Formulate policies and legislation 

to guide in planning. 

Buy land from private owners and 

secure government land 

Sensitize politicians and 

stakeholders. 

Implement the projects as 

prioritized  

Source for external partners  

Inadequate 

infrastructures 

Change in climate. 

Encroachment on road 

reserves 

Vandalism  

Inadequate planning 

Lack of policies 

 

Provide 

adequate 

infrastructures 

Put in place mitigation 

measures 

Reclaim the encroached 

road reserves. 

Enforce security laws. 

Provide proper planning. 

Provide adequate planning  

Available metrological 

data. 

Existing laws and 

regulations. 

Available expertise. 

Existing policies 

 

Involve the metrological 

department and other technicians. 

Formulate policies and regulations 

Inadequate 

equipment and 

technical staff to 

carry out survey 

services 

Scarcity of resources 

Inadequate planning. 

Lack of GIS lab. 

An informed leadership  

Provide 

equipment and 

technical staff 

Mobilization of resources 

Provide planning strategies. 

Provide GIS lab 

Sensitize the leaders 

Existing staff 

Existing policies. 

Process of establishing 

GIS is on-going. 

Existing department of 

public participation 

Engage public private partnership 

and source for technical staff. 

Formulate proper planning policies. 

Accelerate the process. 

Capacity build the leadership 
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Inadequate 

spatial planning 

and development 

controls 

Lack of modern 

technology. 

Inadequate transport. 

Inadequate technical 

staff. 

Inadequate planning 

policy framework. 

Lack of updated 

development and zones 

such as agricultural land, 

institutions. 

Improper land tenure 

systems/scarcity of land 

limits some of the 

common standards 

requirement for planning 

Provide an 

appropriate 

spatial 

framework 

within 

sustainable 

development 

can take place. 

Provide modern 

technological equipment. 

Provide adequate transport 

Source for technical staff. 

Provide adequate planning 

policies. 

Update development and 

zones. 

Provide proper land tenure 

policies 

Existing modern 

technology. 

Existing vehicle. 

Existing staff. 

Existing planning policies. 

Existing updated 

development and zones. 

Existing land tenure 

systems 

Procure modern technological 

equipment. 

Procure and maintain reliable 

system. 

Formulate and implement adequate 

policy framework. 

Prepare plans for various towns and 

market centers and update the 

outdated ones. 

Encourage stakeholders to join 

schemes and formulate policies to 

guide the planning  
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3.2.4 Sector Programmes and Interventions 

 

3.2.4.1 Agriculture, livestock and fisheries development 

 
PROGRAMME 1: Policy, planning, general administration and support servies 

Objective: Improve customer service delivery by 95%  

Outcome: improved customer service 

Sub-

program 

Key Outcome Base-

line 

Key performance indicator Planned Targets years Total Budget 

(Ksh)Million

s 
Quarte

r 1 

Quarte

r 2 

Quarter 

3 

Quarte

r 4 

Total 

SP1: General 

administratio

n and support 

services 

Improved customer service 

delivery. 

0000 Improved citizen satisfaction 1 0 0 0 1 0.3M 

  Conducive working 

environment & support 

services 

10 10 10 10 40 

  Employee Satisfaction index           

Staff skills development & 

Competence developments 

 10 No. of staff attending capacity 

development courses, 

Promotional course etc. 

5 5 5 5 20 

Employee compensation 260 No. staff compensated      

  10 Utility bills paid 2 2 2 2 10 

SP1.2:Policy 

& Planning 

Agriculture policies prepared 

and reviewed 

0 No of Agriculture policies 

developed 

  1 1 0 2  

Agriculture Bills prepared 

and submitted to county 

assembly 

1 No of agriculture Bills 

developed 

  1  1 0 2 6.5M 

Collaborations and 

partnerships 

3 No. of areas of 

joint/collaborative 

interventions 

 1 1 1 3  

PROGRAMME 2: Crop, agribusiness & land management 

Objective: Improve the food security and eradicate poverty in the  county 

Outcome: Improved food production and farming practices    

Sub-

program 

Key Outcome Base-

line 

Key performance indicator Planned Targets Total 

Budget 

(Ksh) 
Quarter 

1 

Quarter 

2 

Quarte

r 3 

Quarte

r 4 

Total 

CP2.1: Crop Increased productivity of   No. of Households reporting 10% 20% 10% 10% 50% 11.4M 
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Development 

services 

selected crop value chains to 

increase  house hold income 

and wealth creation 

increased income from crop 

enterprises 

 

 

Improved food and nutrition 

security among the poor and 

vulnerable house holds 

50% % of households producing 

adequate & consuming 

nutritious food to meet their 

dietary needs 

4% 3% 4% 

 

4% 

 

15% 6.4M 

 

Increased horticultural 

production for local and 

export market 

1 No. of horticultural crops 

produced and marketed at 

local and export market as a 

Nyamira County brand 

1 2 2 

 

2 

 

7 20M 

 

Increased adoption of modern 

farming techniques , 

Technologies & innovations 

 3500 No. of farmers adopting 

modern farming technologies 

and innovations 

1000 2000 3000 

 

1000 

 

7000 3.25M 

 

Reduced post-harvest loses in 

both cereal crops & 

horticultural crops 

 30% % reduction in post-harvest 

loses in cereal crops & 

horticultural crops 

2% 3% 3% 

 

2% 

 

10% 5.5M 

 

Reduced impact of climate 

change and its effects in 

agriculture 

 4000 No. of farmers adopting 

climate smart technologies in 

crop value chains, adaption 

,adoption & mitigation 

strategies 

2000 4000 4000 2500 12500 4M 

 

Enhanced surveillance for 

pest and disease control 

 1 Reduced cases of crop pest 

and disease widespread 

damage on crops (MLND, 

FAW, Tuta absoluta) 

1 1 1 1 4 6M 

CP2.2: 

Agribusiness 

development 

and value 

addition  

Increased Value addition to 

agricultural produce 

1 No. of agro-processing and 

value addition centres 

established and equipped 

0 1 0 0 1 4M 

 

Revitalized Coffee, 

pyrethrum, Tea, 

Macadamia,& other cash 

crops 

20,00

0 

No. of farmers benefiting 

from revitalization of the cash 

crops sub sector in the County 

20000 20000 20000 20000 80,000 5.7M 

 

Accelerated access to 

agricultural credit & 

financing 

30% % of farmers accessing 

agricultural credit and 

financing increased 

10% 20% 20% 10% 60% 0.7M 

 Improved marketing & 7 No. of marketing groups 10 20 20 10 60 1.8M 
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market access for agricultural 

produce 

formed, Marketing linkages 

established, Produce 

aggregation sites established 

 

Farmers training and 

agricultural resources availed 

for improved productivity 

and profitability (including a 

modern Biotechnology 

Laboratory) 

0 1 farmers training and 

resource centre constructed 

and equipped 

0 0 1 0 1 12M 

 

 0 1 agricultural mechanization 

station constructed and 

equipped 

0 0 1 0 1 40M 

CP2.3: Land 

use 

management 

& soil 

fertility 

Improvement 

Integrated soil fertility & 

management strategies for 

improved land productivity 

 100 No. of farms recording 

improved crop yields per unit 

area as a result of adopting 

soil fertility improvement 

programs., No. of pH rapid 

test kits bought 

1000 2000  3000  1000 7000  15M 

Improved soil and water 

conservation at farm level 

 200 No. of farms layed to reduce 

soil erosion & nutrient loss 

1000 1000  2000  1000  5000  10M 

  150 No. of on-farm soil & water 

conservation structures 

implemented 

 200 300 300 100 900  2M  

PROGRAMME 3: Livestock development and management. 

Objective: Improved livestock productivity and safe animal products 

Outcome: improved profitability in livestock management 

Sub 

Programme 

Key Outcome  Baselin

e 

Key 

performance 

Indicators 

Planned Targets Total Budget 

(Ksh) Quarter 

1 

Quarter 

2 

Quarter 3 Quarter 4 Total 

1. Livestock 

products 

value 

addition and 

marketing 

Increased 

income 

Improved 

market access 

through 

establishment 

of milk cooling 

plants. 

 

 Value addition 

outlets 

established in 

Nyamira 

Kebirigo, 

Keroka, 

Nyansiongo, 

Ikonge, 

Ekerenyo, 

0 1 1 0 2 5.4M 
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Kemera, Tombe. 

 Increased milk 

production and 

improved 

breeds 

 No. of farmers 

trained on breed 

selection and 

improvement 

15 15 15 15 60 6M 

 Increased 

income 

All season 

availability of 

feed 

Increased feed 

quality for  

Increased milk 

production 

  Established 

fodder bulking 

sites 

Established 

commercial 

fodder plot 

On farm 

formulated feed 

in tons  

0 

 

 

1 

 

 

2 

0 

 

 

2 

 

 

3 

0 

 

 

1 

 

 

3 

0 

 

 

1 

 

 

2 

0 

 

 

5 

 

 

10 

6M 

 

 

24M 

 

5.1M 

 Increased 

beekeeping and 

income from 

honey 

production 

 -No. of bee hives 

and kits.  

-Quantity of 

honey produced 

and marketed 

20 30 30 20 100 3.6M 

 Increased 

income from 

breeding and 

selling of dairy 

goats and milk 

 

 Amount of dairy 

goat milk 

produced (Lit) 

1000 1500 2000 500 5000 9.4M 

 Increased egg 

and poultry 

products  in the 

county 

 -Number of birds 

distributed 

 

-Number of 

incubators 

distributed  

5000 

 

 

 

1 

 

5000 

 

 

 

1 

5000 

 

 

 

2 

5000 

 

 

 

1 

5000 

 

 

 

5 

8M 

 

 

 

1M. 

 

2. Animal 

health and 

Management 

 

Artificial 

Insemination 

(A.I) services 

for increased 

milk 

production 

8,000 -Number of 

inseminations 

 

-number of AI 

crushes 

 

-number of 

improved cattle 

3,000 

 

1 

 

200 

3,000 

 

1 

 

200 

3,000 

 

2 

 

200 

3000 

 

1 

 

200 

12,000 

 

5 

 

800 

5M 

 

2M 

 

4M 
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 Production of 

wholesome 

meat from 

hygienic 

modern 

slaughterhouse

s 

2 Number of Meat 

inspectors 

trained.  

-Availability of 

inspected 

carcasses in all 

outlets. 

0 1 1 1 3 0.5M 

  2 -Modern 

slaughterhouses 

constructed 

0 1 1 0 2 20M 

 

 Reduced 

incidences of 

tick borne 

diseases 

 Dips renovated 

and 

operationalized 

 

Amount of 

acaricides 

purchased (lts) 

 

Diagnostic 

laboratory 

constructed and 

equipped. 

1 

 

 

 

80 

 

 

 

0 

1 

 

 

 

80 

 

 

 

0 

1 

 

 

 

80 

 

 

 

0 

1 

 

 

 

80 

 

 

 

0 

4 

 

 

 

320 

 

 

 

0 

1M 

 

 

 

1.3M 

 

 

 

0M 

 Reduced 

prevalence and   

incidences of 

notifiable 

diseases. 

 Number of 

animals and birds 

vaccinated and 

quantity of 

vaccines 

procured. 

45,000 45,000 45,000 45,000 180,000 3M 

 Improved 

animal 

marketing 

environment 

 Number of 

fenced livestock 

sale yards and 

throughput 

0 0 0 0 0 0M 

 Value added 

leather  

 Cottage 

industries built 

for leather 

manufacturing 

0 0 0 0 0 0M 

PROGRAMME 4: Fisheries development and management. 

Objective: Improved fisheries productivity and safe fish products 

Outcome: improved profitability in fisheries management 
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Sub 

Programme 

Key Outcome  Baselin

e 

Key 

performance 

Indicators 

Planned Targets Total 

Budget 

(Ksh) 
Quarter

1 

Quarter

2 

Quarter3 Quarter4 Total 

Aquaculture 

development 

Increased fish 

populations in 

dams and 

ponds 

0 Number of dams 

renovated and 

restocked and 

one hatchery 

established 

0 1 1 0 2 3M 

 Construct a 

modern fish 

hatchery  

0 number hatchery 

developed 

 

0 1 0 0 1 2M 

Inland 

fisheries 

Surveying and 

fencing of all 

the public 

dams 

0 All public dams 

secured by 

fencing 

1 5 5 3 15 10M 

 reduced fish 

loses 

 Construction of 

fish cold storage 

facilities 

0 0 0 0 0 0M 

 

3.2.4.2 Lands, Housing and Urban development 

 

Programme1: Land, Physical planning and surveying services 

Objective: To provide a spatial framework for Infrastructure and socioeconomic development of the County 

Outcome: Improved developments within the County  

Sub Programme Key Outcomes Baseline Key performance 

Indicators 

Planned Targets Total 

Budget 

(Kshs) 
Quarte

r1 

Quarte

r2 

Quarter

3 

Quarter

4 

Total 

County Spatial plan Well-coordinated 

socio economic 

development  

0 County Spatial Plan 

GIS Lab 

Thematic/Base maps 

Attribute data  

Reports  

0 1 - - 1 400m 

Nyamira Town Local Physical 

Development Plan 

 0 Nyamira Town LDP 

Thematic maps 

0 0 0 - - 0m 
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Local Physical Development 

Plan for 10 centers 

Investment and use of 

land in rural and urban 

areas 

0 10 LPDPs 

Plan Reports 

Thematic maps  

0 2 0 0 2 15m 

Review Nyamira County 

Integrated Development 

Strategy (CUIDs) 

 1 Strategy Reports 0 1 0 0 1 5m 

Development Control 

regulation  

Well-coordinated 

development, 

controlled land use on 

defined zones  

4 No. of Plans approved  

Regularization Act 

0 - - - - 0m 

Enforcement and Compliance 

Unit  

- Improved Revenue 

collection 

 County Enforcement and 

Compliance  

0 0 - - - 0M 

Draft County Addressing Act  0 - Approved County 

Addressing Act 

- County Addressing 

Unit  

0 - - - - 0M 

Management of Land records   0 County Land 

management Committees 

at sub county level 

100% 100% 100% 100% 100% 5M 

Land Survey ( protection of 

Public land, resolving 

boundary disputes) 

Protect public land, 

minimize conflicts 

and improve land 

market productivity 

services 

36 Established Survey 

control points 

Cartographic office 

5 5 5 5 20 40M 

Programme 2: Urban development &  Housing 

Objective: To Enhance Housing Development and Infrastructure Through integrated management 

Outcome: Integrated development of housing and infrastructure  

Sub Programme Key Outcomes Baseline Key performance 

Indicators 

Planned Targets Total 

Budget 

(Ksh) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Waste and Drainage 

management in urban centers 

Functional waste and 

drainage management 

systems in urban areas 

0 Kms of drainages  2.5Kms 2.5Kms 2.5Kms 

 

2.5Kms 10Kms 30M 

Infrastructure & Social 

amenities such as recreational 

facilities, cemeteries and 

clematoriam   

Adequate 

Infrastructure & social 

amenities 

0 Number of facilities 

constructed 

 

0 1 0 0 1 30m 
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Housing Development: 

County HQs, Governor & 

D/Governor Residence,  

Adequate, affordable 

modern housing for 

civil servants for 

effective service 

delivery  

0 Number of houses 

constructed 

 

0 0% % - - m 

Refurbishment of existing 

Houses 

Improve the staff 

living conditions for 

effective service 

delivery 

16 Number of units 

refurbished  

1 2 2 1 6 6M 

Appropriate Building 

Materials & technology 

trainings 

Training and 

Demonstrations on 

new building 

technologies to 

community members 

20 - Number of Trainings 

conducted in all the 4 

sub-counties 

- Number of local 

community trained 

1 1 1 1 4 10M 

Urban areas infrastructure 

delivery (Urban roads, street 

lighting)  

Ease of access in and 

circulation  

 Kms of roads done 

Number of street poles 

done 

5% 5% 5% 5% 20% 50M 

Purchase of land for housing 

development and land banking  

Modern housing for 

civil servants 

12 - title deeds 

- RIMs 

 

1 1 2 1 5 25M 

Formulate d County Outdoor 

Advertisement policy and Bill 

Organized and orderly 

urban fabric 

advertisements  

0 Out Advertisement 

policy 

0 0 - - - 0M 

Approved Outdoor 

Advertisement Act 

 

 

3.2.5 SECTOR CAPITAL DEVELOPMENT PROJECTS 

 

3.2.5.2 Department Of Agriculture, Livestock and Fisheries 

 

Projects Description of Activities 
Cost 

(Kshs.) 

Ward 

Totals 

Source 

of 

funding 

Timeframe 
Implementing 

Agency 

1. KEMERA WARD       

Green houses  6 green house @ 500,000         3,000,000  CGN 2021-2022 ALF 
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3,000,000  

2. ITIBO WARD 
   

Farm inputs Supply of f50Kg fertiliser and certified seeds 
       

2,000,000  

          

6,000,000  

  2021-2022   

Local vegetable provision of local vegetable seeds 
       

1,000,000  
CGN   ALF 

Provision of milk coolants placed at stragic areas 
       

1,500,000  
      

Hartcheriesn provision of hatcheries to groups 
       

1,500,000  
      

3. GESIMA WARD       

Promotion of fodder pasture Production  and animal feeds across the ward  
       

2,500,000   
  2021-2022   

Artificial Insemination of dairy 

animals  

Purchase on insemination kitty and others across the 

ward 

   

2,500,000   
    ALF 

Poultry promotion  initiate " Kuku ni pesa programme" across the ward 
   

2,500,000  
11,000,000  CGN     

Modern fish bonds 
Construction of new modern ponds, provision of 

fingerlings and fish feeds across the ward 

   

3,500,000   
      

4. NYAMAIYA       

Purchase and distribution of 

farm inputs 
supply 2000 farmers with fertilizer @ 2000*50kg 500,000 

        

4,000,000  

CGN 2021-2022 ALF 

Fish ponds establish and stock fish Pond 800,000 
 

    

Poultry farming Purchase 5,000 chicks for 20 groups @200 500,000 
 

    

Artificial Insemination Purchase Liquid nitrogen and other supplies 500,000 
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Bee Keeping Issue beehives to groups 700,000 
 

    

Installation of Greenhouses Greenhouses  1,000,000 
 

  
 

5. BONYAMATUTA WARD 
   

 
Nyakeore 1 Greeen House 500,000   CGN 2021-2022 ALF 

 
Kebirigo 1 green house 500,000   

 
    

 
Bosose 1 green house 500,000   

 
    

 
Nyamweturko 1 green house 500,000 7,900,000 

 
    

 
Nyakemincha green house 500,000   

 
    

Establishment of a Training 

Center 
Purchase of Farm Inputs for Demonstration to farmers 1,000,000   

 
    

Subsidies for Farm Inputs 50kg fertilizer to 500 farmers @2,000 1,000,000   
 

    

Promotion of Apiculuture for 

Increased honey production and 

a better ecosystem 

Provision of 28 Beehives to youth groups in the 

following areas; 2 beehives each (Kebirigo, Nyakeore, 

Mobamba, Riasindani, Kianyabong'ere, Kabatia, 

Nyainogu, Rirumi, Ekenyoro, Kenyenya, 

Nyakemincha, Nyabisimba, Nyamwetureko and 

Bosose) @50,000 

1,400,000   
 

    

Dairy Farming Provision of 20 Heifers to 10 Self Help Groups; 2 Each 2,000,000   
 

    

6. MAGWAGWA WARD 
   

Crop management Provision of tissue bananas 3,000,000   CGN 2021-2022 ALF 

Livestock Management Dairy farming 3,000,000   
 

    

Livestock Management Poultry farming 3,000,000 12,000,000  
 

    

Aquaculture promotion Fish ponds 1,500,000   
 

    

Apiculture production Bee keeping 1,500,000   
 

    

7. KIABONYORU WARD 
   



111 

 

Farm inputs Provision of ferlizer to  farmers 1500 of 50kg @2000 3,000,000 
 

CGN 2021-2022 ALF 

Greenhouse Installation of 4 greenhouse@500,000 2,000,000 6,000,000 
   

Poutlry Provision of 5000 poultry to 20 groups @200  1,000,000 
    

8. MAGOMBO WARD 
   

Poultry Farming(Chicken), 

Aquaculture(Fishponds) and 

Greenhouses for tomatoes, 

onions and Vegetables 

16 Groups; 2 per Sub-Location 20,000,000 20,000,000 CGN 2021-2022 ALF 

9. BOGICHORA WARD   
  

10. EKERENYO WARD  
   

11. MANGA WARD     
 

Purchase of 20 heifers 20 heifers to be given to 20 groups 
   

2,000,000  

        

11,000,000  

CGN 2021-2022 ALF 

Purchase of improved dairy 

goats 
50 goats @ 20,000 

   

1,000,000   
  

 

Poultry farming Purchase of chicks @ 200 
   

2,200,000   
  

 

supply of farm inputs 

fertilizer 400 bags of 50kg @3000 
   

1,200,000   
  

 

Hybrid maize seeds 10,000 packets @300 
    

3,000,000   
  

 

training of farmers on poultry 

farming 
17 polling  centers @33,000      600,000  

 
  

 

Maintainace of vegetable solar 

driers 
17 driers @60,000 

      

1,000,000   
  

 

12. BOMWAGAMO   
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Marketing centers Construction of a marketing center 5,000,000 

20,000,000 

CGN 2021-2022 
 

Greeen houses Equiping greenhouses 10,000,000 
 

  ALF 

Fish ponds Provision of fingerlings to farmers 5,000,000 
 

  
 

13. MEKENENE WARD 
   

Nyansiongo 

Fish ponds 2,000,000 

15,000,000 

CGN 2021-2022 ALF 

Bee keeping 1,000,000 
 

  
 

Demonstration center 3,000,000 
 

  
 

Bio-technology lab 5,000,000 
 

  
 

Fertilizer to needy farmers 2,000,000 
 

  
 

Dairy cows-groups 2,000,000 
 

  
 

15. ESISE WARD 
   

16. BOSAMARO WARD       

Installation of green houses  Green houses 4 No @ 400,000 across the ward   1,600,000  

 

 
  

 

Farm inputs Purchase of grade(poultry ) and kienyeji hens for 

already existing  20 self help groups @200,000 
 4,000,000  

 
  

 

Dairy Livestock Purchase of grade and dairy goat 22No @ 50,000 to 

youth groups 
2,000,000  

          

9,200,000  

CGN 2021-2022 ALF 

  Establishment of farmer training center with Green 

house, Poultry and Dairy animals for demonstration  
 5,200,000  

 
  

 

Poultry farming Purchase of grade(poultry ) and kienyeji hens for 

already existing  20 self help groups @200,000 
2,000,000  

 
  

 

17. TOWNSHIP WARD       

Farm inputs supply 2000 farmers with fertilizer @ 2000*50kg 3,000,000 

10,000,000 

CGN 2021-2022 ALF 

Fish ponds establish and stocking 
   

2,000,000   
  

 

Poultry farming 5,000 chicks for 20 groups @200 1,000,000  
 

  
 

Purchase of Livestock Dairy cattle and goats 2,000,000  
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Artificial Insemination Purchase of AI kits  2,000,000  
 

  
 

Artificial Insemination Purchase of AI kits   2,000,000        

18. GACHUBA WARD       

Fish farming Construction of Fish Ponds 1,000,000 

6,000,000 

CGN 2021-2022 ALF 

Greenhouse farming Construction of greenhouse for farmers 400,000 
 

  
 

Greenhouse farming Construction of greenhouse for farmers 400,000 
 

  
 

Greenhouse farming Construction of greenhouse for farmers 400,000 
 

  
 

Farm inputs Provision of fertilizer and seeds for farmers 2,000,000 
 

  
 

Agriculture extension services Training of farmers 500,000       

19. BOKEIRA WARD       

20. RIGOMA WARD       

Fertilizers and seeds Provide 100 farmers with fert and seeds 2,000,000 

7,000,000 

CGN 2021-2022 ALF 

Fish farming Construction and equiping of 100 ponds for famers  1,000,000 
 

    

Slaughterhouses Construction of slaughter houses at keroka 2,000,000 
 

    

Artificial Insemination Provision of AI services to farmers 2,000,000 
 

    

 

3.2.5.2 Department of Lands, Housing, Physical Planning ond Urban Development 

 
Project 

Name/Location 

Objectives Targets Description of 

Activities 

Cost (Ksh.) Source of 

funding 

Timeframe Implementing 

Agency 

Remarks 

1. TOWNSHIP WARD 

Urban areas 

infrastructure 

delivery (Urban 

roads, opening of 

back streets) 

Ease of access in and circulation 10kms  20,000,000 

 

CGN 

Partners and 

Collaborators 

KUSP/World 

Bank 

2018/2022 County 

Government 

Department of 

LHUD 

TR&PW 

Nyamira 

Municipality 

 

New projects 

Infrastructure & 

Social amenities 

Adequate Infrastructure & social 

amenities 

Number of 

facilities 

Contracting 

Designs 

50,000,000 CGN 

Partners and 

2018/2022 County 

Government 

New projects 
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Project 

Name/Location 

Objectives Targets Description of 

Activities 

Cost (Ksh.) Source of 

funding 

Timeframe Implementing 

Agency 

Remarks 

such as 

recreational 

facilities, 

cemeteries and 

crematorium 

Site visits Collaborators Department of 

LHUD 

TR&PW 

2. RIGOMA WARD 

Infrastructure & 

Social amenities 

such as 

recreational 

facilities, 

cemeteries and 

crematorium   

Adequate Infrastructure & social 

amenities 

Number of 

facilities  

Contracting  

Designs 

Site visits 

25,000,000 CGN 

Partners and 

Collaborators 

2018/2022 County Government  

Department of LHUD 

TR&PW 

New projects 

3. MANGA WARD 

Urban areas 

infrastructure 

delivery (Urban 

roads, opening of 

back streets)  

Ease of access in and circulation  Manga market  5,000,000 

 

CGN 

Partners and 

Collaborators 

KUSP/World 

Bank 

2018/2022 County Government  

Department of LHUD 

TR&PW 

Nyamira 

Municipality  

 

New projects 

Infrastructure & 

Social amenities 

such as 

recreational 

facilities, 

cemeteries and 

crematorium   

Adequate Infrastructure & social 

amenities 

Number of 

facilities  

Contracting  

Designs 

Site visits 

25,000,000 CGN 

Partners and 

Collaborators 

2018/2022 County Government  

Department of LHUD 

TR&PW 

New projects 

4. ESISE 

Construction of 

Hospital staff 

quarters 

Improve the staff living 

conditions for effective service 

delivery 

 Contracting  

Designs 

9,000,000 CGN 2021/2022 CGN New projects 

Construction of 

Parking lots 

To provide amble parking space 

and ease of traffic flow along the 

main streets 

  6,000,000 CGN 2021/2022 CGN New projects 

Urban areas 

infrastructure 

delivery (Urban 

Ease of access in and circulation    7,000,000 

 

CGN 

Partners and 

Collaborators 

2021/2022 County Government  

Department of LHUD 

TR&PW 

 

New projects 
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Project 

Name/Location 

Objectives Targets Description of 

Activities 

Cost (Ksh.) Source of 

funding 

Timeframe Implementing 

Agency 

Remarks 

roads, opening of 

back streets)  

KUSP/World 

Bank 

Nyamira 

Municipality  

Appropriate 

Building 

Materials & 

technology 

trainings 

Training and Demonstrations on 

new building technologies to 

community members 

Number of 

trainings  

Trainings  

Stakeholders 

Demonstrations  

4,000,000 CGN 

Partners and 

Collaborators 

2021/2022 County Government  

Department of LHUD 

New projects 

5. MEKENENE 

Construction of 

Hospital staff 

quarters 

Improve the staff living 

conditions for effective service 

delivery 

 Contracting  

Designs 

9,000,000 CGN 2021/2022 CGN New projects 

Construction of 

Parking lots 

To provide amble parking space 

and ease of traffic flow along the 

main streets 

  6,000,000 CGN 2021/2022 CGN New projects 

Urban areas 

infrastructure 

delivery (Urban 

roads, opening of 

back streets)  

Ease of access in and circulation    7,000,000 

 

CGN 

Partners and 

Collaborators 

KUSP/World 

Bank 

2021/2022 County Government  

Department of LHUD 

TR&PW 

Nyamira 

Municipality  

 

New projects 

Appropriate 

Building 

Materials & 

technology 

trainings 

Training and Demonstrations on 

new building technologies to 

community members 

Number of 

trainings  

Trainings  

Stakeholders 

Demonstrations  

4,000,000 CGN 

Partners and 

Collaborators 

2021/2022 County Government  

Department of LHUD 

New projects 

6. BOKEIRA 

Construction of 

Hospital staff 

quarters 

Improve the staff living 

conditions for effective service 

delivery 

 Contracting  

Designs 

9,000,000 CGN 2021/2022 CGN New projects 

Construction of 

Parking lots 

To provide amble parking space 

and ease of traffic flow along the 

main streets 

  6,000,000 CGN 2021/2022 CGN New projects 

Urban areas 

infrastructure 

delivery (Urban 

roads, opening of 

back streets)  

Ease of access in and circulation    7,000,000 

 

CGN 

Partners and 

Collaborators 

KUSP/World 

Bank 

2021/2022 County Government  

Department of LHUD 

TR&PW 

Nyamira 

Municipality  

 

New projects 



116 

 

Project 

Name/Location 

Objectives Targets Description of 

Activities 

Cost (Ksh.) Source of 

funding 

Timeframe Implementing 

Agency 

Remarks 

Appropriate 

Building 

Materials & 

technology 

trainings 

Training and Demonstrations on 

new building technologies to 

community members 

Number of 

trainings  

Trainings  

Stakeholders 

Demonstrations  

4,000,000 CGN 

Partners and 

Collaborators 

2021/2022 County Government  

Department of LHUD 

New projects 

7. KEMERA 

Construction of 

Hospital staff 

quarters 

Improve the staff living 

conditions for effective service 

delivery 

 Contracting  

Designs 

9,000,000 CGN 2021/2022 CGN New projects 

Construction of 

Parking lots 

To provide amble parking space 

and ease of traffic flow along the 

main streets 

  6,000,000 CGN 2021/2022 CGN New projects 

Urban areas 

infrastructure 

delivery (Urban 

roads, opening of 

back streets)  

Ease of access in and circulation    7,000,000 

 

CGN 

Partners and 

Collaborators 

KUSP/World 

Bank 

2021/2022 County Government  

Department of LHUD 

TR&PW 

Nyamira 

Municipality  

 

New projects 

Appropriate 

Building 

Materials & 

technology 

trainings 

Training and Demonstrations on 

new building technologies to 

community members 

Number of 

trainings  

Trainings  

Stakeholders 

Demonstrations  

4,000,000 CGN 

Partners and 

Collaborators 

2021/2022 County Government  

Department of LHUD 

New projects 

8. BOGICHORA 

Construction of 

Hospital staff 

quarters 

Improve the staff living 

conditions for effective service 

delivery 

 Contracting  

Designs 

9,000,000 CGN 2021/2022 CGN New projects 

Construction of 

Parking lots 

To provide amble parking space 

and ease of traffic flow along the 

main streets 

  6,000,000 CGN 2021/2022 CGN New projects 

Urban areas 

infrastructure 

delivery (Urban 

roads, opening of 

back streets)  

Ease of access in and circulation    7,000,000 

 

CGN 

Partners and 

Collaborators 

KUSP/World 

Bank 

2021/2022 County Government  

Department of LHUD 

TR&PW 

Nyamira 

Municipality  

 

New projects 

Appropriate 

Building 

Training and Demonstrations on 

new building technologies to 

Number of 

trainings  

Trainings  

Stakeholders 

4,000,000 CGN 

Partners and 

2021/2022 County Government  

Department of LHUD 

New projects 
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Project 

Name/Location 

Objectives Targets Description of 

Activities 

Cost (Ksh.) Source of 

funding 

Timeframe Implementing 

Agency 

Remarks 

Materials & 

technology 

trainings 

community members Demonstrations  Collaborators 

9. BOMWAGAMO 

Construction of 

Hospital staff 

quarters 

Improve the staff living 

conditions for effective service 

delivery 

 Contracting  

Designs 

9,000,000 CGN 2021/2022 CGN New projects 

Construction of 

Parking lots 

To provide amble parking space 

and ease of traffic flow along the 

main streets 

  6,000,000 CGN 2021/2022 CGN New projects 

Urban areas 

infrastructure 

delivery (Urban 

roads, opening of 

back streets)  

Ease of access in and circulation    7,000,000 

 

CGN 

Partners and 

Collaborators 

KUSP/World 

Bank 

2021/2022 County Government  

Department of LHUD 

TR&PW 

Nyamira 

Municipality  

 

New projects 

Appropriate 

Building 

Materials & 

technology 

trainings 

Training and Demonstrations on 

new building technologies to 

community members 

Number of 

trainings  

Trainings  

Stakeholders 

Demonstrations  

4,000,000 CGN 

Partners and 

Collaborators 

2021/2022 County Government  

Department of LHUD 

New projects 

 

Multi-Year Projects 
Project 

Name/Location 

Objectives Targets Description of 

Activities 

Cost (Kshs.) Source of 

funding 

Timeframe Implementing Agency Remarks 

TOWNSHIP WARD 

Housing Development: 

County HQs, Governor 
& D/Governor 

Residence, (Township)  

Adequate, affordable 

modern housing for civil 
servants for effective 

service delivery  

Governors, D/Governor's 

Residences , County HQs 
Blocks 

Contracting  

Designs 
Site visits 

350,000,000 CGN 

Partners and 
Collaborators 

2017/2022 County Government  

Department of LHUD 

New projects 

Nyamira County 
Spatial planning 

To provide a county 
spatial guide for 

development coordination  

1 County spatial Plan 
Thematic maps 

Consultancy 
services 

Stakeholders 

forums 
 

 
300,000,0000 

CGN 
Partners and 

Collaborators 

2016/2022  County Government  
Department of LHUD 

 Potential partners 
mapping ongoing 

The Cost of 

preparation of a 
CSP is high 

4 Local Physical 

Development Plan ; 
Nyamira, Nyansiongo, 

Magombo and Miruka 

Provide a well-

coordinated development 
Framework in Towns 

4 LPDPs Consultancy 

services 
Stakeholders 

forums 

150,000,000 CGN 

Partners and 
Collaborators 

2017/2022 County Government  

Department of LHUD 

 Potential partners 

mapping ongoing 
 Limited budgetary 

allocation. 
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Purchase of land for 
housing development 

and land banking  

Modern housing for civil 
servants 

Acres of Land Purchase d Scouting for land 
Advertisement and 

tendering  

125,000,000 CGN 
Partners and 

Collaborator 

2018/2022 County Government  
Department of LHUD 

TR&PW 

Nyamira Municipality 

New projects 

Waste and Drainage 

management in urban 

centers 

Functional waste and 

drainage management 

systems in urban areas 

Constructed drainages 

Maintained drainages  

Contracting  

Designs 

Site visits  

50M CGN 

Partners and 

Collaborators 

2018/2022 County Government  

Department of LHUD 

New projects 

 
3.2.5.3 Flagship /County Transformative Projects 

 

County Spatial Plan County wide  Provide a framework for 

coordinated development  

Sustainable coordinated 

and harmony use public 

and private land 

County Spatial Plan 

  Thematic maps 

Planning reports  

2019-2022 NCG 

GK 

Partners  

300M 

Shelter improvement  County wide  Improvement of living 

conditions  

Complete housing units  Number of units  2018-2022 CGN 

GK 

500M 

Recreational open 

park 

Nyansiongo 

Town 

Improvement of open 

recreation in the town 

Complete open park Number of facilities  2018-2022 CGN 50M 

Construction of bus 

park in Nyansiongo  

Nyansiongo 

Ward  

To improve urban 

circulation and transport 

systems  

Organized urban Transport Complete urban bus 

park  

2018-2012 CGN 30M 

Construction of bus 

park in Nyamira  

Nyamira 

Town 

To improve urban 

circulation and transport 

systems  

Organized urban Transport Complete urban bus 

park  

2018-2022 CGN 50M 

 

 

Establishment of 

County Land bank 

Countywide  To provide land for 

development in the 

County  

Availability of land for 

infrastructure delivery  

Acres of land 

purchased or 

recovered from 

encroachment  

2018-2022 CGN 

NLC 

GK 

200M 

Establishment of GIS 

Lab  

County wide   Digitization of County 

spatial data and land 

records 

GIS Lab 

GIS Databases 

Base maps  

2018 -2022 CGN 

GK 

Partners  

40M 

Construction of 

County Headquarters  

Nyamira To provide space for 

public service delivery  

Space for effective and 

efficient public service 

delivery 

County Offices  2018-2022 CGN 300M 
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3.3 SECTOR: ENERGY, INFRASTRUCTURE, AND ICT 

 

3.3.1 Sector Compostion: This sector includes the following Sub-sector which form the above sector include; 

Roads, Transport & public works 

 

3.3.2 Sector Vision, Mission and Goal 

A World class provider of cost-effective physical and infrastructure facilities and services. 

 

Mission 

It is committed in providing efficient and high quality transport system, roads infrastructure and public works 

through environmental friendly and cost-effective construction, maintenance and management for socio-economic 

development.  

 

Sub-sectors Goal 

 

3.3.3 Sub-Sector Development needs, Priorities and Strategies 

 

Programme Issue/Probl

ems 

Causes Development 

Objective 

Immediate 

Objective 

Existing 

opportuniti

es/ 

strengrths 

with the 

sectors 

Strategies 

Road 

Transport 

High traffic  

in the town 

area;  

 

 

Limited parking 

space within 

towns 

Narrow roads to 

accomodate the 

increasing traffic 

Uplanned urban 

development 

limiting space for 

road expansion 

Reduce 

traffic jam in 

the central 

area  

Organize 

adequate 

parking area 

Expand the 

main urban 

roads 

 

Existence of 

enfircement 

officers 

Construct more 

parking lots  

Construct extra 

BACK streets to 

off load traffic 

& open existing 

narrow roads 

Control urban 

development 

Poor road 

transport 

network  

Gullies & 

Potholes in 

existing roads  on 

road sections 

Lack of an 

effective and 

connected road 

hierarchy in urban 

and rural areas 

 

 

 

 

 

 

 

 

Ensure 

passable and 

safe road 

network 

Improve road 

network in 

the county 

Minimise 

the existence 

of gullies 

and potholes 

in our 

county roads 

Enhance 

efficiency in 

urban and 

rural road 

networks 

Existing of 

roads 

Existing 

road design 

& 

Maintainanc

e manuals 

Financial 

support from 

KRB 

Undertake 

regular Routine 

Maintenance on 

the roads that 

are in a good 

condition 

(maintainable 

network). 

Spot Improve 

bad sections of 

the good roads 

to consolidate 

the maintainable 

network. 

Partial 

rehabilitation of 

prioritised links 

in order to 

improve 

connectivity and 

provide access 

to the majority 
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Programme Issue/Probl

ems 

Causes Development 

Objective 

Immediate 

Objective 

Existing 

opportuniti

es/ 

strengrths 

with the 

sectors 

Strategies 

of the 

population 

 Construct 

bridges and 

drainage 

systems at 

appropriate 

points and 

junctions where 

there is no road 

continuity. 

Vandalisati

on of road 

furniture  

Lack of 

awareness 

Ensure 

sustanaibity 

of safety to 

road users 

Reduction of 

vandalism  

 

Existence of 

road manual 

& road 

safety 

guidelines & 

policy  

Replace missing 

road furniture 

Install new road 

furniture 

Provide 

sustainable 

budget 

Hold public 

awareness 

meeting 

Poor 

Drainage 

system 

Heavy and  

irregular  rains 

Dumping of solid 

waste on drains 

Blocking existing 

culverts  

Ensuring 

proper 

drainage 

systems 

Reduce 

cases of 

drainage 

destruction 

 

Existing 

roads 

Existing 

designs 

manuals 

Maintain the 

drainage 

systems 

regulary   

Constuct new 

culverts at 

appropriate 

points 

Introduce new 

drainage 

systems where 

needed 

Unblock any 

blocked existing 

drainage system 

Road 

classificatio

n  

Unclear 

classification of 

roads 

Increase 

classified 

roads 

networks 

Carry road 

inventory 

survey of 

unclassified 

roads in the 

county 

Available 

Roads 

database of 

classified 

roads at 

KRB 

Initial 

Classificatio

n guidelines 

Carry road 

inventory 

survey of all 

roads in the 

county 

Policy review 

on road 

classification 

Inadequate 

road 

maintenanc

e 

Inadequate 

machineries for 

the expanse area. 

Cover the 

entire area in 

road 

networking. 

Procure 

enough 

machinery 

for opening 

Acquired: 

Two graders 

Excavator 

Wheel 

To procure: 

Prime mover. 

Excavator 

Shavel 
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Programme Issue/Probl

ems 

Causes Development 

Objective 

Immediate 

Objective 

Existing 

opportuniti

es/ 

strengrths 

with the 

sectors 

Strategies 

equipment. and 

maintenance 

of roads.  

loader 

Four tippers 

Two 

backhoes 

Two single 

drum rollers. 

Wheeled 

Low bed 

Tippers 

 

 

Public 

works 

Delay of 

Design of 

government 

buildings 

Uncontrolle

d 

developmen

t of 

Buildings 

Facilitation in the 

design & printing 

of documents 

Lack coordination 

on deparments 

involved 

Provide 

facilitation 

and design 

equipments 

Develop a 

Policy on 

development 

controlled 

and 

management  

Provide 

facilitation 

& purchase 

design 

machinery 

Technical 

staff 

Design 

Computers 

& Software 

Employ more 

technical staff  

Purchase design 

machinery and 

equipments 

Establish 

onestop 

development 

controll 

Mechanical 

Services 

Inadequate 

servicing 

and longer 

period of 

service & 

maintenanc

e of motor 

vehicle and 

machineries 

No modern 

workshop, tool 

and equipment. 

Changing 

technology. 

Regular 

breakdown of 

motor vehicles 

and equipments. 

Inadequate 

maintenance 

funds. 

 

 

 

Adequate 

servicing of 

motor 

vehicles and 

road 

maintenance 

equipment. 

 

. 

Acquire 

space for 

modern 

workshop. 

Acquire 

modern 

workshop 

tools and 

equipment. 

Quick 

response to 

breakdowns. 

Periodical 

trainings for 

technicians 

and 

operators for 

advancing 

technologies. 

Allocate 

enough 

resources for 

maintenance 

and 

emergency 

breakdowns. 

Ready 

working 

technical 

team. 

Some 

workshop 

tools. 

Acquire space 

for building 

workshop. 

Build a modern 

workshop. 

Purchase 

workshop tools 

and equipment 

e.g. diagnosis 

machines, hoist 

etc. 

Train personnel 

over changing 

technology. 

Acquire mobile 

workshop and 

service van. 

Budget for 

maintenance to 

be increased. 

Human 

resource 

development 

Human 

resource 

capacity 

Low skills Improve 

employee 

skills 

Ensure 

efficient 

service 

delivery 

Skilled 

manpowet in 

the job 

market 

Train existing 

staff 

Fill the 

employee gaps  
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3.3.4 Sector Programmes and Intervention 

 

3.3.4.1 Sub-Sector Programmes/Depatrtment: Roads, transport and public works 

 
Programme 1 : Road Transport 

Objective: Ensure passable and safe road network 

Outcome: Improved transportation of goods and people 

Sub Programme Key Outcome Baseline Key performance 

Indicators 

Planned Targets Total 

Budget Quater 1 Quater 2 Quater 3 Quater 4 Total 

Construction of 

Roads and bridges 

 

Roads constructed 

to bitumen standard 

160 Km of roads constructed 

to bitumen standard 

2.5 2.5 2.5 2.5 10 250M 

Roads constructed 

to gravel standard 

1020 Km of roads constructed 

to gravel standard 

12.5 12.5 12.5 12.5 50 50M 

Bridges Constructed 1 No. of Bridges 

Constructed 

0 0 1 0 1 15M 

Box culverts 

constructed 

6 No. of Box Culverts 

Constructed 

1 1 1 4 4 20M 

Foot bridges 

constructed 

2 No. of foot bridges 

constructed 

0 0 0 1 1 5M 

Pipe culverts 

Constructed 

4000 M of pipe culverts 

constructed 

125 125 125 125 500 8M 

Rehabilitation & 

Maintenance of 

roads 

Roads Rehabilitated 

& Maintained 

250 Km of roads rehabilitated 

& maintained 

37.5 37.5 37.5 37.5 150 75M 

Road construction 

equipment 

purchased 

13 No. of road construction 

equipment purchased 

0 0 0 1 1 25M 

Programme 2 : Transport and Mechanical Services 

Objective: Ensure timely maintenance of vehicles and machinery to minimize down town 

Outcome: Improved service delivery through continued availability of vehicles and machines 

Sub Programme Key Outcome Baseline Key performance 

Indicators 

Planned Targets Total 

Budget Quater 1 Quater 2 Quater 3 Quater 4 Total 

Workshop 

equipment 

purchased 

1 No. of workshop 

equipment purchased 

1 0 0 0 1 2M 
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Motor vehicle and 

machinery Serviced 

25 No. of motor vehicles 

and machinery serviced 

8 8 7 7 30 5M 

Motor vehicle and 

machinery repaired 

& maintained 

23 No. of motor vehicle and 

machinery repaired & 

maintained 

7 7 7 7 28 25M 

Programme 3 : Public Works and Disaster Management 

Objective: Ensure all tender documents are prepared on timely as per request and development is controlled 

Outcome: Improved physical and social infrastructure in urban areas 

Sub Programme Key Output Baseline Key performance 

Indicators 

Planned Targets Total 

Budget Quater 1 Quater 2 Quater 3 Quater 4 Total 

Tender documents 

prepared 

300 No. of tender documents 

prepared 

13 13 12 12 50 2M 

Project management 265 No. of projects Managed 13 13 12 12 50 M 

Building 

Development 

control 

Building plans 

approved 

100 No. of Building plans 

approved 

25 25 25 25 100 0.5M 

 Fire fighting 

Equipment 

purchased 

1 No.  of fire fighting 

equipment purchased 

0 0 1 0 1 24M 

Disaster risk 

reduction 

Inspection of public 

facilities 

80 No. of facilities inspected 50 50 50 50 200 1M 

 Disaster training 

conducted 

2 No. of Trainings conducted 9 9 9 8 35 0.5M 

Programme 4 : General Administration Planning and Support Services 

Objective: To support and increase efficiency in service delivery. 

Outcome: Improved and efficient administrative, financial and planning support services 

Sub Programme Key Output Base-

line 

Key performance 

Indicators 

Planned Targets  

Quater 1 Quater 2 Quater 3 Quater 4 Total Total 

Budget 

General 

administration 

Employee 

compensation 

131 No. of employees 

compensated 

37 37 36 36 146 110M 

Policy 

Development and 

Planning 

Statutory reports 10 No. of statutory reports 

prepared and submitted 

on time 

3 3 2 2 10 3M 

Preparation of the 

bills and policies 

0 No. of bills and policies 

developed 

0 0 0 1 1 2M 
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Monitoring and 

evaluation reports 

72 No. of monitoring and 

evaluation 

Reports 

25 25 25 25 100 2M 

Human resource 

Development 

Staff trained 12 No. of staff trained on 

competency skill 

5 5 5 5 20 2M 

 

3.6 Flagship / Transformative Projects 
Project Name Location Objective  Output /Outcome Performance 

indicators  

Timeframe 

(Start-End) 

Implementing 

Agencies 

Cost 

(Ksh.) 

Rehabilitation of Isebania-Kisii-

Ahero (A1) road 

North 

Mugirango 

Construct a bitumen 

standard road  

Improve road pavement and 

accessibility 

No. of km 

constructed to 

bitumen standard 

2017-2020 KeNHA 

ADf 

 

9.4B 

Construction roads to gravel 
standard 

Nyamira 
County 

Construct all weather 
passable roads 

Improve road accessibility and 
drainage system 

No. of km 
gravelled 

2017-2022 County 250M 

Maintenance of roads Nyamira 

County 

Construct all weather 

passable roads 

Improve road accessibility and 

drainage system 

No. of km 

gravelled 

2017-2022 County 375M 

Construction of low volume 
bitumen road 

Nyamira 
county 

Construct a bitumen 
standard road 

Improve road pavement and 
accessibility 

No. of km 
constructed to 

bitumen standard 

2019-2022 County 1.3B 
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3.5 SECTOR NAME: EDUCATION 

 

3.5.1 Sector Composition: The sector comprises of Early Childhood development education (ECDE) & Childcare 

Centers (CCC), County Polytechnics & Home Craft Centers (HCC), Adult Education, Special Education Youth 

Empowerment. 

 

3.5.2 Sector Vision, Mission and Goal  

A globally competitive education training, research and innovation for sustainable development 

 

Mission 

To provide, promote and coordinate quality education and training, integration of science, technology and 

innovation in sustainable socio-economic development process. 

 

Sub sector goal 

By 2030, every child has access to free quality Early Childhood Development and Education. 

 

3.5.2 Sector Development needs, Priorities and Strategies 

 

Sub-Sector Issues/problems Causes Development 

Needs 

Priorities  Potential 

Strategic Policy 

Thrust 

ECDE & CCC Low Access, 

Equity and 

quality of 

ECDE learners 

 

Low parental and 

community 

awareness 

importance of 

ECDE  

High Cost of 

ECDE. 

Neglect of 

special needs 

learners. 

Long distance 

between ECDE 

centres. 

Lack of feeding 

program /school 

milk.  

Increase 

demand for 

ECDE 

programs 

 Improve planning 

on access, equity 

and quality of 

ECDE. 

To provide 

quality education 

that is accessible 

to Nyamira 

ECDE learners 

Nyamira county 

ECDE policy 

2015 

Inadequate and 

Poor 

Infrastructural 

Development 

Inadequate 

ECDE classes  

Un-conducive 

learning 

environment             

Poor sanitation 

Scarcity of land 

for child care 

centers 

Scarcity of land 

for establishment 

of an ECDE 

college.          

Lack of clean 

drinking water 

Unsuitable 

ECDE furniture 

Improve 

Infrastructure, 

sanitation and 

water supply 

facilities. 

 

Enhance funding on 

infrastructural 

development  
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Quality 

Assurance and 

Standards 

Limited 

dissemination of 

information on 

policy, service 

standard 

guidelines and 

curriculum 

 

Inadequate 

coordination of 

service provision  

 

Inequitable 

distribution and 

access to services 

Inadequate 

learning and 

teaching 

materials 

Inappropriate 

teaching methods 

Parents 

understanding of 

the importance of 

ECD and the 

level of their 

involvement in 

the children’s 
learning and 

development. 

Inadequate 

supervision and 

monitoring of 

curriculum 

delivery  

Lack of 

relevance with 

regard to content 

and delivery 

The rise of “for 
profit” 
institutions 

Provision of 

holistic service 

to ECDE 

learners for 

optima 

development 

outcome 

Enhance quality 

assurance, audit 

,control and 

development in 

ECDE  

To provide an 

independent 

assessment of 

the ECD 

institutions’ 
strengths and 

weaknesses in 

order to inform 

BOMs, Parents, 

Staff and other 

key stakeholders 

about their 

Quality, 

Relevance and 

Standards of 

education being 

offered in the 

Centers and what 

needs to be done 

to improve the 

same. 

 

Teacher 

management 

No scheme of 

service 

Obsolete 

curriculum  

Teachers 

handling 

ECDE learners 

must have 

undertaken a 

two year pre 

service or in-

service course 

in ECDE and 

must have 

attained a 

certificate 

from KNEC or 

Enhance 

collaboration with 

KICD and other 

stakeholders to 

conduct capacity 

building for ECDE 

teachers and 

trainers. 

Provide scheme 

of service for 

ECDE and 

enhance 

teacher’s 
supervision. 

Do capacity 

building on new 

curriculum 
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any other 

recognized 

university. 

 Administration 

and planning 

Inadequate 

staffing 

 

Inadequate 

resource 

allocation 

 

Poor 

coordination of 

ECD services 

among service 

providers 

 

Inadequate     

County ECD 

standards and 

guidelines 

Procure 

sufficient 

office 

equipment and 

work tools 

 Adequate 

ECDE staff 

Promote good 

health, growth 

and 

development 

of ECDE 

learners. 

Provision for an 

institutional frame 

work that entails the 

administrative and 

management 

structures that will 

ensure effective  

To put in place 

institutional 

framework that 

entails the 

administrative 

and management 

structures that 

will ensure 

effective and 

equitable access 

to quality and 

affordable ECDE 

services at all 

levels.  

VOCATIONAL 

EDUCATION 

& TRAINING 

Infrastructural 

Development 

 

Inadequate & 

standard 

infrastructure 

 

Lack of  title 

deeds 

Inadequate 

furniture, tools 

and equipment. 

 

Lack of proper 

water storage 

facilities 

 

Lack of proper 

sanitation 

 

Establishment 

of adequate 

infrastructure. 

Provision of 

land title deeds 

Provision of 

adequate 

furniture tools 

and 

equipment. 

Provision of 

clean drinking 

water. 

Provision of 

electricity 

Provision of 

special need 

trainee 

infrastructure 

Refurbishment/build 

and maintain 

existing 

infrastructure 

Increasing 

enrolment 

Utilization of 

development 

partners /donors 

Develop a policy in 

county polytechnics 

Utilization of 

available resources 

 

Acquisition of 

title deeds for 

County 

Polytechnics. 

Repairing and 

maintaining of 

tools and 

equipment. 

Provision of 

adequate and 

appropriate 

infrastructure, 

tools and 

equipment in 

county 

Polytechnics. 

Collaboration 

with other 

relevant 

ministries, 

development 

partners, private 

sector, 

parastatals and 

other stake 

holders to target 

CPs in 

development 

programs such as 

access roads, 

rural. 

Provision of 

recreational 

facilities. 

Work in 
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partnership with 

parents, 

communities, 

private sector 

and development 

partners in the 

provision of 

adequate 

infrastructure, 

tools and 

equipment. 

 Curriculum 

Implementation 

& Quality 

Assurance 

 

Lack of market 

driven skills in 

training 

 

Lack of special 

need trainee 

programs  

 

Obsolete 

curriculum  

 

Lack of 

incubators in 

county 

polytechnics 

 

Lack of adequate 

instructional 

materials 

 

Low level of 

female enrolment 

in TVET in non-

Traditional 

Occupations. 

 

Provision of 

market 

oriented skills 

Provision of 

special need 

trainee 

programs 

Update 

curriculum 

Provision of 

incubators in 

county 

polytechnics 

Provision of 

adequate 

training 

materials 

Cultural and 

social 

perceptions of 

women roles 

within the 

home and 

economy 

Involvement and 

engagement of 

stakeholders 

Utilization of 

developmental 

partners /donors 

Identification and 

nurturing of talents 

Motivate female 

students to 

undertake male 

dominated skills 

 

Entrenching 

entrepreneurship, 

life skills and 

ICT programs in 

CPs. 

Comply with the 

systems of 

assessment of 

competencies to 

promote 

mobility and 

linkages for 

entry and re-

entry into the 

system. 

Encouraging the 

culture of 

innovation and 

creativity 

Establishment of 

County 

Polytechnic 

incubators and 

showrooms for 

their products 

Establishment of  

Quality 

Assurance and 

Standards unit at 

the County and 

sub-county 

levels 

Introduction of 

gender sensitive 

teaching 

methodologies 
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 Leadership and 

governance 

Lack of 

stakeholder 

involvement in 

the governance 

of county 

polytechnics. 

 

Lack of legal 

mechanism for 

Community 

corporate 

ownership of 

county 

Polytechnics. 

 

Lack of Sub-

county and ward 

polytechnics 

staff. 

 

Lack of policy 

for the 

Appointment of 

Board of 

management. 

 

Inadequate 

capacity building 

in county 

polytechnics 

management 

 

Promote 

stakeholder 

involvement 

Provision of 

legal 

mechanism for 

community 

corporate 

ownership of 

county 

polytechnics 

Establishment 

of sub county 

and ward 

polytechnic 

staff 

Development 

of a policy for 

BOM 

appointment 

Involvement of 

stakeholders 

Utilization of 

available resources 

Existence of legal 

mechanism for 

community 

corporate ownership 

of county 

polytechnics 

Existence of 

national youth 

policy 

 

Develop a policy 

for the 

Appointment of 

Board of 

management. 

Apply for 

licensing and 

registration of 

county. 

Polytechnics in 

accordance with 

the provisions of 

the relevant 

legislation. 

Recruitment of 

sub-county and 

ward polytechnic 

officers. 

 Policy 

,Planning And 

Support 

Services 

Lack of modern 

industry driven 

curriculum. 

 

Lack of industry 

validated 

standards. 

 

Lack of 

Government 

coordination and 

communication 

stakeholders 

 

Improve 

linkage 

between skills 

and industry to 

incorporate the 

needs of the 

industry 

Adapt National 

Government 

policies. 

 

Use existing 

standards from the 

National 

Government 

Develop policies as 

need arises 

Link training 

skills and 

industry. 

 

Map the needs of 

the industry in 

training 

Engagement of 

government and 

industry. 

 

Develop 

Competence 

Based Training 

CBT curriculum 

Youth 

Empowerment 

(YE) 

Construction of 

incubation 

centers 

Lack of 

incubation 

centers in the 

entire county 

 

 

To spur 

economic 

growth and 

development. 

 To enable 

trainees 

continue 

enhancing 

Tertiary institutions National and 

county 

government 
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their skills 

after 

completion of 

their trades.  

 Enable youths 

to better their 

skills and 

become self-

reliant. 

 Crime and 

Drugs 

 Eliminate 

idleness 

Reduce 

poverty levels 

Taken to training 

centers 

National and 

county 

government 

 Health related 

Problems 

 Eliminate 

Drugs and 

substance 

abuse among 

youths. 

 

Do away with 

High 

independency 

syndrome. 

 

Enhance Food 

security. 

Rehabilitation 

centers in hospitals 

National and 

county 

government 

 Limited access 

to ICT 

 Enhance 

internet 

connectivity. 

 

Create more 

jobs for the 

youths 

At empowerment 

centers 

National and 

county 

government 

 University 

Education 

No public 

university 

Promote 

accessibility to 

university 

education 

 

Adapt The national 

government policy. 

To engage the 

national 

government and 

stakeholders.  

 County 

Education 

Support Fund 

High level of 

drop outs from 

institutions. 

Promote 

accessibility to 

Education 

Adapt the policy in 

place. 

Engage 

stakeholders.  

 

 

Youth 

empowerment 

transfer fund 

Lack of 

employment 

Promote 

entrepreneurial 

skills. 

Formulate a policy 

for the fund. 

Engage 

stakeholders and 

partners. 
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3.5.4 Sector Programmes and Interventions 

 

3.5.4.1 Sub-Sector Programmes/Department: Education and Vocational Training 
PROGRAMME: MANAGEMENT OF ECDE &CCC 

OBJECTIVE: To Enhance access and quality Early Childhood Development and Education services. 

OUTCOME: Holistic development of the child. 

SUB 

PROGR

AM 

PROJECT

S 

KEY 

OUTCO

ME 

BASELINE(

2017) 

KEY 

PERFORM

ANCE 

INDICATO

RS 

PLANNED TARGETS TOT

AL 

(KS

H) 

     Qua

ter 1 

Qua

ter 2 

Qua

ter 3 

Qua

ter 4 

Tot

al 

 

Infrastru

ctural 

Develop

ment.  

Constructio

n of ECDE 

classes 

Conduciv

e learning 

environm

ent 

46 Increased 

enrolment. 

13 13 12 12 50 136

M 

 Constructio

n of pit 

latrines 

hygienic 

learning 

environm

ent 

 

20 

Reduced 

absenteeism 

due to 

hygiene 

related 

illness 

5 5 5 5 20 18M 

 Purchase of 

water tanks 

Clean 

water 

harvesting

, storage 

and hand 

wash 

20 Improved 

hygiene 

system 

 

5 5 5 5 20 1M 

 Purchase of 

furniture 

Appropria

te 

furniture 

for ECDE 

centers 

98 classes Conducive 

learning 

environment

. 

13 13 12 12 50 12M 

 Establishme

nt of child 

care Centre 

Cater for 

venerable 

children 

and under 

four 

years.  

0 Established 

child care 

center’s  

10 10 10 10 40 160

M 

 Establishme

nt of 

Special 

Needs 

Education 

(SNE) 

Centre. 

To cater 

for special 

needs 

learners 

0 Established 

and equip 

SNE 

Centre’s 

0 0 1 0 1 5M 

Teaching 

Learning 

Materials 

Provision 

of Indoor 

and outdoor 

play 

materials. 

To enable  

children 

Identify 

talents at 

an earlier 

stage for 

holistic 

0 Number of 

indoor and 

outdoor play 

materials 

22 21 20 20 83 16.6

M 
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developm

ent. 

Policy 

Planning 

and 

Administ

ration 

Policy of 

CCC 

program 

Policy of 

ECDE 

feeding 

program 

 

Policy of 

co-

curricular 

activities 

 

Policy of 

Special 

Needs 

Education 

(SNE)  

Enable 

proper 

planning 

and 

administra

tion. 

 

0 Policies 

being in 

place. 

 

 

0 0 0 0 0 0 

 

Feeding 

Program 

Provision 

of milk to 

ECDE 

learners 

Promote 

good 

health, 

growth 

and 

developm

ent of 

ECDE 

learners. 

0 Increased 

learner 

retention 

and 

concentratio

n span. 

18,7

50 

18,7

50 

18,7

50 

18,7

50 

18,7

50 

120

M 

Supervisi

on of 

Quality 

Assuranc

e and 

Standard

s 

Recruitmen

t of ECDE 

field 

coordinator

s, 

supervisors 

and  

teachers 

Quality 

and 

effective 

curriculu

m 

implemen

tation. 

414 Number of 

coordinators

, supervisors 

and teachers 

recruited. 

      

 ECDE field 

vehicle 

Facilitate 

supervisio

n  of 

curriculu

m 

implemen

tation 

1 Procurement 

of sub-

county field 

vehicles 

0 0 1 0 1 2.5M 

 Stakeholder

s 

conference 

Sensitizati

on of 

ECDE 

program/a

ctivities 

2 Number of 

conferences 

to be held 

1 0 0 0 1 2M 

Co-

curricula

r 

Activities 

Provision 

of costumes 

and 

uniforms 

Enable 

participati

on in co -

curricular 

activities 

for 

0 Number of 

costumes 

and uniform 

provided 

3 3 2 2 10 5M 
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nurturing 

talents 

PROGRAMME NAME: Vocational Education and Training 

SECTOR PROGRAMME: Education and Youth Empowerment 

OBJECTIVE: To integrate ICT in the youth polytechnic curriculum and adopt e-learning technology for education 

teaching and learning delivery systems 

OUTCOME: To ensure quality training. 

Sub 

Program 

Key Outcome Baseline Key 

Performance 

Indicator 

Planned Targets Budg

et 

Improved 

informal 

employment 

  

  

Improved 

infrastructure 

development 

  Qua

ter 1 

Qua

ter 2 

Qua

ter 3 

Qua

ter 4 

Tot

al 

 

32 Number of 

twin 

workshops 

constructed 

5 5 5 5 20 40M 

100 No. Of  classes  

constructed 

10 10 10 10 40 60M 

100 NO. of classes 

refurbished 

5 5 5 5 20 20M 

1 Number of 

home craft 

Centre’s 
constructed 

0 0 1 0 1 6M 

65 No. Of pit 

latrines 

constructed 

5 5 5 5 20 2M 

Improved policy 

planning and 

administration 

1 No. Of policies 

developed 

1 0 0 0 1 1M 

Improved quality  

assurance and 

standards 

0 Number of 

coordinators, 

supervisors 

recruited. 

2 1 1 1 5 4M 

Improved 

curriculum 

implementation 

35 centers Number of 

teaching and 

learning 

materials 

provided 

9 9 9 8 35 6M 

35 centers Number of 

assorted tools 

and equipment 

provided 

9 9 9 8 35 30M 

109 NO. of 

instructors  

recruited 

13 13 12 12 50 20M 
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3.4.5 Sector Capital Development Projetcs 

 

PROJECT NAME LOCATION 
PROJECT DESCRIPTION  

AMOUNTS  

Improving ICT 

Infrastructure network 
Magombo 

Establish an ICT and Information Center & 

Training at Nyamanagu Poly 
5,000,000 

Nyamanagu Polytechnic 
Magombo Training of women groups on catering and hair 

dressing 
2,000,000 

 
Magombo Construction of Boarding facilities; Ladies and 

Men Hostels 
6,000,000 

Kenyerere Polytechnic 
Magombo Training of women groups on catering and hair 

dressing 
2,000,000 

Bursaries Magombo Bursaries to needy students in Polytechnics 4,000,000 

 
Magombo Bursaries to needy students in Secondary and 

Colleges/Universities 

               

8,000,000  

Youth polytechnic Bomwagamo Equiping youth polytechnic 15,000,000 

Youth groups Magwagwa Youth empowerment 3,000,000 

  Magwagwa Bursaries to secondary and polytechnic 6,000,000 

Youth polytechnic Mekenene Construction of youth polytechnic 6,000,000 

Construction and 

refurbishment 
Nyansiongo  3,000,000 

Construction of Youth 

Polytechnic 
Kemera Workshop At Ekerubo Youth Polytechnic 

               

4,000,000  

Bursary Kemera Provision of Bursary to need Children 
               

8,000,000  

    

Bursary Fund Manga 
Issuance of Bursary to the needy( Polytechnics & 

high school) 

               

7,000,000  

Bursaries Bonyamatuta 
Bursaries to needy students in Secondary and 

Colleges/Universities 

               

9,000,000  

Completion of VCT Gesima Risa home craft center 
               

1,000,000  

construction of VCT& 

Provision of  instructional 

materials 

Gesima 
Completion of Gesima VTC and provision of 

training materials  

               

1,000,000  

 Gesima 
Completion of 3 VCT and provision of instructional 

materials  

               

1,000,000  

Bursaries  Gesima Provision of support to needy students 
               

7,000,000  

Bursaries Bosamaro 
Bursaries for pupils in secondary school @7m per 

year  

               

7,000,000  

youth polytechnic  Bosamaro 
Equipping youth Polytechnic with training 

materials and equipment’s 

             

10,000,000  

 Bosamaro 
Construction of workshops in all existing Youth 

polytechnics 

               

6,000,000  

Equipping and mantainance Gachuba Geteni Youth Poly 1,000,000 

 Gachuba Rigoma Youth Poly 1,000,000 

 Gachuba Bonyunyu Youth Poly 1,000,000 
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 Gachuba Nyabigege Youth Poly 2,500,000 

 Gachuba Sengereri Youth Poly 2,000,000 

 Gachuba Miriri Youth Poly 2,500,000 

Education Bursaries 
Gachuba Provide Burseries to Secondary and tertiary 

institutions 
6,000,000 

Bursary 
Township 

Issue bursaries to learners 
               

8,000,000  

Bursary Itibo Supporting the needy pupils 
               

6,000,000  

Youth Polytechnics Itibo Construction and Equipping of Workshop at Gietai  
               

5,000,000  

BURSARIES Kiabonyoru BURSARY FOR NEEDY STUDENT 7,000,000 

YP Kiabonyoru CONSTRUCTION OF KEREMA  YP 3,000,000 

Polytechnics Rigoma Construction of workshop in Youth Poly 3,000,000 

Education Bursary Rigoma Provision of Bursary to the needy 7,000,000 
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3.6.0 HEALTH SERVICES 

 

3.6.1 Sector Composition 

 

3.6.2 Sector Vision, Mission and Goal 

 

Vision: A healthy and Productive County with Equitable Access to Quality health Care. 

 

Mission: To Provide Quality health Services for Socio-economic Development of the People of 

Nyamira County 

 

Goals 

Increased equitable access to health services for all 

 

3.6.3 Sector Development needs, Priorities and Strategies 
 

Sub-Sector Issues/problem Causes Development 

Needs 

Priorities  Potential Strategic 

Thrust 

Curative and 

rehabilitative 

Low healthcare 

workers to 

population ratio   

Increased  

number of 

facilities 

Inadequate 

funding 

Staff apathy  

Increase number 

of health resource 

for health  

Improve 

planning for 

new facilities 

Increase 

funding 

Improve staff 

morale  

Implementation of 

Human Resource for 

Health (HRH) 

strategic plan 

Spatial planning of 

facilities 

Inadequate 

skills for 

service delivery 

Inadequate 

skill mix 

Lack of 

specialized 

services 

Improve service 

delivery 

Enhance staffs 

skills 

Availability of 

specialized 

services 

Capacity building of  

staffs 

Supporting 

professional 

development  

Stock outs of 

essential 

medicine 

Inadequate 

financing 

Increasing 

number of 

health facilities 

Improve supply 

of essential 

medicine  

Increase 

funding 

Planned health 

facility 

expansion 

Mobilization of 

resources  

Enhanced  preventive 

health services 

Administrative 

planning and 

support 

Inadequate 

funding 

Lack health 

finance policy 

Increase health 

financing  

Customize 

health financing 

policy 

Enacting health 

financing bill 

Resource 

mobilization   

 Inadequate 

medical 

equipment 

Inadequate 

funding 

Increased 

number of 

facilities 

Upgrading of 

facilities 

Poor 

preventive 

maintenance 

 Medical 

equipment 

availed 

Increase 

funding 

Improve 

planning for 

new facilities 

Planned 

upgrading 

Improve 

preventive 

maintenance  

Enhanced on and off 

budget resource 

mobilization  

Spatial planning of 

facilities 

Planned facility 

upgrading 

Enforcing preventive 

maintenance 

guidelines 
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Sub-Sector Issues/problem Causes Development 

Needs 

Priorities  Potential Strategic 

Thrust 

Weak HMIS Lack of 

customized 

HIS policy 

Lack of Health 

Information 

System  (HIS) 

strategic plan 

Inadequate ICT 

infrastructure 

Strengthened 

HMIS 

Customized 

HIS policy 

HIS strategic 

plan developed 

ICT 

infrastructure 

Improve  

Customize HIS 

Policy 

Develop HIS 

Strategic Plan 

Equip HIS with 

adequate 

infrastructure and 

equipment 

Enhance Electronic 

Medical Records 

(EMR) 

Inadequate 

infrastructure 

Inadequate 

funding 

Poor road 

network 

Poor planned 

layout of health 

facilities 

Improve 

infrastructure  

Improve 

funding 

Improve road 

network 

Resource 

mobilization 

Partnership with line 

ministries (roads, 

housing) 

Complete stalled 

projects 

Developing of facility 

master plans 

Industrial 

disputes 

Unresolved 

staff issues 

Reduce industrial 

disputes  

 Meaningful 

engagement 

with trade 

unions 

Implement County 

HRH policy 

 Stalled projects 

Lack of health 

facility master 

plans 

Complete 

projects 

Stalled projects 

completed 

Facility master 

plans developed 

Allocation of 

resources for 

Completion of stalled 

projects 

Development of  

master plans for all 

facilities 

Promotive and 

preventive 

services 

Poor 

environmental 

health services  

Inadequate 

policies and 

guidelines 

Enhance 

environmental 

health services 

Customized 

environmental 

health policy  

Development and 

enactment of 

Environmental health 

policy 

Increase of Non 

communicable 

diseases 

Lifestyle 

changes 

Lack of 

awareness 

Reduce 

proportion of 

Non 

communicable 

diseases (NCDs) 

Improve 

lifestyle  

Enhance 

community 

awareness 

Community 

awareness of lifestyle 

diseases 

Outreach services for 

early detection and 

treatment 

Establishment of 

clinics in all sub-

county hospitals 

Increase of 

disease burden 

 

 

 

 

Increase of 

HIV incidences  

Reduce disease 

burden 

 

Reduce HIV 

incidence 

 

Facilitate targeted 

HIV testing services 

outreaches  

Hold anti-stigma 

sensitization meetings 

Declining 

immunization 

coverage  

Prevent 

immunizable 

diseases 

Immunization 

coverage  

 

Conduct 

immunization 

outreach services 
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Sub-Sector Issues/problem Causes Development 

Needs 

Priorities  Potential Strategic 

Thrust 

 

 Reduce 

tuberculosis 

(TB) case 

detection 

Reduce TB 

burden 

Enhance TB 

detection rate 

 

Scale up TB 

diagnostic site 

Strengthen TB 

Intensive Case 

Finding  

 Weak disease 

 surveillance 

systems 

 

 

Early detection of 

diseases 

Strengthened 

disease 

surveillance 

system 

 

Active case search 

Formation and 

operationalization of 

surveillance  teams at 

all levels 

Training of 

surveillance teams 

  Inadequate safe 

water supply 

and sanitation 

Reduce water 

communicable 

diseases 

Improve safe 

water supply 

and sanitation 

Procurement of 

required health 

products for water 

treatment. 

Health promotion on 

treatment at 

household levels. 

Protection of water 

sources 

Strengthen  health 

stakeholders forums 

Promotion of 

Community Led 

Total Sanitation 

(CLTS) in all villages 

Malnutrition Inadequate 

breastfeeding 

practices 

Inadequate 

complementary 

feeding 

practices 

Inadequate 

awareness on 

diet 

Poor maternal 

nutrition 

Reduce 

malnutrition rates 

Improve 

breastfeeding 

practices 

Improve 

complementary 

feeding 

practices 

Enhance 

nutrition 

awareness 

Improve 

maternal 

nutrition  

Inter-sectoral 

collaboration 

Iron Folic Acid 

Supplementation  at 

attending  antenatal 

clinics (ANC) 

Community 

awareness on Growth 

Monitoring and 

Promotion (GMP) 

/Management of 

Acute Malnutrition 

Maternal infant and 

young child 

nutrition(MIYCN) 

 Poor disposal 

of medical 

waste 

Inadequate 

sanitation 

facilities 

Improve medical 

waste disposal  

Increase 

sanitation 

facilities 

Construction of 

burning chambers 

and ash pits 

Construction of 

placenta pits 

Weak 

community 

health system 

Inadequate 

policies and 

guidelines 

Strengthened 

community 

health system 

Community 

health policies 

developed 

Development of 

Community health 

policy 

Develop Community 
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Sub-Sector Issues/problem Causes Development 

Needs 

Priorities  Potential Strategic 

Thrust 

health services 

Strategic Plan 

High maternal 

and neonatal 

deaths 

Late ANC 

attendance 

Low uptake of 

Long Acting 

and Reversible 

Contraceptive 

Unskilled 

deliveries 

Delayed 

referrals 

Teenage 

pregnancy 

 

 

Reduce 

maternal/neonatal 

deaths 

Improve ANC 

attendance 

Increase intake 

of Long Acting 

and Reversible 

Contraceptive 

Increase skilled 

care delivery. 

Improve 

maternal 

referrals 

Reduce teenage 

pregnancy  

Capacity building  

 

Health education of  

the community on 

Skill care delivery 

services 

 

Perinatal audits. 

 

Procurement of 

equipment 

 

Referral and linkages 

at all Tiers 

Establishment of 

youth friendly centres 
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3.6.4 Sector Programmes and Intervention 

 

3.6.4.1 Sub-Sector Programmes; Health services 

 
PROGRAM:  CURATIVE AND REHABILITATIVE SERVICES 

 Programme Objective: To Reduce Incidences Of Mortality And Improve Quality Of Life Of Individuals, Households and Community. 

Sub-program Key Outcome  
Base

-line  
Key performance indicator 

Planned Targets Total cost 

Quarte

r 1 

Quater

2 

Quart

er 3 

Quart

er 4 
Total   

S.P.1. Curative 

Services 

Improved 

access to 

diagnostic and 

Curative  

Services 

0 
No. of health facilities with 

Telemedicine Units 
- - 1 - 1 4m 

3 
No of health facilities with 

functional radiology units 
- - - 1 1 4m 

0 No. of laboratories accredited - - - 1 1 1m 

 

1 
No of newborn units constructed 

and equipped 
- - 1 - 1 5m 

1 No of Dental units operational - - - 1 1 5m 

 

96 

No of facilities stocked with 

essential commodities and medical 

supplies within a quarter. 

20 20 20 48 108 10m 

0 
No. Of logistics Management 

Information System installed 
- - 1 - 1 5m 

1 No. of hospitals automated - - 2 - 2 6m 

1 
No. County Commodity Warehouse 

constructed 
- - - 1 1 13m 

2 

 No. of specialized units fully 

stocked with specialized 

commodities 

2 - - 3 5 13m 

 
100 

 No. of health workers trained on 

basic life support (BLS) 
- 10 10 - 20 0.5m 

Infrastructure 

support services 
  

23 No of new primary health facilities 2 - 2 - 4 6.25m 

6 

No of inpatient wards constructed 

and equipped in primary health 

facilities  

- - 1 - 1 28m 
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0 
No of newly renovated sub county 

hospitals 
- - 1 - 1 20m 

80 
No of existing health facilities 

Equipped 
- 10 - 10 20 100m 

2 No of utility vehicles procured  
 

- - 2 2 5m 

15 No of Motor bikes procured - 5 - - 5 0.5m 

1 
New mortuary constructed and 

equipped 
- 1 - - 1 20m 

0 
Number of Hospitals with Perimeter 

Fence 
- - 3 - 3 22m 

PROGRAMME 2. PROMOTIVE AND PREVENTIVE HEALTH SERVICES 

PROGRAMME OBJECTIVE: To Reduce Incidence Of Preventable Diseases And Mortality In The County 

S.P. 1.1: 

RMNCAH(Rep

roductive, 

maternal, 

neonatal care 

and adolescent 

health) 

  

65 

Proportion of Women between the 

ages of 15-49years currently using a 

modern FP method (%) 

- - - 73% 73% 21m 

60 
No of health facilities with new 

functional laboratories 
4 2 2 2 10 5m 

24 
No of staff houses constructed 

Primary health facilities 
- - 8 7 15 3m 

10 No of placenta pits constructed  7 7 7 21 21 3m 

30 No. of maternity units operational 7 7 7 7 21 60m 

18% 

Proportion of women of 

reproductive age screened for 

cervical cancer 

- - 25 25 50 25m 

52% 
Pregnant women attending at least 

four ANC visits (%) 
30 - - 45 75 21m 

71% 
Births attended by skilled health 

personnel (%) 
- 43 40 - 83 26m 

18% 
Proportion of pregnant mothers on 

insurance cover  
- 20 40 20 80 20m 

60 

No of staff trained on Reproductive, 

Maternal, Neonatal, Child, 

Adolescent Health 

- 50 50 100 100 10m 

4 
Number of maternal, perinatal, 

neonatal deaths reported & audited 
- - 4 8 12 0.25m 



142 

 

  

  

  

  

  
120 

No. of health workers trained on 

Immunization  
50 50 - 100 20m 

  
 

84% % of children fully immunized - 42 50 - 92 40m 

85 Number of vaccine fridges procured - - 15 5 20 10m 

4060

00 
Number of people tested for HIV 30,000 40,000 20,000 10,000 

100,00

0 
50m 

62% 
Proportion of HIV patients with 

suppressed Viral Loads 
- - 40 50 90 22m 

1289

7 

Number of patients on HIV care and 

treatment 
- - - 15457 15457 35m 

756 
No. HIV+ pregnant mothers 

receiving preventive ARV’s  - - - 911 911 25m 

 150 

No. of health workers trained on 

HIV treatment and management 

guidelines 

25 25 25 25 100 30m 

0 
No. of health workers vaccinated 

against Hepatitis B 
- - 50 50 100 5m 

0 No. of DICEs initiated - 1 - - 1 50m 

0 No. Youth friendly centres initiated - - 1 - 1 10m 

  0 
No. of HIV Resource Centres 

created 
- 1 - - 1 13m 

 

Halt and 

Reverse 

communicable 

diseases 

69% 
Proportion of targeted LLITNs 

distributed to pregnant mothers 
- 30 25 35 90 50m 

 

62% 
Proportion of targeted LLITNs 

distributed to <1 
- 10 30 40 80 48m 

150 Malaria case management training 40 20 20 20 100 10m 

0 
Responsive epidemic preparedness 

and response (EPR) plan developed 
 - 1 - - 1 10m 

10 No. of AFP cases detected - 6 10 - 16 1.5m 

2000 
No. jigger infested households 

fumigated 
- - 2,000 4,000 6,000 12m 

4000 
No. of jiggers infested persons 

treated 
- - 8000 2,000 10,000 13m 
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10 

No. of health workers trained on 

IDSR  
10 20 40 30 100 4m 

 

 

0 
No. of Disease outbreak response 

teams formed and trained 
 - 2 2 2 6 1.3m 

  

90 Percentage of TB cases cured  - 22 36 36 94 7m 

2100

0 
No. of people screened for TB 250 250 250 250 1000 10m 

 

50 
No of health workers trained on 

Intensified Case Finding (ICF) 
- - 40 40 80 2.5m 

25 No. Schools visited for screening - 7 8 10 25 6.25m 

 
Minimize 

Exposure to 

health risk 

factors 

20 

No. of Healthcare workers and 

community health volunteers 

trained on nutrition services 

20 40 20 20 100 3m 

56 
Proportion of ANC mothers 

receiving IFAS 
- 28 12 24 64 1.5m 

26 Proportion of children with stunting 10 - - 12 22 2m 

2537

4 

No. of children <5 years attending 

the growth monitoring and 

promotion 

- - - 27374 27374 2.5m 

2984 

No. of children <5years attending 

growth monitoring and promotion 

with growth faltering 

- - - 2184 2184 2m 

1266

3 
No. of people screened for NCDs  - 10,000 10,000 40,000 60,000 40m 

1872

7 

No. of children breastfed within the 

first one hour  
50,087 100,000 50,000 20087 20087 10m 

1000 
No of IEC materials design, 

developed, translated and produced 
200 450 100 250 1000 2m 

84 No. of community units established  1 5 2 2 10 30m 

76 No. of functional community units  1 2 2 5 10 30m 

  

  

  

  

  

0 
No of villages certified Open 

Defecation Free 
10 10 10 20 50 20m 

22 No of burning chambers constructed 5 5 5 5 20 3.2m 

92 
No of Pit latrines constructed in 

primary facilities 
- 1 1 1 3 3.8m 
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100 No. of food and water samples done 20 20 40 20 100 3m 

0 
No. of hygiene and sanitation days 

commemorated 
 - - - - 1 3.5m 

PROGRAMME 3: GENERAL ADMINISTRATION PLANNING AND SUPPORT SERVICES 

PROGRAMME OBJECTIVE: To Improve Service Delivery By Providing Supportive Functions To Implementing Units Under The Health 

Services Department 

 

Health service 

access and   

efficiency 

improved 

1226 
Number of Health workers staff 

recruited and deployed 
 100 100 100 100 100 115m 

600 No. of staff trained   200 400 300 300 1200 48m 

15 

No. of ICT equipment procured 

(laptops, computers and 

accessories) 

2 1 1 1 5 0.5m 

 

3.6.5 Sector Capital Development Projects 

a) Programme: Curative health services 

 

WARD Project Name Objectives location 
Description of 

Activities 

 Cost in 

Millions 

 Source of 

Funding  
Timeframe 

Impleme

nting 

agency 

Stat

us 

Townshi

p 

  
improve access to 

health 
Riachieta 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

construction of 

Burning Chambers 

improve access to 

health 
Bobangi 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

  
improve access to 

health 
Riachieta 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Construction of Pit 

latrines 

improve access to 

health 
Bobangi 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

  
improve access to 

health 
Riachieta 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

septic tank  
improve access to 

health 
Bobangi 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

  
improve access to 

health 
Riachieta 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 
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HIV resource centres 
improve access to 

health 
NCRH 

Tendering for 

procurement 
12.5  CGN  2021/22 Health new 

  2021/22 Sub-totals     14.85m         

Nyamaiy

a 

Construction of new 

facility 

improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
4  CGN  2021/22 Health new 

Electricity 
improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

Electricity 
improve access to 

health 
Ratandi 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 
Ratandi 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

construction of 

placenta pit 

improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

construction of 

placenta pit 

improve access to 

health 
Ratandi 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

construction of 

Burning Chambers 

improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

construction of 

Burning Chambers 

improve access to 

health 
Ratandi 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Construction of 

Maternity 

improve access to 

health 

Nyansaba

kwa 

Tendering for 

procurement 
4  CGN  2021/22 Health new 

Construction of 

Maternity 

improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
4  CGN  2021/22 Health new 

Construction of 

Maternity 

improve access to 

health 

Motonter

a 

Tendering for 

procurement 
4  CGN  2021/22 Health new 

septic tank  
improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
0.5  CGN  2022/23 Health new 

septic tank  
improve access to 

health 

Motonter

a 

Tendering for 

procurement 
0.5  CGN  2022/23 Health new 

Construction of Pit 

latrines 

improve access to 

health 

Nyamang

ongo 

Tendering for 

procurement 
0.3  CGN  2022/23 Health new 

  Sub-Total    19.45         

Bosamar

o 

Equipping of 

facilities 

improve access to 

health 

Nyangwe

ta 

Tendering for 

procurement 
5  CGN  2021/22 Health new 

Equipping of improve access to tinga Tendering for 5  CGN  2021/22 Health new 
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facilities health procurement 

Equipping of 

facilities 

improve access to 

health 
riongige 

Tendering for 

procurement 
5  CGN  2021/22 Health new 

Construction of 

inpatient wards 

improve access to 

health 
Ting’a 

Tendering for 

procurement 
5  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 
Gesiaga 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Electricity 
improve access to 

health 
Gesiaga 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

Electricity 
improve access to 

health 
Kuura 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

Fencing 
improve access to 

health 
Gesiaga 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

Fencing 
improve access to 

health 
Kuura 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

Placenta pits 
improve access to 

health 
Gesiaga 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

Placenta pits 
improve access to 

health 
Kuura 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

Burning chambers 
improve access to 

health 
Gesiaga 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Burning chambers 
improve access to 

health 
Kuura 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

septic tank  
improve access to 

health 
Gesiaga 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

septic tank  
improve access to 

health 
Kuura 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Construction of 

toilets 

improve access to 

health 
Kuura 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Construction of 

toilets 

improve access to 

health 
Gesiaga 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Construction of 

toilets 

improve access to 

health 
Motagara 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Construction of 

toilets 

improve access to 

health 

Nyantura

go 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Sub-totals 24.4         

Bonyam Construction of and improve access to Nyakeore Tendering for 5  CGN  2021/22 Health new 
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atuta equip  laboratories health , construction  

improve access to 

health 

Riakinaro

,  

Tendering for 

construction  
5  CGN  2021/22 Health new 

construction of 

Wards 

improve access to 

health 

Nyakeore

, 

Tendering for 

construction  
4  CGN  2021/22 Health new 

  
improve access to 

health 

Riakinaro

,  

Tendering for 

construction  
4  CGN  2021/22 Health new 

Construction of new 

facility 

improve access to 

health 
Kebirigo 

Tendering for 

construction 
4  CGN  2021/22 Health new 

sub-totals 22m         

Bogichor

a 
Equiping of facilities 

improve access to 

health 

Kenyam

bi 

Tendering for 

procurement 
5  CGN  2021/22 Health new 

Equiping of facilities 
improve access to 

health 

Mongori

si 

Tendering for 

procurement 
5  CGN  2021/22 Health new 

Construction of new 

facility 

improve access to 

health 
Ibucha 

Tendering for 

procurement 
4  CGN  2021/22 Health new 

Construction of new 

facility 

improve access to 

health 
Bomorito 

Tendering for 

procurement 
4  CGN  2021/22 Health new 

water Tanks 
improve access to 

health 
Bomorito 

Tendering for 

procurement 
0.1  CGN  2021/22 Health new 

water Tanks 
improve access to 

health 
Ibucha 

Tendering for 

procurement 
0.1  CGN  2021/22 Health new 

water Tanks 
improve access to 

health 
Ikonge,  

Tendering for 

procurement 
0.1  CGN  2021/22 Health new 

water Tanks 
improve access to 

health 

Kiamber

e,  

Tendering for 

procurement 
0.1  CGN  2021/22 Health new 

water Tanks 
improve access to 

health 
Bobembe  

Tendering for 

procurement 
0.1  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 
Bomorito 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 
Ibucha 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 
Ikonge,  

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 

Kiamber

e,  

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 
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Kepi Fridges 
improve access to 

health 
Bobembe  

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Burning chambers 
improve access to 

health 
Bomorito 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

septic tank with soak 

pit 

improve access to 

health 
Ibucha 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

septic tank with soak 

pit 

improve access to 

health 
Bomorito 

Tendering for 

procurement 
0.5  CGN  2021/22 Health new 

Construction of Pit 

latrines 

improve access to 

health 
Ibucha 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Construction of Pit 

latrines 

improve access to 

health 
Bomorito 

Tendering for 

procurement 
0.3  CGN  2021/22 Health new 

Electricity 
improve access to 

health 
Bomorito 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

construction of 

placenta pit 

improve access to 

health 
Ibucha 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

construction of 

placenta pit 

improve access to 

health 
Bomorito 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

Burning chambers 
improve access to 

health 
Ibucha 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

Electricity 
improve access to 

health 
Ibucha 

Tendering for 

procurement 
0.2  CGN  2021/22 Health new 

Sub-totals 26.1m         

ITIBO 
         
Equipping of 

facilities 

improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
5.00  CGN  2021/22 Health new 

construction of 

placenta pit 

improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

Construction of Pit 

latrines 

improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
0.30  CGN  2021/22 Health new 

Burning chambers 
improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
0.15  CGN  2021/22 Health new 

Septic tank with soak 

pit 

improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Electricity improve access to Kiangom Tendering for 0.20  CGN  2021/22 Health new 
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health be procurement 

Fencing 
improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
0.22  CGN  2021/22 Health new 

Construction of 

toilets 

improve access to 

health 

Kiangom

be 

Tendering for 

procurement 
0.30  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 

Nyabwar

oro 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Septic tank with soak 

pit 

improve access to 

health 

Nyabwor

oro 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Sub- Total    8.32m         

Ekereny

o      
  

   

Fencing 
improve access to 

health 

 

Nyairang

a  

Tendering for 

procurement 
0.20  CGN  2021/22 Health new 

Electricity 
improve access to 

health 

 

Nyairang

a  

Tendering for 

procurement 
0.20  CGN  2021/22 Health new 

Electricity 
improve access to 

health 

Kiamoga

ke 

Tendering for 

procurement 
0.20  CGN  2021/22 Health new 

Fencing 
improve access to 

health 

Kiamoga

ke 

Tendering for 

procurement 
0.20  CGN  2021/22 Health new 

Equipping of 

facilities 

improve access to 

health 
Sere 

Tendering for 

procurement 
5.00  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 

 

Nyairang

a  

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 

Kiamoga

ke 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

septic tank with soak 

pit 

improve access to 

health 

 

Nyairang

a  

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

septic tank with soak 

pit 

improve access to 

health 

Kiamoga

ke 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Sub- Total    12.30m         

Bokeira 
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Construction of 

mortuaries 

improve access to 

health 
Nyamusi 

Tendering for 

procurement 
25.00  CGN  2021/22 Health new 

Equipping of 

facilities 

improve access to 

health 

Kemunch

ugu 

Tendering for 

procurement 
5.00  CGN  2021/22 Health new 

Equipping of 

facilities 

improve access to 

health 
Kiomara 

Tendering for 

procurement 
5.00  CGN  2021/22 Health new 

Equipping of 

facilities 

improve access to 

health 
Nyamusi 

Tendering for 

procurement 
5.00  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 

Bobarach

o 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 
Kioge 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Kepi Fridges 
improve access to 

health 
Nyaobe 

Tendering for 

procurement 
0.50  CGN  2021/22 Health new 

Sub- Total    41.50m         

Bomwag

amo 

Construction of new 

facility 

improve access to 

health 
Mabariri 

Tendering for 

procurement 
4.00  CGN  2018/19 Health new 

Fencing 
improve access to 

health 
Mabariri 

Tendering for 

procurement 
0.20  CGN  2021/22 Health new 

Fencing 
improve access to 

health 
Kerobo 

Tendering for 

procurement 
0.20  CGN  2021/22 Health new 

Fencing 
improve access to 

health 

Nyabwer

i 

Tendering for 

procurement 
0.20  CGN  2021/22 Health new 

Toilets 
improve access to 

health 

Nyabwer

i 

Tendering for 

procurement 
0.30  CGN  2021/22 Health new 

  
improve access to 

health 

Rianyab

weke 

Tendering for 

procurement 
0.30  CGN  2021/22 Health new 

  
improve access to 

health 
Kerobo 

Tendering for 

procurement 
0.30  CGN  2021/22 Health new 

Equipping of 

facilities 

improve access to 

health 
Etono 

Tendering for 

procurement 
5.00  CGN  2022/23 Health new 

  
improve access to 

health 
Mabariri 

Tendering for 

procurement 
0.30  CGN  2022/23 Health new 

Kepi Fridges 
improve access to 

health 
Mabariri 

Tendering for 

procurement 
0.30  CGN  2022/23 Health new 

  
improve access to 

health 
Ekerobo 

Tendering for 

procurement 
0.50  CGN  2022/23 Health new 
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improve access to 

health 

Nyabwer

i 

Tendering for 

procurement 
0.50  CGN  2022/23 Health new 

  
improve access to 

health 

Rianyab

weke 

Tendering for 

procurement 
0.50  CGN  2022/23 Health new 

Ward Total  12.6m         

Kemera 

  

  

  

  

  

Renovation of Health 

facilities 

improve access to 

health 
Kiangoso, 

Tendering for 

procurement 
2.5  CGN  2021/2022 Health New 

Automation of 

Hospitals 

improve access to 

health 

Nyangena 

ScH 

Tendering for 

procurement 
6  CGN  2021/22 Health New 

Renovation of Health 

facilities 

improve access to 

health 

Nyakegogi 

, 

Tendering for 

procurement 
2.5  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Nyangena 

ScH 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Sub Total       16m         

Gesima 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Renovation of Health 

facilities 

improve access to 

health 
Geta disp 

Tendering for 

procurement 
2.5  CGN  2021/22 Health New 

Utility vehicle 
improve access to 

health 
Esani ScH 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Completion new 

health facilities   

improve access to 

health 
Esani ScH 

Tendering for 

procurement 
10  CGN  2021/22 Health 

Stall

ed 

Electricity connection 
improve access to 

health 
Geta 

Tendering for 

procurement 
0.2  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 
Geta  

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 
Kambini 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 
Mochenwa 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of 

Mortuaries 

improve access to 

health 

Gesima 

H/C 

Tendering for 

procurement 
25  CGN  2021/22 Health New 

Water tanks 
improve access to 

health 
Chinche 

Tendering for 

procurement 
0.1  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 
Chinche 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

New health facilities   
improve access to 

health 
Chinche 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Electricity connection improve access to Chinche Tendering for 0.2  CGN  2021/22 Health New 
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health procurement 

Maternity Blocks 
improve access to 

health 
Chinche 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Construction of 

placenta pits 

improve access to 

health 
Chinche 

Tendering for 

procurement 
0.15  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 
Chinche 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 
Chinche 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Pit latrines 
improve access to 

health 

Chinche 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Equipping Facilities 
improve access to 

health 

Kianungu 

Disp 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Equipping Facilities 
improve access to 

health 

Nyamanag

u disp 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Water tanks 
improve access to 

health 

Kianungu 

Disp 

Tendering for 

procurement 
0.1  CGN  2021/22 Health New 

Water tanks 
improve access to 

health 

Bogwendo 

disp 

Tendering for 

procurement 
0.1  CGN  2021/22 Health New 

Water tanks 
improve access to 

health 
Sirate 

Tendering for 

procurement 
0.1  CGN  2021/22 Health New 

Water tanks 
improve access to 

health 

Nyamanag

u disp 

Tendering for 

procurement 
0.1  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Nyamanag

u disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Magombo 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 
Bogwendo 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 
Sirate 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Vaccine Fridges 
improve access to 

health 

Nyamanag

u disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 
Magombo 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Inpatient Wards 
improve access to 

health 

Magombo 

disp 

Tendering for 

procurement 
4  CGN  2021/22 Health New 
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Construction of septic 

tanks with soak pit 

improve access to 

health 

Nyambaria 

-Geke 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 
Sirate 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of 

placenta pits 

improve access to 

health 

Nyambaria 

-Geke 

Tendering for 

procurement 
0.15  CGN  2021/22 Health New 

Construction of 

placenta pits 

improve access to 

health 
Sirate 

Tendering for 

procurement 
0.15  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 

Nyambaria

-Geke 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 
Sirate 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Total       76.05m         

Manga  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Equipping Facilities 
improve access to 

health 
Morako 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Manga 

ScH 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

George 

Anyona 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Morako 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Vaccine Fridges 
improve access to 

health 

Morako 

disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Vaccine Fridges 
improve access to 

health 

George 

Anyona 

disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Electricity connection 
improve access to 

health 

Morako 

disp 

Tendering for 

procurement 
0  CGN  2021/22 Health New 

New Primary health 

facilities 

improve access to 

health 
Morako 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 

Manga 

ScH 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 
Gesure  

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 

Ekerubo 

disp 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks improve access to Morako Tendering for 4  CGN  2021/22 Health New 
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health disp procurement 

Maternity Blocks 
improve access to 

health 

George 

Anyona 

disp 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 

Morako 

disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Dental Units 
improve access to 

health 

Manga 

ScH 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Pit latrines 
improve access to 

health 

Morako 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Sub Total       41.6m         

Mekene

ne 
-    0m CGN 2021/2022 Health  

  

  

  

  

  

  

  

 Nyangio

ngo 

Pit latrines 
improve access to 

health 
Nyansakia 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Pit latrines 
improve access to 

health 

Rigena/Ri

esune 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Kijauri 

ScH 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Sub Total       6         

Commodity 

warehouse 

improve access to 

health 

Kijauri 

ScH 

Tendering for 

procurement 
10  CGN  2022/23 Health New 

Youth friendly center 
improve access to 

health 

Kijauri 

ScH 

Tendering for 

procurement 
10  CGN  2022/23 Health New 

Sub Total       31.6m         

Esise 

  

  

  

  

  

  

Staff houses  
improve access to 

health 
Riontonyi 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Staff houses  
improve access to 

health 
Mecheo 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Electricity connection 
improve access to 

health 

Ensoko 

disp 

Tendering for 

procurement 
0.2  CGN  2021/22 Health New 

Electricity connection 
improve access to 

health 

Itumbe 

disp 

Tendering for 

procurement 
0.2  CGN  2021/22 Health New 

Electricity connection 
improve access to 

health 

Saiga 

Ingiya disp 

Tendering for 

procurement 
0.2  CGN  2021/22 Health New 

Sub Total       10.6m         
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 Gachub

a 

  

  

  

Water tanks 
improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.1  CGN  2021/22 Health New 

Water tanks 
improve access to 

health 
Geteni  

Tendering for 

procurement 
0.1  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Nyaganch

a 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Fencing of Hospitals 
improve access to 

health 

Geteni 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Vaccine Fridges 
improve access to 

health 
Geteni 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Vaccine Fridges 
improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Electricity connection 
improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.2  CGN  2021/22 Health New 

Electricity connection 
improve access to 

health 

Geteni 

disp 

Tendering for 

procurement 
0.2  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 
Geteni  

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 

Girango 

disp 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 
Geteni  

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 

Girango 

disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of 

placenta pits 

improve access to 

health 

Geteni 

disp 

Tendering for 

procurement 
0.15  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 
Geteni  

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Pit latrines 
improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Sub Total       12.55m         

  

  
Equipping Facilities 

improve access to 

health 

Sengera 

disp 

Tendering for 

rocurement 
5  CGN  2021/22 Health New 
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 Rigoma 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Water tanks 
improve access to 

health 

Sengera 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Vaccine Fridges 
improve access to 

health 

Sengera 

disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Electricity connection 
improve access to 

health 

Sengera 

disp 

Tendering for 

procurement 
0.2  CGN  2021/22 Health New 

New Primary health 

facilities 

improve access to 

health 
Sengera 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 

Nyabogoy

e disp 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 

Sengera 

disp 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 

Rigoma 

disp 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Telemedicine 
improve access to 

health 

Masaba 

ScH 

Tendering for 

procurement 
4  CGN  2021/22 Health New 

Ophthalmic unit 
improve access to 

health 

Masaba 

ScH 

Tendering for 

procurement 
15  CGN  2021/22 Health New 

Dialysis center 
improve access to 

health 

Masaba 

ScH 

Tendering for 

procurement 
10  CGN  2021/22 Health New 

New born units 
improve access to 

health 

Masaba 

ScH 

Tendering for 

procurement 
25  CGN  2021/22 Health New 

Dental Units 
improve access to 

health 

Masaba 

SCH 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Accident and 

emergency centres 

improve access to 

health 

Masaba 

SCH 

Tendering for 

procurement 
5  CGN  2021/22 Health New 

Construction of 

placenta pits 

improve access to 

health 

Sengera 

disp 

Tendering for 

procurement 
0.15  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 

Rikenye 

HC 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Construction of septic 

tanks with soak pit 

improve access to 

health 

Rigoma 

disp 

Tendering for 

procurement 
0.5  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 

Mong'oni 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 

Rikenye 

HC 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Burning Chambers 

with ash pits 

improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 
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Burning Chambers 

with ash pits 

improve access to 

health 

Nyabogoy

e disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Pit latrines 
improve access to 

health 

Masaba 

ScH 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Pit latrines 
improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

Pit latrines 
improve access to 

health 

Nyabogoy

e disp 

Tendering for 

procurement 
0.3  CGN  2021/22 Health New 

DICE 
improve access to 

health 

Keroka 

Town 

Tendering for 

procurement 
25  CGN  2021/22 Health New 

Youth friendly center 
improve access to 

health 

Masaba 

ScH 

Tendering for 

procurement 
10  CGN  2021/22 Health New 

Maternity Blocks 
improve access to 

health 

Nyangori 

disp 

Tendering for 

procurement 
4  CGN  2yrs Health New 
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3.6 SECTOR NAME: SOCIAL PROTECTION, CULTURE AND RECREATION 

 

3.7.1 Sector Composition: Children, Youth, Gender, Sports, Culture and Social Services 

 

3.7.2 Sector Vision, Mission and Goal 

 

Vision 

To be a leading County in social development, having high levels of gender parity in all spheres of life.  

 

Mission 

To empower the youth and vulnerable groups, promote culture and sports, and protect children while Main streaming gender parity for sustainable socio-

economic development.  

 

Sub-Sector Goal 

Achieved social development by enhancing social inclusion. 

 

3.7.3 Sector Development needs, Priorities and Strategies 

 

Major 

Issues/Problems 

Causes Development 

Objective 

Immediate Objective Existing opportunities/ 

strengths within the sector  

Strategies 

Children  Development 

Weak child 

protection system 

Low awareness on 

child rights. 

Weak coordination 

and linkages  among 

partners 

 Area Advisory 

Councils (AACs) not 

fully devolved 

Inadequate training 

of Area Advisory 

Councils 

Weak Monitoring 

and evaluation of 

programmes 

Inadequate of office 

Space 

weak Volunteer 

Children Officers 

strengthen child 

protection system 

Increased awareness 

on child rights. 

Strengthen 

coordination and 

linkages  among 

partners 

 Fully devolve Area 

Advisory Councils 

(AACs in the county 

Adequate training of 

Area Advisory 

Councils 

Strong Monitoring 

and evaluation system 

developed 

adequate office Space 

strengthen  Volunteer 

Children Officers 

Existing laws, policies and 

regulations 

AAC already existing at county 

and sub county level 

Existence of partners 

Children Desks at Nyamira 

Police Stations 

Sensitization campaigns on 

child rights 

Launch ward level AACs 

Construct offices at sub 

county levels 

Train AACs at all levels 

Initiate Child Protection 

Information Management 

System (CPIMS) 

Enforcement of relevant  

laws, policies and regulations 

Build offices at all sub 

counties and county HQs 

Recruit staff 

Build county child rescue 

centre 

develop of county specific 

plan of action for children 
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System 

Inadequate data for 

child protection 

Inadequate staff 

Lack of child rescue 

centre 

Lack of county 

specific plan of 

action for children 

Harmful Cultural 

practices e.g. 

Rampant FGM  

System 

adequate data for child 

protection 

Adequate staff 

Initiate child rescue 

centre 

Initiate county 

specific plan of action 

for children 

Positive Cultural 

practices e.g. reduced 

FGM 

Sensitization campaigns 

against harmful cultural 

practices 

 

Inadequate  care of 

orphans and 

vulnerable children 

Increase in 

HIV/AIDs 

Breakdown in family 

care system 

Illiteracy levels 

Increase in orphan 

hood 

High levels of 

poverty 

Disinheritance of 

OVCs (Orphans and 

Vulnerable Children) 

and widows 

Adequate  care of 

orphans and 

vulnerable children 

Decrease in 

HIV/AIDs  

Strengthen  in family 

care system 

Increase levels 

literacy levels 

Decrease in orphan 

hood 

Low  levels of poverty 

Discourage 

disinheritance of 

OVCs and widows 

Cash Transfer for Orphans and 

Vulnerable Child 

Programme(CT OVC) 

Existence of bursaries e.g. 

Presidential Secondary Schools 

Bursary  

Provide alternative family 

care system 

Scale up of CT OVC 

Scale  up and  bursaries 

Enforcement of relevant  

laws, policies and regulations  

Sports Development 

Poor performance 

/standards in sports 

 

 

Inadequate sports 

facilities 

Inadequate sports 

equipment 

Low awareness on 

the socio-economic 

importance of sports 

Inadequate talent 

identification and 

nurturing 

Inadequate number of 

trained sports 

personnel 

Improve 

performance 

/standards in sports 

 

adequate sports 

facilities 

adequate sports 

equipment 

increased awareness 

on the economic 

importance of sports 

adequate talent 

identification and 

nurturing 

adequate number of 

trained sports 

personnel 

Existing laws, policies and 

regulations at national level 

Existence of a pool talents and 

role models 

Existence of some sports 

facilities 

Existence of some sports 

equipment 

Existence of partners such as 

sports federations/associations, 

sponsors 

 

Establish and equip of talent 

centres /academies 

Establish and equip of sports 

facilities 

Develop  laws, policies and 

regulations at county level 

Train sports personnel 

Mentor and nurture talents 

Benchmarking sports 

personnel 

Capacity building of  sports 

personnel 

Develop reward and 
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Weak sports 

management 

Lack of 

diversification in 

sports disciplines 

 

strengthen sports 

management 

Diversified  sports 

disciplines 

 

motivation system  

Create awareness on the 

existence and importance of 

other or emerging sports 

disciplines 

Organize annual sports and 

cultural festivals 

Organize sports 

activities/tournaments at all 

levels. 

      

Gender Development 

Low levels of 

Gender 

mainstreaming 

Low awareness on 

gender 

mainstreaming  

Weak coordination 

and linkages  among 

partners 

Area Gender 

Technical Working 

Groups (GTWG) not 

fully devolved 

Inadequate training 

Gender Technical 

Working Groups 

(GTWG ) 

Weak Monitoring 

and evaluation of 

programmes 

Inadequate of office 

Space 

Low uptake of 

affirmative  services 

Inadequate staff 

 

 High levels of 

Gender 

mainstreaming 

increased awareness 

on gender 

mainstreaming  

strengthen 

coordination and 

linkages  among 

partners 

fully devolve Area 

Gender Technical 

Working Groups 

(GTWG) in the county 

Adequate training 

Gender Technical 

Working Groups 

(GTWG ) 

Strengthen  

Monitoring and 

evaluation of 

programmes 

adequate of office 

Space 

High  uptake of 

affirmative  services 

Adequate staff 

 

Existing laws, policies and 

regulations 

Area Gender Technical 

Working Groups (GTWG) at 

county level 

Existence of partners 

Gender Desks at Nyamira 

Huduma Centre and Nyamira 

Police Stations 

Sensitization campaigns on 

Gender mainstreaming 

 Launch Area Gender 

Technical Working Groups 

(GTWG) at county level and 

ward level  

Construct offices at sub 

county levels 

Train Area Gender Technical 

Working Groups (GTWG)  at 

all levels 

Initiate  Gender Protection 

Information Management 

System (GDIMS) 

Enforcement of relevant  

laws, policies and regulations 

Establishment of gender 

recovery centre/protection  

Nyamira County HQs 

Increase Women 

empowerment- through 

provision of soft loans to 

women groups. County wide 

Recruit staff 
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Negative cultural 

practices 

Increased female 

Genital Mutilation 

Medicalization  of 

FGM 

Low reporting and 

witnessing of FGM 

cases 

Positive cultural 

practices 

Decreased female 

Genital Mutilation 

DE medicalization  of 

FGM 

High reporting and 

witnessing of FGM 

cases 

Existing laws, policies and 

regulations 

Area Gender Technical 

Working Groups (GTWG) at 

county level 

Existence of partners 

Gender Desks at Nyamira 

Huduma Centre and Nyamira 

Police Stations 

Anti FGM Board at national 

level 

Sensitization campaigns on 

Gender mainstreaming 

 Launch Area Gender 

Technical Working Groups 

(GTWG) at county level and 

ward level  

Initiate  Gender Protection 

Information Management 

System (GDIMS) 

Establishment of gender 

recovery centre/protection  

Nyamira County HQs 

Anti FGM Board be devolved 

to county level 

Cultural Development 

Low appreciation of 

cultural heritage 

Negative 

globalization 

Negative 

urbanization 

Negative 

modernization 

Negative  imitation of 

foreign cultures 

Low regard of culture 

as a source of 

economic livelihood. 

Local cultures are 

seen as no longer 

fashionable 

Low information 

about the value of our 

cultures. 

Loss of our tangible 

and intangible 

cultural expressions. 

Lack of active 

cultural groups such 

as county choir and 

band. 

High  appreciation 

of cultural heritage 

Positive globalization 

Positive urbanization 

Positive 

modernization 

Positive  imitation of 

foreign cultures 

High regard of culture 

as a source of 

economic livelihood. 

Local cultures are 

seen fashionable. 

High information 

about the value of our 

cultures. 

Gain of our tangible 

and intangible cultural 

expressions. 

Enough active cultural 

groups such as county 

choir and band. 

Existence of various cultural 

groups 

Museum structure at manga 

Existence of artifacts  

Existence of oral traditions 

Construction of a social hall 

in every sub county. 

Establishment of cultural 

centres Keroka, Nyamaiya & 

Nyamira 

Establishment of botanical 

garden at county headquarters 

Restoration of traditional 

caves at manga sub county 

Celebration of annual cultural 

and sports festivals  

Collection and preservation  

of  artefacts 

Equip the museum structure 

at manga 

Refurbish the museum 

structure at manga 

Documentation of oral 

traditions 

Initiate a county choir and 

band 
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Poor reading culture  Inadequate reading 

facilities. 

Inadequate awareness 

on the importance of 

continuous reading. 

Inadequate 

institutions to 

influence reading 

culture e.g. 

universities 

Enhanced reading 

culture 

Adequate reading 

facilities. 

Adequate awareness 

on the importance of 

continuous reading. 

Adequate institutions 

to influence reading 

culture e.g. 

Universities 

Existence of  functioning 

library on a rented premises in 

Nyamira county HQs 

Willing and ready clients to use 

the facilities 

Construction of one library 

per sub county 

 

Create  awareness on the 

importance of continuous 

reading county wide 

Lobby for institutions to 

donate books to libraries in 

Nyamira county 

Uncontrolled Betting 

, lotteries and 

gaming 

Inadequate relevant  

laws, policies and 

regulations 

Inadequate 

enforcement of  

relevant  laws, 

policies and 

regulations 

Inadequate staff 

 

Controlled Betting 

, lotteries and 

gaming 

Adequate of relevant  

laws, policies and 

regulations 

Adequate enforcement 

of  relevant  laws, 

policies and 

regulations 

Adequate staff 

 

Existence of relevant  laws, 

policies and regulations at 

national level 

Proper enforcement of  relevant  

laws, policies and regulations 

 Staff 

Unregulated Betting, lotteries 

and gaming 

Develop county specific laws, 

policies and regulations 

 

Uncontrolled alcohol 

consumption, drugs 

and substance abuse 

Inadequate  relevant  

laws, policies and 

regulations 

Inadequate 

enforcement of  

relevant  laws, 

policies and 

regulations 

Inadequate staff 

 

Controlled alcohol 

consumption, 

drugs and 

substance abuse 

 Existence of relevant  laws, 

policies and regulations at 

national level 

Existence of Nyamira County 

Alcohol consumption and 

control, and  substance abuse 

act  2014  

Proper enforcement of  relevant  

laws, policies and regulations 

 Staff 

Enforcement of relevant  

laws, policies and regulations 

at national level 

Review of Nyamira County 

Alcohol consumption and 

control, and  substance abuse 

act  2014  

Proper enforcement of  

relevant  laws, policies and 

regulations 

Recruit staff  

Establish at least one 

rehabilitation centre. 

Social Development 

Social exclusion and 

inequity in society 

Illiteracy  

Poverty 

Breakdown of family 

care system 

Inadequate medical 

Social inclusion 

and equity in 

society 

Literacy  

Prosperity 

Encourage family care 

system 

Adequate medical 

 Scaling- Up Social protection 

for persons with severe 

disabilities cash transfer-

County wide 
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care for the aged 

Negative cultural 

practices and beliefs 

Erosion of family 

values  

 

care 

Positive cultural 

practices and beliefs 

 

 

Scaling- Up  Social protection 

for older persons cash 

transfer- County wide 

Establishment of one (1)home 

for the aged in the county 

Formation of groups for 

economic empowerment 

Sensitization on saving 

culture and entrepreneurship   

 



164 

 

3.7.4 Sector Progaramme and Intervention 

 

3.7.4.1 Sub-Sector Programmes/Department: Youth, gender and sports 

 
PROGRAMME 1: GENERAL ADMNISTRATION AND POLICY PLANNING 

Objective 1: Enhancing institutional efficiency and effectiveness in implementation and service delivery. Adherence to set up legal framework 

Outcome: Increased access to services across the county 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 1: Policy 

and planning 

services. 

Improved performance 

in service delivery. 

25 No of trainings and capacity 

building sessions for staffs and 

other Stakeholders held 

2 3 3 2 10  

0.5M 

Streamlined and 

improved service 

delivery 

1 No of Bills, Policies and Plans 

prepared  

0 0 0 - - - 

Appreciated and happy 

workforce and 

customers 

1 No of Strategic Plans prepared  - - - - - - 

Effective and efficient 

service to customer 

and therefore happy 

and satisfied 

customers. 

5 No annual budgets prepared    1 1 1M 

Better service delivery 

from a skilled 

workforce. 

100 No of  Meetings and Workshops  

held for staff members 

7 8 8 7 30 1.6m 

Sub-P 2: General 

administration 

and support 

services. 

Motivated workforce. 24 M. No of staff remunerated  6.625 6.625 6.625 6.625 26.5 26.5m 

Focused workforce 0 No of staff recruited 1 2 1 1 5 5m 

Efficient and effective 

workforce. 

3  No. of operational offices.    1 1 4m 

Enhanced service 

delivery 

0 No. of  motor vehicle bus purchased      10m 

Enhanced service 

delivery. 

0 No. of  motor vehicle van  and two 

double –cabin purchased 

0  0  0 0m 

PROGRAMME 2: CULTURAL DEVELOPMENT & PROMOTION 
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Objective 1: Appreciation and promotion of cultural expression and heritage. 

Outcome: Improved appreciation of  cultural expression and  heritage 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget 
Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 1: 

Cultural 

Promotion and 

Heritage. 

Appreciated cultural 

heritage 

1 No. of Cultural festivals held. 1 2 1 1 5 10m 

Increased participation 

in sports and cultural 

activities. 

0 Number of a social halls 

constructed 

 1   1 10m 

Appreciated cultural 

heritage 

0 Number cultural centres established 

in each sub county 

- - - 1 - 75m 

Preserved cultural 

heritage. 

0 No of botanical gardens established - - - - - - 

Preserved cultural 

heritage  

0 Number  of traditional caves 

identified and restored 

0 0 1 0 1 4m 

Preserved cultural 

heritage  

0 Number  of Museums structures 

refurbished  

0 - - - - - 

Preserved cultural 

heritage  

0 One  Museum structure equipped - - - - - - 

Preserved and 

appreciated cultural 

heritage  

1 Number oral traditions documented  2   2 2m 

Branded and marketed 

county  

0 County choir, band and troupes 

established 

-  - - - - 

Increased participation 

in cultural 

performances. 

10 

assorted  

No of cultural equipment purchased 1 1 1 1 4 50m 

Objective 2: To increase safety in alcohol consumption 

Outcome: Responsible and safe  alcohol consumption across the county 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 2: 

Reduction of 

alcohol and 

Controlled and 

responsible alcohol 

consumption  

1 Act in 

place 

Number of licensed outlets selling 

alcohol  

50 50 50 50 200 2m 
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substance abuse Controlled and 

responsible 

consumption 

0 One Act reviewed - - - - - - 

Improved and efficient 

service delivery. 

0 5 staff recruited  - - - - - 

Responsible and 

cohesive  community 

0 One rehabilitation center 

established in the county. 

- - - - - - 

Outcome: Empowered vulnerable groups across the county 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 3: 

Empower 

PLWDs. 

Needs of PLWDs 

addressed 

10 wards 

done 

No of  PLWDS  mapped in 20 

wards 

- - - - - - 

4500 No of PLWDs mapped - - - - - - 

Increased inclusion of 

PLWDs in the social 

economic activities 

and improved 

livelihoods 

0 No of PLWDs supported. - - - - - - 

 

Increased awareness 

on PLWDs rights and 

society appreciating 

them. 

5 No of PLWDs celebrations held - - 1 - 1 

 

2m 

Objective 4: To Promote and develop a reading culture. 

Outcome: Reading Culture promoted and developed 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget 
Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 4: 

Promotion of 

reading culture. 

Improved library 

Services 

1 library 

existing 

on leased 

premises 

in 

Nyamira 

South  

Increased Number of persons 

accessing functional library services 

- 1 - - 1 40m 
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Appreciated and 

practiced reading 

culture 

1 

awareness 

creation 

done 

No of awareness campaigns done 

on the importance of continuous 

reading culture county wide 

0 0 0 0 0 0 

Improved reading 

culture 

 

3600 Number of persons accessing the 

library services 

0 1000 1000 0 2000 3m 

Objective 5: To control Betting, lotteries and gaming. 

Outcome: Responsible and safe  Betting, lotteries and gaming across the county 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 5: Control 

Betting, lotteries 

and gaming in 

the county. 

Responsible and 

Controlled betting, 

lottery and gaming. 

35000 Reduced No of persons 

participating in betting , lottery and 

gaming  

3000 3000 3000 2000 15000 2m 

Controlled betting, 

lottery and gaming. 

0 Number of licensed Betting, 

lotteries and gaming premises 

10 10 20 10 50 4m 

Objective 6: To promote and develop the film industry. 

Outcome: Established and vibrant film industry in the county 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 6: 

Establish and 

operationalize 

film industry  

Branded and marketed 

county. 

0 No of films shot in the county.  

An operational film industry 

- 1 1 1 3 1m 

Increased incomes  to 

residents and county 

0 Amount of revenue generated  - 0.5m 0.5m 0.5m 1.5m 1m 

PROGRAMME NAME 3 : PROMOTION AND MANAGEMENT OF SPORTS 

Objective 1: To promote and develop sports talent. 

Outcome: Improved and increased participation in sports 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 1: Talent 

search and 

development 

Talent identified,  

mentored and nurtured 

65 No of talents identified,  mentored 

and nurtured 

5 5 5 5 20 4m 

Improved management 

and administration of 

120 No of Coaches, Referees and Sport 

Administrators trained 

10 10 20 10 50 6m 
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sports activities 

Increased participation 

and performance. 

1000 No of sports  equipment purchased 50 50 50 50 200 20m 

Prudent and well 

managed sports 

programmes. 

0 No of laws, policies and regulations 

developed at county level 

- 0 - - - - 

Improved management 

of sports 

1 No of benchmarking visits  1 1 1 3 6m 

Motivated sportsmen 

and women 

26 No of sports disciplines/men and 

women rewarded 

2 2 2 2 8 10m 

Participation in all 

sports disciplines  

2 No of awareness forums held on the 

existence and importance of other  

emerging sports disciplines 

1 2 1 1 5 6.2m 

Improved sports and 

cultural performance. 

0 No of annual sports weeks/festivals 

held 

   1 1 16m 

Increased participation 

in sports 

5 No of sports activities/tournaments 

held. 

2 3 3 2 10 11m 

Increased cohesion and 

improved image of the 

county 

2 No of sports activities participated 

outside the county 

   3 3 12m 

Increased participation 

in sports 

0 No of county staff sports teams 

established 

   3 3 9m 

 Improved Inclusion of 

PLWDs in society 

3 No PLWDs categories  

mainstreamed in sports activities 

  3  3 6m 

Appreciated gender in 

society 

1 No of gender mainstreamed in  

sports activities 

 1 1  2 3m 

Improved behaviour 

change 

1 No of awareness campaigns on 

HIV/AIDS  through sports held 

1 1 2 1 5 2m 

Improved behaviour 

change 

1 No of awareness campaigns created 

against drugs and substance abuse 

through sports 

1 1 2 1 5 5m 

Objective 2: To Provide adequate and standard sports facilities  

Outcome: Improved  participation and performance  sports 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Total 5 Total 

budget 
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Sub-P 2: Sports 

facilities 

development  

Improved performance in 

sports 

0 No of youth talent centers established 

and equipped 

1 1 1 1 4 5m 

Improved performance in 

sports 

1 No of talent academies 

constructed/rehabilitated 

- - - - - - 

Improved performance 

and incomes 

2 No of Stadia developed - - - - - - 

Improved performance in 

sports 

0 Number of Play fields developed 1 1 1 1 4 10m 

 

Programme Name 4: CHILDREN DEVELOPMENT, PROTECTION AND PARTICIPATION 

Objective 1: To strengthen child welfare, protection structures and systems. 

Outcome: A county where children enjoy their full rights responsibly and achieve their full potentials. 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 1: Child 

protection and 

participation 

Strengthened child 

protection 

 

3 

Number of Ward (AACs)  started, 

meetings held and trainings held 

20 34 30 20 104 

 

3m 

Enhanced child 

protection 

50 Number of (VCOs) recruited. 2 3 3 2 10 1m 

Increased  awareness 

of  children rights 

101 Number of awareness campaign on 

children rights held  

6 6 6 6 24 1m 

Increased social 

protection of children 

4487 HHs Number of CT- OVC HHs 

registered 

750 750 750 750 3000 0.1m 

Enhanced education 

for the child 

1643 Number of beneficiaries for 

Presidential Secondary Schools 

Bursary 

100 125 125 100 500 6m 

Programme Name 6: GENDER EQUITY AND EMPOWERMENT OF WOMEN 

Objective 1: To promote gender equity and equality 

Outcome: Increased gender equity and equality in  the county 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 1: 

Mainstreaming 

issues of gender 

in all aspects of 

Empowered gender 5 

 

Number of gender mainstreaming 

sensitisations held 

5 5 5 5 20 1m 

Empowered gender 0 County Gender Technical Working 

Group (GTWG) reactivated 

- - - - - - 
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county 

development  

Empowered gender 0 Number of Gender Technical 

Working Groups (GTWG) launched 

5 5 5 5 20 0.1m 

Empowered gender 0 Number of Area Gender Technical 

Working Groups (GTWG) trained 

6 5 5 5 21 0.5m 

Improved management 

of gender issues. 

0 One Gender Protection Information 

Management System (GDIMS) 

established  

- - - - - - 

Empowered women 80 Number of women fora on existing 

funds and programmes targeting 

them e.g. 

NGAAF,AGPO,YEDF,UWEZO 

5 5 5 5 20 2m 

Improved service 

delivery 

1 Number of staff recruited 1 2 1 1 5  1m 

Objective 1: To promote Social inclusion and equity in society. 

Outcome: Increased Social inclusion and equity in society 

Sub Programme Key Outcome Baseline Key performance Indicators Planned targets Total 

budget 

Quarter 

1 

Quarter 

2 

Quarter 

3 

Quarter 

4 

Total 

5 

Sub-P 1: 

Mainstreaming 

vulnerable 

groups in county 

development 

Enhanced 

empowerment of 

people with severe 

disability and old 

people of over 70 years 

1397 Number of beneficiaries targeted, 

enrolled and paid 

75 75 75 75 300 5m 

Enhanced 

empowerment of old 

people of over 70 

years. 

14448 Number of beneficiaries targeted, 

enrolled and paid 

400 400 400 300 1500 6m 

  Empowered women 

through funds 

NGAAF, AGPO, 

YEDF, UWESO 

80 Number of women fora on existing 

funds and programmes targeting 

them e.g. 

NGAAF,AGPO,YEDF,UWEZO 

5 5 5 5 20 5m 

Empowered women 

through skills acquired. 

0 One vocational rehabilitation 

Centre established Nyamira South 

Sub county 

- - - - - - 

Improved care for the 

aged 

0 One (1) home for the aged 

established in the county 

- - - - - - 
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Empowered groups 

through access to 

various existing funds 

1200 Number of groups formed 50 50 50 50 200 0.1m 

Increased saving 

culture and 

entrepreneurship 

80 Number of sensitization fora held 

on saving culture and 

entrepreneurship 

5 5 5 5 20 0.5m 

 

 

3.7.5 Sector Capital Development Projects 

 
Project 

Name/Location 

 

Location/ward Objectives Targ

ets 

Description of Activities Cost (Kshs.) Source 

of 

fundin

g 

Timefr

ame 

Impleme

nting 

Agency 

Home for the aged at 

Sironga 

Bogichora ward Promote and improve 

care for the aged 

1 Construction of male and 

female block of rooms, kitchen 

and staff house and office 

70m County 

govern

ment 

2020-

2022 

Departme

nt of 

Gender 

Cash transfer  to 

vulnerable groups in 

the county  

 

Bogichora Enhanced 

empowerment of 

Vulnerable groups 

1000 Complement national 

government by adding 300 

people to the program 

Ksh.10M per 

year and 

(ksh 30M for 

five years) 

County 

govern

ment 

2019-

2022 

Departme

nt of 

Gender 

One vocational 

rehabilitation Centre 

established Nyamira 

South Sub county 

Township empower women 

with vocational skills 

 

 1 

Construct the buildings to house 

the centre 

10m Nationa

l 

govern

ment 

2019-

2022 

National 

governme

nt 

departme

nt of 

social 

services 

Establish and 

operationalize film 

industry in Nyamira 

county 

All wards To promote and 

develop the film 

industry and increase 

livelihoods 

 20 Support interested groups in the 

production of the films by 

providing equipment 

preparations of sceneries to 

shoot 

70m County 

govern

ment 

2020-

2022 

 

Establish 1 

rehabilitation centre 

for alcohol and drugs 

addicts 

Nyansiongo  Reduction of alcohol 

and substance abuse 

 1 Construction of the one 

dormitory to house the addicts 

and a kitchen 

50m County 

govern

ment 

2019-

2022 

Departme

nt of 

gender 

Construction of library Nyansiongo Encourage a reading 5 construction the structure 300m County 2019- Departme
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Project 

Name/Location 

 

Location/ward Objectives Targ

ets 

Description of Activities Cost (Kshs.) Source 

of 

fundin

g 

Timefr

ame 

Impleme

nting 

Agency 

ward, Manga, in 

each sub county 

headquarters, 

Esise ward. 

culture govern

ment 

2022 nt of 

gender 

Construction of social 

halls    

Manga, bokeira,  

and each sub 

county 

headquarters, 

Nyamaiya,b, 

ekerenyo, Itibo,  

To increase 

participation in 

social/cultural and 

indoor games 

activities  

5 To construct a social hall in 

Nyamira town and then  roll out 

to each Sub-County Each year 

150m County 

govern

ment 

2019-

2022 

Departme

nt of 

gender 

Establish 4 cultural 

centres, one  in each 

sub county and one 

museum at manga 

Baraza Hall 

In  each  sub 

county 

To promote, protect 

and preserve, and 

develop our rich 

cultural heritage 

-Engage our youth in 

gainful activities 

 5 rehabilitate and refurbish Manga 

museum and  operations it by 

stocking it with various cultural 

expressions 

150M County 

govern

ment 

2018-

2022 

Departme

nt of 

gender 

Project 

Name/ 

Location*  

 

Location/ 

ward 

Objectives Targets Description of 

Activities (Key 

Outputs) 

Green 

Economy 

considerations 

Cost 

(Kshs.) 

Source of 

funding 

Timeframe Implementing 

Agency 

Construction 

of Nyamaiya 

stadium at 

Nyamaiya 

market 

Nyamaiya Provision of 

sports 

facilities 

 

To develop 

and nurture 

talent 

 1 Construction of 

perimeter fence 

 28m County 

Government 

2018-2022 Dept. of 

Gender, Sports, 

Culture & 

Social Services 

Development 

of play field 

one in each 

ward (20) 

One per 

ward 

Promotion 

and  

development 

of talents 

 

20 

Levelling of 

playfields 

 60m County 

Government 

 2018-2022 Dept. of 

Gender, Sports, 

Culture & 

Social Services 

Construction 

of a pavilion 

and 

addressing 

Rigoma 

ward 

Promotion 

and  

development 

of talents 

 1  Preparation of bqs 

and designs and 

procureConstruction 

of the structure 

 10m County 

Government 

2018-2022 Dept. of 

Gender, Sports, 

Culture & 

Social Services 
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Project 

Name/Location 

 

Location/ward Objectives Targ

ets 

Description of Activities Cost (Kshs.) Source 

of 

fundin

g 

Timefr

ame 

Impleme

nting 

Agency 

room at 

Rigoma  

stadium 
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3.7 SECTOR NAME: ENVIRONMENTAL PROTECTION, WATER AND NATURAL 

RESOURCES 

 

3.8.1 Sector Composition: This sector includes the following sub-Sectors: Environment, Water, 

Mining and Natural Resources 

 

3.8.2 Sector Vision, Mission and Goal 

 

Vision 

To be a leading county in the sustainable management, utilization and conservation of the 

environment, water and natural resources 

 

Mission 

To enhance conservation and sustainable management of environment, water and allied natural 

resources for socio economic development 

 

Sector Goals 

Increased accessibility to clean and safe water for domestic and industrial use from estimated 35 

% to 70 % by year 2022 and to <0.5Km. Promoted environmental conservation, health and safety 

through sustainable development approaches. 

 

3.8.3 Sector Development needs, Priorities and Strategies 

 

Sub Sector Issue  Causes  Developmen

t needs 

Existing 

opportunities/str

ength within 

sector 

Strategies  

Water  

Services 

Low water  

yield from 

springs/rivers 

Planting of 

eucalyptus 

trees 

Cultivation 

up to 

riverbanks 

Climate 

change 

effects 

Encroach

ment of 

catchment 

areas lack  

of Political 

goodwill 

Increase 

water yield 

from 

springs/rivers  

To remove  

eucalyptus 

trees   

Existing 

legislation/ 

EMCA act 

 

Establishmen

t of bamboo 

plantings 

Watershed 

/Catchment 

management , 

spring 

protection 

Formation of 

WRUAs 

 Poor 

watershed/catch

ment 

management 

Population 

growth 

versus 

land size 

To 

rehabilitate 

Water shed 

and 

Existence of 

WRA 

Formation of 

WRUAs 

Awareness 

creation 
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Absence 

of 

WRUAs. 

Poor 

farming 

practices 

Lack of 

Political 

goodwill 

catchment  

areas Train 

the 

communities 

on 

importance of 

preserving 

water 

catchment 

areas 

 Poor 

management of 

water supply  

schemes 

 

Inadequate 

technical 

skills , 

lack of 

local 

project 

ownership  

Improved 

service 

delivery 

Formation of 

county water 

service 

provider(wat

er company) 

Water act 

2002/2016 

Establishmen

t of county 

water 

company 

Enhance skill 

development 

 Low water  

supply and 

sanitation  

coverage 

Low 

funding   

Low water  

yield from 

springs/riv

ers 

Limited 

infrastruct

ure  

developme

nt 

Lack of 

land for 

infrastruct

ure 

developme

nt 

Increased 

water  supply 

and sanitation  

coverage 

Lobby for 

increased 

budgetary 

allocation 

Increase 

water storage 

Existence of 

development 

partners 

High population 

Develop  

resource 

mobilization 

unit   

Development 

of water 

supply 

infrastructure 

Improve 

water 

management 

 Non-Revenue 

water 

Pipe 

leakages 

Illegal 

connection

s 

Aged 

water 

supply 

systems 

 

To reduce 

extent of 

Non-revenue 

water Repair 

all leaking 

points 

Remove all 

illegal 

connections 

Regularize 

illegal 

Existence of water 

act 

Regular 

maintenance 

of the water 

system 

Enforcement 

of regulations 
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connections 

 Unfavourable 

climate change. 

 

Changing 

rainfall 

patterns 

,high 

temperatur

es 

To promote 

climate smart 

technologies 

in water 

resources 

Implement 

climate smart 

technologies 

Existing 

legislation  

To promote 

climate smart 

technologies 

in water 

resources 

Capacity 

building of 

water 

committees 

 High energy 

costs 

Inefficient 

production 

systems, 

Unconduci

ve 

geographic

al terrain 

Reduce cost 

of energy 

Enhance  

gravity 

scheme and  

green energy 

Carbon credit 

refund 

Develop  use 

of green 

energy 

 Low uptake of 

appropriate 

Technology    

Inadequate 

knowledge 

and 

technical 

skills 

 

Promote 

appropriate 

technology 

Enhance  

gravity 

scheme and  

green energy 

  Adopt 

appropriate 

technology 

 

 Shared Water 

Resources. 

Clannism 

Lack of 

political 

will 

Poor inter-

clan 

relationshi

p 

   

 Inadequate 

skills and staff 

shortages 

Aging 

staff, no 

succession 

plan 

Recruitment 

and training 

of staff  

Short 

Courses 

/trainings 

 Human 

resource 

development 

 Inadequate  

land for 

infrastructure 

Development 

High 

Population 

Lack Of 

Policy on 

Way 

Leaves For 

Enhance 

communal 

understandin

g for need for 

way leave for 

water 

 Customize 

the water act 

Allow for 

land 

acquisition 

during  
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Water 

Infrastruct

ure 

High Land 

Cost 

Land 

Tenure 

System  

facilities design 

 Inadequate 

baseline data 

and information  

No 

baseline 

data 

Low staff 

capacity 

and skill 

Low 

funding 

Lack of 

equipment 

Ineffective 

planning 

Promote 

access to 

information 

,networking 

and 

dissemination 

Establish 

baseline 

database 

Capacity 

build staff 

 

Remote sensing 

Centre 

Existing 

legislation 

Staff development 

Water 

resources  

information 

database 

Capacity  

building 

 Provision of 

equipment 

Improve 

water 

resources 

planning. 

 Water sources 

pollution 

Farming 

practices 

Land sizes 

No policy 

 Soil 

erosion 

Reduce  

water source 

pollution 

Awareness 

creation on 

modern 

farming 

practices/imp

rove solid 

waste 

management 

Existing 

legislation/ 

EMCA act 

 

 Promotion of  

modern 

farming 

technologies  

 

 Poor Waste 

water 

management 

Increased 

urban 

population 

Lack of 

sewerage 

infrastruct

ure 

No policy 

Improve 

waste water 

disposal 

Development 

of sewerage 

system 

Existing urban 

water supplies 

Encourage on 

site treatment 

system 

Establishmen

t of sewerage 

system 

Development  

waste water 

disposal 

policy 

 Low uptake of 

Roof water 

harvesting  

Inadequate 

knowledge 

 

Increase no 

of households 

with water 

tanks for 

High population 

with  corrugated 

iron sheet houses 
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harvesting  

rain water 

Environme

ntal 

protection 

Poor solid 

waste 

management 

Lack of 

dumping 

sites 

Inadequate 

litter bins/ 

skips 

No policy 

Inadequate 

equipment 

for solid 

waste 

manageme

nt 

Improve solid 

waste 

disposal 

Increase no 

of litter bins 

 

Existing 

legislation/ 

EMCA act 

 

Purchase land 

for solid 

waste 

dumping 

 Establish 

environmenta

l management 

unit 

 Poor solid 

waste disposal 

systems.  

 . 

 

No policy  

Inadequate 

skills on 

waste 

collection 

and 

disposal 

Develop an 

integrated 

solid waste 

management 

system 

 Enhance 

source 

reduction, 

recycling, 

Combustion, 

and land 

filling. For 

the waste   

County has 25 

skips for solid 

waste collection  

Environment

al protection 

on Waste 

Management:    

  

 

 Noise pollution 

control 

No policy 

Poor 

enforceme

nt 

Inadequate 

personnel 

Control noise 

pollution 

levels  

Noise level 

regulation 

Existing 

legislation/ 

EMCA act 

 

Develop a 

legal 

framework 

for training 

and capacity 

building 

Domesticate 

noise 

regulation to 

suit the 

county 

 Poor Agro 

forestry 

practices 

Inadequate 

skilled 

staff 

Low 

technical 

staff 

Increase 

economic 

stability of 

the  

communities 

through the 

Existing 

legislation 

Promote tree 

nursery 

establishment 

Capacity 

build 

staff/commun
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establishm

ent 

Inadequate 

tree 

nurseries 

Poor crop 

diversificat

ion 

Low 

technical 

skills and 

knowhow 

by 

communiti

es 

sale and 

planting of 

tree seedlings 

promotion of 

Bamboo 

planting: 

ities 

Promote farm 

enterprises  

Energy & 

Mining 

Services 

Poor 

management of 

quarries 

Unplanned 

quarry 

establishm

ent 

Lack 

technical 

know and 

skills 

Lack of 

policy 

Poor 

reinstatem

ent of 

quarries 

Promote 

effective 

management 

of quarries 

Reinstate 

quarry sites 

Remove 

stagnant 

water 

Finance bill 

available 

indicating the fees 

to be charged 

Develop an 

inventory of 

quarry sites 

Capacity 

build 

community 

on safe 

operation o 

quarries 
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3.8.4 Sector Programmes and Interventions 

 

3.8.4.1 Sub-Sector Programmes; Water, environment, energy, Mining and natural resources 

 
PROGRAMME 1: Water supply and management services 

Objective: Increase accessibility to clean and safe water for domestic and industrial use from estimated 35 % to    60 % by year 2022 and to <0.5Km 

Outcome: Additional 20,000 Households (100,000 persons) having access to clean and safe water 

Sub Programme Key Outcome Baseline Key Performance 

Indicator 

Planned Targets Total 

Budget 

(Ksh) 
Quater 

1 

Quater 

2 

Quater 

3 

Quater 

4 

Total 

1. Medium water supply 

schemes 

Construction of 40 water 

supply schemes  

45 No. of schemes   2 2 2 2 8 120M 

2.Boreholes Development Drilling and development of 

70 boreholes 

73 No.  boreholes  drilled  4 4 3 3 15 70M 

 

 

3.Spring Protection 

Development and protection 

of 400 springs 

735 No. of spring protected  25 25 25 25 100 16M 

Removal of Blue gum trees 

from 400 water catchment 

areas 

53 No. water point sources 

cleared of blue gum 

tree  

25 25 25 25 100 4M 

4.Rehabilitation/ 

Development of water dams 

/ Pans 

De-siltation of 6 dams 0 No. of dams 

rehabilitated 

0 1 1 1 2 2.4M 

Construction of 4 water pans  0 No. of water pans  0 0 0 1 1 24M 

5.Waste Water Treatment Construction of 3 sewerage 

systems 

0 No. of sewerage 

systems 

0 0 0 1 1 600M 

6.Water Users Associations Formation of 120 WUAs 53 No. of WUAs 5 5 5 5 20 1.2 M 

Programme2: Environmental Protection and Management services 

Objective; To promote environmental conservation, health and safety through sustainable development approaches 

Outcome;  County Forest Cover increased by 15% 

Sub Programme Key Outcome Baseline Key Performance 

Indicator 

Planned Targets Total 

Budget 

(Ksh) 
Quater 

1 

Quater 

2 

Quater 

3 

Quater 

4 

Total 

1.Agroforestry Promotion Establishment of 20 

Community Tree nurseries 

8 No. of tree nurseries  1 2 1 1 5 2M 

Production of 10 Million 

seedlings 

 No. of seedlings 0.5M 0.5M 0.5M 0.5M 2 M 40M 

2.Hill Tops Conservation Reforestation of 5 Hill tops 3 No. of hilltops 0 0 0 1 1 4M 

3.Urban forestry promotion Beautification/ landscaping of 2 No. of KM  0 1 1 0 2 2M 
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5 towns 

 

 

 

3.Solid Waste Management 

Acquisition of 6 Acres of land 

for dumpsites 

2 No. of Acres 0 0 0 1 0 2M 

Acquisition of 2 garbage 

collection trucks 

3 No. of garbage trucks 0 2 0 0 2 18M 

Establishment of 40 garbage 

collection Sub stations 

0 No. of Sub stations 3 3 2 2 10 2M 

4.Environmental and social 

impact assessments and 

audit 

Carry out 200 ESIA 23 No. of ASIA 10 10 10 10 40 10m 

PROGRAMME 3: Energy and mineral resources services 

Objective; Full access to affordable, adequate and reliable energy for socio-economic transformation 

Outcome; Electricity coverage increased from 49.5% to 70% 

Sub Programme Key Outcome Base-

line 

Key Performance 

Indicator 

Planned Targets Total 

Budget 

(Ksh)  
Quater 

1 

Quater 

2 

Quater 

3 

Quater 

4 

Total 

1.Street lighting Installation of 1,000 Solar 

powered lights 

402 No. of solar lights 50 50 50 50 200 50m 

Instillation of 500 electric 

lights in major towns 

230 No. of electric light 50 50 50 50 200 20m 

2.Rural electrification 70 % rural area coverage 49.5 % of electricity 

coverage 

2 1 1 1 5 100m 

Establishment of 1 power 

station 

1 Sub 

station 

No. of power station 0 1 0 0 0 800m 

3. Alternative Sources of 

Energy 

Support 5,000 No. Vulnerable 

Households with home solar 

kits 

800 No. of home solar kits 250 250 250 250 1000 10m 

Establishment of 1 solar farm 0 No. of solar farm 0 1 0 0 0 6b 

Establishment of 1 waste to 

energy plant 

0 No. of waste to energy 0 0 1 0 0 3b 

 

 



182 

 

3.8.5 DETAILS OF THE CAPITAL DEVELOPMENMT BPROJECTS 

Programme 
Strategic priority 

objectives 
Proposed Projects for 2021/2022 

Measurable 

Indicators  
Target 

Budget 

Estimates 

MAGOMBO WARD 

 Rural water supply and 

management services 

To improve access to 

safe and portable water 

Spring protection 
Number of Springs 

protected 
          1,500,000  

Gekano Water Project 
Kms of pipeline no 

of kiosks 
          5,000,000  

Nyamanagu Borehole Borehole drilled 1         5,000,000  

BOMWAGAMO WARD 

 Rural water supply and 

management services 

To improve access to 

safe and portable water 

Wetland  protection Protected wetland           5,000,000  

Construction  of a bore holes Borehole drilled           7,000,000  

MAGWAGWA WARD 

Rural water supply and 

management services 

To improve access to 

safe and portable water 

public campaign on anti-eucalyptus 
Blue gum trees 

removed 
          2,000,000  

Spring  protection Spring box 1            500,000  

MEKENENE WARD 

Rural water supply and 

management services 

To improve access to 

safe and portable water 

Construction   of  dam Borehole drilled 1         5,000,000  

Wetland  protection   1         6,000,000  

Construction  of a bore hole  Borehole drilled 1         4,000,000  

Construction   of  dam Borehole drilled 1         5,000,000  

Wetland  protection   1         6,000,000  

Construction  of a bore hole  Borehole drilled 1         4,000,000  
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Programme 
Strategic priority 

objectives 
Proposed Projects for 2021/2022 

Measurable 

Indicators  
Target 

Budget 

Estimates 

Construction   of  dam Borehole drilled 1         5,000,000  

Wetland  protection   1         6,000,000  

Construction  of a bore hole  Borehole drilled 1         4,000,000  

NYANSIONGO WARD 

 Rural water supply and 

management services 

To improve access to 

safe and portable water 

Riensune  spring Spring box 1            300,000  

Keginga  spring Spring box 1            300,000  

Rianyandoro  spring Spring box 1            300,000  

Mosiabano  borehole Spring box 1         6,000,000  

Mosangora borehole           Borehole drilled 1         6,000,000  

Tinderet borehole Borehole drilled 1         6,000,000  

Spring  protection 5no Spring box 5         2,000,000  

Drilling  bore holes 3no Borehole drilled 3         6,000,000  

Water  extension and extension Kms of pipeline 1         2,000,000  

Cleaning  & protection of dams Dam rehabilitated 1         1,000,000  

Cleaning  & protection of dams Dam rehabilitated 1         1,000,000  

construction of reserver tank Tank constructed  1         4,000,000  

spring protection 5no Spring box 5         2,000,000  

Drilling  bore holes 3no Borehole drilled 3         6,000,000  



184 

 

Programme 
Strategic priority 

objectives 
Proposed Projects for 2021/2022 

Measurable 

Indicators  
Target 

Budget 

Estimates 

Cleaning  & protection of dams Dam rehabilitated 1         2,000,000  

construction of reservoir tank Tank constructed 1         4,000,000  

Environmental Protection and 

Management services. 

To promote the 

rehabilitation, 

reclamation, 

conservation and 

protection of urban area 

catchments and natural 

resources for sustainable 

development  

Cleaning and protection 
Environment 

cleaned 
  2,000,000 

KEMERA  WARD 

 Rural water supply and 

management services 

To improve access to 

safe and portable water 

Omogochoro WP 

Tanks, spring box 

,kms of pipeline, 

pumps installed 

        10,000,000  

Spring protection Spring box 10         3,000,000  

MANGA WARD Sengera borehole Borehole drilled 1         6,000,000  

 Rural water supply and 

management services 

To improve access to 

safe and portable water 

Iringa water project Kms of pipeline laid           2,000,000  

Nyakome  water project Kms of pipeline laid              300,000  

Environmental Protection and 

Management services. 

To promote the 

rehabilitation, 

reclamation, 

conservation and 

protection of urban area 

catchments and natural 

resources for sustainable 

development  

street lighting project 
Instalation of street 

lighting 
24         6,000,000  

NYAMAIYA WARD 



185 

 

Programme 
Strategic priority 

objectives 
Proposed Projects for 2021/2022 

Measurable 

Indicators  
Target 

Budget 

Estimates 

Rural water supply and 

management services 

To improve access to 

safe and portable water 
        

TOWNSHIP 

Energy and Mineral Resources 

services 

  

Promote energy 

development for 

economic and social 

development 

  

Provision of home solar 
home solar installed 

in homes 
300 3,000,000 

 
 Provision of solar 

street lights 
street lights installed 12 3,000,000 

Environmental Protection and 

Management services. 

To promote the 

rehabilitation, 

reclamation, 

conservation and 

protection of urban area 

catchments and natural 

resources for sustainable 

development  

garbage collection     1,000,000 

BOSAMARO WARD 

Rural water supply and 

management services 

To improve access to 

safe and portable water 
        

BONYAMATUTA WARD 

Energy and Mineral Resources 

services 

Promote energy 

development for 

economic and social 

development 

Street Light Poles @250,000 at points 

across the ward  
12 street lights 12 3,000,000 

KIABONYORU WARD 

Rural water supply and 

management services 

To improve access to 

safe and portable water 

Rehabilitation  and expansion of Emboye 

water project 
Kms of pipeline laid 1         4,000,000  

    
  

Nyamiranga wp 
Kms of pipeline laid           5,000,000  
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Programme 
Strategic priority 

objectives 
Proposed Projects for 2021/2022 

Measurable 

Indicators  
Target 

Budget 

Estimates 

GACHUBA WARD 

Environmental Protection and 

Management services. 

To promote the 

rehabilitation, 

reclamation, 

conservation and 

protection of urban area 

catchments and natural 

resources for sustainable 

development  

Planting of trees Trees planted           1,600,000  

ESISE WARD 

Programme 1:Rural water 

supply and management 

services 

To improve access to 

safe and portable water 
        

BOKEIRA WARD 

Rural water supply and 

management services 

To improve access to 

safe and portable water 

Water pipeline extension from the drilled 

borehole 
          10,000,000  

Spring protection             6,000,000  

Construction of boreholes   10       10,000,000  

ITIBO WARD 

 Rural water supply and 

management services 

To improve access to 

safe and portable water 

Riatinega             2,000,000  

Rianyangoya             2,000,000  

Riobaga(Riongera)             2,000,000  

Spring Protection   ,         6,000,000  

Energy and Mineral Resources 

services 

Promote energy 

development for 

economic and social 

development 

Provision of home solar 
home solar installed 

in homes 
200         2,000,000  

  

Promote energy 

development for 

economic and social 

Provision of solar street lights street lights installed 18         4,500,000  
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Programme 
Strategic priority 

objectives 
Proposed Projects for 2021/2022 

Measurable 

Indicators  
Target 

Budget 

Estimates 

development 

RIGOMA WARD 

Programme 1:Rural water 

supply and management 

services 

To improve access to 

safe and portable water 

Drilling of boreholes             4,000,000  

Extension of river Gucha water project             2,000,000  

Extension and water connection             1,000,000  

Energy and Mineral Resources 

services 

Promote energy 

development for 

economic and social 

development 

Provision of street lighting 
Installed street 

lighting 
5 centres         5,000,000  

Environmental Protection and 

Management services. 

  

  

To promote the 

rehabilitation, 

reclamation, 

conservation and 

protection of urban area 

catchments and natural 

resources for sustainable 

development  

  

fencing of a dumpsite system at Nyasore             1,000,000  

  

Planting of Bamboo and Gravellia 
            1,000,000  

  

Planting of trees in public schools 
            1,000,000  

GESIMA WARD 

Rural water supply and 

management services 

To improve access to 

safe and portable water 

Nyabiosi borehole Borehole drilled           6,500,000  

Piped water schemes             2,000,000  

Harvesting of rain water & provision of 

water tanks in institutions across the ward  

Tanks for Rain 

water harvesting 

provided 

          1,000,000  

piping targeting protected springs & 

borehole to household across the ward 
Piping established           5,000,000  

Energy and Mineral Resources 

services 

Promote energy 

development for 
Provision of street lighting 

Solar street light 

installed 
6         1,500,000  
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Programme 
Strategic priority 

objectives 
Proposed Projects for 2021/2022 

Measurable 

Indicators  
Target 

Budget 

Estimates 

  economic and social 

development 

  

  

provision of solar home lighting 
solar home lighting 50            500,000  

BOGICHORA 

Rural water supply and 

management services 

To improve access to 

safe and portable water 

Keera Nyabomite water project 

Tanks, spring box 

,kms of pipeline, 

pumps installed, 

treatment plant 

        10,000,000  

Bomorito borehole Borehole drilled           8,000,000  

 

Department of Trade, Tourism, Industrialization and Cooperatives Development 

Programme: Trade Promotion 

 

Project Name/Location 

 

Objectives Cost 

(Kshs.) 

Source of 

funding 

Timeframe Implementing 

Agency 

Ward 

Verification of traders weighing 

and measuring equipments 

Ensure consumer satisfaction and value for 

their money 

5.0m Nyamira 

County 

2018-2022 Directorate of 

trade 

In all wards 

Calibration  of fuel dispensing 

pumps  

Ensure consumer satisfaction and value for 

their money 

3 Nyamira 

County 

2018-2022 Directorate of 

trade 

In all wards 

On-site inspection of traders 

premises, Tea factories, Coffee 

factories  

Ensure compliance to weights and measures 

Acts cap 513 and Trade description Act Cap 

505 

3 Nyamira 

County 

2018-2022 Directorate of 

trade 

In all wards 

Investigation and prosecution of 

cases araising from infringement 

of WM ACT CAP 513 and TDA 

ACT CAP 505 

Ensure compliance to weights and measures 

Acts cap 513 and Trade description Act Cap 

505 

5 Nyamira 

County 

2018-2022 Directorate of 

trade 

In all wards 

Calibration of working standards  Ensure maintenance of accuracy of working 

standards 

5 Nyamira 

County 

2018-2022 Directorate of 

trade 

township 

Training of traders and 

consumers  

Creates awareness of consumers rights 5.0m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

Training of traders  Creates awareness and best business practices 15m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 
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Trade fairs and Exhibitions Creates awareness and increase market access 

and linkeges for improved local and export 

trade 

40 m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

Businees mapping Increasesd revenue collection  3m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

Sensitization  of revenue staff Increased revenue collection  5m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

Business invoicing and licensing Increased revenue collection  5m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

Revenue Collection offices 

shades 

Increased revenue collection  2m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

Revolving fund for traders Access for affordable credit 25.0m Nyamira 

County 

2018 -2022 Directorate of 

trade 

All wards 

Investment forums Creates awareness and increase market access 

and linkeges for improved local and export 

trade 

100 m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

Revenue Collection offices 

shades 

Increased revenue collection  2.5m Nyamira 

County  

2018-2022 Directorate of 

trade 

In all wards 

 

New Project Proposals-trade 

Project Name/Location 

 

Objectives Cost 

(Kshs.) 

Source of 

funding 

Timeframe Implementing 

Agency 

WARD 

Rehabilitation of pit latrine at Kebirigo 

market 

Improved market 

environment 

0.4m Nyamira county 2021-2022 Directorate of 

trade 

Bonyamatuta 

Bodaboda shades at magwagwa and 

karota 

Improved market 

environment 

5m Nyamira county 2021-2022 Directorate of 

trade 

Magwagwa 

Construction of Market  at bokeira Improved market 

environment 

12 m Nyamira county 2021-2022 Directorate of 

trade 

Bokeira 

Construction  and fencing of Market 

centres  

Improved market 

environment 

12 m Nyamira county 2021-2022 Directorate of 

trade 

Bokeira 

Open Mabundu market  Improved market 

environment 

0,5m Nyamira County 2021-2022 Directorate of 

trade 
Bogichora 

 

Open Nyamatoki Market  Improved market 

environment 

0.5m Nyamira County 2021-2022 Directorate of 

trade 
Bogichora 

 

Establish kiambere Market Improved market 

environment 

0.5m Nyamira County 2021-2022 Directorate of 

trade 
Bogichora 

 

Revive Bunyunyu market Improved market 

environment 

0.5m Nyamira County 2021-2022 Directorate of 

trade 
Bogichora 
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Project Name/Location 

 

Objectives Cost 

(Kshs.) 

Source of 

funding 

Timeframe Implementing 

Agency 

WARD 

Establish banana factory Improved returns on 

products 

0.5m Nyamira County 2021-2022 Directorate of 

trade 
Bogichora 

 

Establish Geteri market Improved market 

environment 

0.5m Nyamira County 2021-2022 Directorate of 

trade 
Bogichora 

 

Construction of market stalls at 

Obwari  

Improved market 

environment 

2.0m Nyamira County 2021-2022 Directorate of 

trade 

Ekerenyo  

Fencing of Tombe market Improved market 

environment 

4.0m Nyamira County  2021-2022 Directorate of 

trade 

manga 

Construction and fencing of market 

and toilets 

Improved market 

environment 

10.0m Nyamira County  2021-2022 Directorate of 

trade 

Bomwangamo  

Construction of market  matutu Improved market 

environment 

13.0m Nyamira County  2021-2022 Directorate of 

trade 

Makenene  

Construction of market stalls at 

Nyaronde/Tindereti  

Improved market 

environment 

2.0m Nyamira County 2021-2022 Directorate of 

trade 

Nyansiongo  

Fencing of rigoma market Improved market 

environment 

5.0m Nyamira County 2021-2022 Directorate of 

trade 

Rigoma  

Revolving fund for traders Access for affordable 

credit 

25.0m Nyamira County 2021 -2022 Directorate of 

trade 

Rigoma  

Construction of market –Bomwagamo Improved market 

environment 

6.0m Nyamira County 2021-2022 Directorate of 

trade 

Bomwagamo  

Construction of market –Riakimai Improved market 

environment 

13.0m Nyamira County 2021-2022 Directorate of 

trade 

Bosamaro 

Revolving fund for traders Access for affordable 

credit 

20.0m Nyamira County 2021 -2022 Directorate of 

trade 

Bosamaro  

Revolving fund for traders Access for affordable 

credit 

5.0m Nyamira County 2021 -2022 Directorate of 

trade 

Bonyamatuta  
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Programme 2: cooperative promotion 

 

Continous Projects 

Project Name/Location 

 

Objectives Cost 

(Kshs.) 

Source of 

funding 

Timeframe Implementing 

Agency 

WARD 

Generators/Solars Improved returns on products 50m  2021-2022 Derpartment of 

Cooperatives 

All wards 

Modern coffee stores Improved returns on products 10m Nyamira County 2021-2022 Derpartment of 

trade 

All wards 

Project Name/Location 

 

Objectives Cost 

(Kshs.) 

Source of 

funding 

Timeframe Implementing Agency Ward 

Training of management 

committee 

Impart best management 

practice 

10 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Management committee 

Exchange visits 

Impart best management 

practice 

15 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Management committee Board 

meeting 

Impart best management 

practice 

10 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Consultative meetings Impart best management 

practice  

15 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Cooperative Statutory Audit Ensure good governance 10 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Cooperative Society Inspections Ensure good governance 5 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

 Cooperative members trainings Impart best  practice and 

rights 

14 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Ushirika day celebrations Impart best management 

practice and share  

15 Nyamira County 2018-2022 Directorate of cooperatives At the sub 

counties 

Members  committee Exchange 

visits 

Impart best management 

practice 

14 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Book keeping centres Impart best management 

practice  

10 Nyamira County 2018-2022 Directorate of cooperatives At the sub 

counties 

Abirtrations Solve disputes 5 Nyamira County 2018-2022 Directorate of cooperatives All wards 

Revival of dormant societies Improve investment 10 Nyamira County 2018-2022 Directorate of cooperatives In all wards 

Formation of new societies Improve investment 12 Nyamira County 2018-2022 Directorate of cooperatives In all wards 
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CHAPTER FOUR 

 

IMPLEMENTATION, MONITORING AND EVALUATION FRAMEWORK 
 

4.0 INTRODUCTION  

This chapter provides a detailed explanation on the implementation framework of the Nyamira 

County Annual Development Plan 2021-2022. The details include enabling institutional 

framework for the implementation, monitoring and evaluation of the development plan. 

 

4.1 IMLEMENTATION FRAME WORK 

 

4.1.1 Institutional Framework 

Nyamira County Government mandate is vested in The Constitution of Kenya 2010, County 

Governments Act 2012 and the Urban Areas and Cities Act 2011 where the functions of the 

devolved units are clearly stated. In order to achieve the county strategic goals, the county would 

seek to strengthen the existing organizational structure to make sure that service delivery is 

achieved. The following organs in the County will play agreat roll in this process: The County 

Assembly; will continue to offer the legislative authority of a county, make any laws that are 

necessary for the effective performance of the functions and exercise of the power, offer 

oversight over the County Executive and other organs in the County and approves plans and 

policies for the management and utilization of the County resources as well as the development 

and management of its infrastructure and institutions: The County Public Service Board; will 

establish and abolish offices within the County, appoint persons to the offices of the County 

Public Service, facilitate the development of the human resource planning and budgeting for 

personnel and make recommendations to the Salaries and Remuneration Commission: The 

County Executive Committee; will implement county legislation, implement national legislation 

relevant to the county, manages the ten (10) sectors of the County Administration and performs 

any other functions conferred on it by the Constitution or National Legislation. The CEC 

committee may prepare proposed legislation for consideration by the County Assembly: The 

County Budget and Economic Forum (CBEF); will provide means for consultation by the 

County Government on preparation of county plans, the County Fiscal Strategy Paper (CFSP), 

and the Budget Review and Outlook Paper (BROP). The CBEF creates a platform which ensures 

all county planning and budgeting processes are all-inclusive a consultative, through public 
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participation, governance and civic education: The County Treasury; will be responsible for 

monitoring, evaluating, and overseeing the management of public finances and economic affairs 

of the County government.  

 

4.1.2 The County Organizational Flow 

This shows the organizational structure of the County hierarchy. 

 
County Organogram 

 

4.1.3 Resource Mobilization for implementation of the Plan 

In the implementation of the ADP 2021-2022, resources to fund the various planned projects 

would be required. As a result, the county expects funding from the following revenue streams 

over the period. 

 Equitable share from the national government 

 Conditional grants from the national government transfers 

 Conditional grants from other development partners/agencies 

 Own Source Revenue (Locally generated Revenue) 

Due to the scarcity of resources, any anticipated resource gap/s would be addressed through; 
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Revenue automation: This is an on-going process nearing its completion. It is an intervention 

expected to seal the revenue leakages, enlarged revenue base and also enable the county to work 

in a fully integrated revenue system. Public Private Partnership: The County government 

would embrace partnerships with private entities to invest in various forms of development 

initiatives through incentives, provision of land, conducive environment. Such sectors include 

environment, water, waste management, energy, health among others. County revenue 

administration and legislations – The county government would pursue preparation and 

enforcement of relevant laws meant to improve on revenue generation. 

 

4.2 MONITORING AND EVALUATION FRAMEWORK 

4.2.1 Monitoring Mechanism 

Monitoring of the entire process from planning, designing and implementation is very important. 

This keeps the planned activities in check, reduces duplication, wastages, allows for remedial 

measures to be taken and ensures the projects/programmes delivery on time. The County will 

constitute the Monitoring and evaluation frame which will take three executing entities being; 

County Monitoring and Evaluation Committee (CMEC), Technical Monitoring and Evaluation 

Unit (MEU), Departmental Monitoring and Evaluation Committee (DMEC), Sub-County 

Monitoring and Evaluation Committee (SCMEC) and the Ward Monitoring and Evaluation 

Committee (WMEC). The CMEC will have an overall role in supervision of the plan 

implementation and will also organize surveys on the quality of service delivery. The 

information from such surveys is for dissemination to all stakeholders. It is important to note that 

a Bi-Annual Review Meetings (BARM) will be conducted with the stakeholders to keep the 

plans’ activities and outputs on track during implementation, and enable the stakeholders to 

identify and take necessary actions to address emerging challenges. The BARM will be 

undertaken through the Stakeholder Review Fora (SRF). 

 

4.2.2 Evaluation 
Evaluation entails checking the impacts projects have made to the community. The Plan will be 

subjected to two internal Annual Evaluations, namely the Mid-Term Evaluation and the End 

term Evaluation. Mid Term Evaluation and Review (MTER) will assess the extent to which the 

plan is meeting its implementation objectives and timelines.  
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4.2.3 Data Collection, Analysis and Reporting 

Reporting is important in this process because it provides feedback to establish the challenges, 

successes and weaknesses in the implementation of various projects and programmes and 

whether the set objectives can be been achieved or are on course. Sub-County Monthly 

Monitoring and Evaluation Reports (SCMMER) will be prepared together with Ward Monitoring 

and Evaluation Reports (WaMER) and submitted to the County Planning Unit (CPU) in order 

prepare progress reports. Furthermore, County Quarterly Monitoring and Evaluation Report 

(CQMER) and a County Half Year Monitoring and Evaluation Report will also be prepared to 

capture progress during a quarter period of the year and half period of the year respectively. 

Finally, a County Annual Monitoring and Evaluation Report (CAMER) are to be produced and 

submitted to the County Planning Unit for preparation of Annual Progress Report. These reports 

will outline in summary from projected targets achievements, facilitating factors and challenges 

faced. These reports prepared by CPU are for submission to the Governor’s office for 

information, use and dissemination to the stakeholders. Issues requiring policy interventions will 

be submitted to the County Executive Committee for action. Information sharing and reporting is 

key in reviewing this plan. It will be posted on the official county website for the wider 

circulation and consumption. It will also provide a mechanism for monitoring and evaluation. 

Various stakeholders can visit the county website for detailed information. Furthermore, there 

will be a quarterly stakeholders meeting to share reports at all levels of devolved county 

government structures and address emerging challenges.
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4.3 MONITORING AND EVALUATION MATRIX 

 
4.3.1 Public Administration and International Relations 

a) County Assembly 

Sub-Sector/ 

Department 

programme Outcome 

indicators 

Output 

indicators 

Target Responsibility Cost in 

Ksh. 

County Assembly General 

Administration, 

Policy Planning and 

Support Services 

Improved service 

delivery, 

efficiency and 

effectiveness of 

the County 

Assembly. 

Adequate office 

space, committee 

rooms and other 

office facilities 

100% Office of the clerk  

 Oversight 

 

Ensure that there is 

value for money 

allocated to County 

Departments 

PIAC  reports  20   

   Committee Reports 100   

 Legislation 

&Representation 

 

Appropriate 

legislation and 

representation 

Bills introduced and 

passed in the county 

assembly in one 

financial year 

45   

   Number of motions 

introduced and 

concluded 

210   

   Number of 

statements issued 
350   

   Firm expenditure 

policies 
10   
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   Number of county 

Assembly office 

block constructed 

1   

   Number of 

Spearkers residence 

house constructed 

1   

   Number of Office of 

the clerk block 

constructed 

1   

County Executive General Administration and 

support services 

 

Enhanced institutional 

efficiency and 

effectiveness in service 

Delivery 

Number of personnel 

properly enumerated. 

150 County Secretary 200m 

    No. of months 

utilities and services 

facilitated. 

21  10m 

   Number of office 

equipment purchased. 

52  5m 

   Number of staff 

capacity built 

27  5m 

   Number of workshops 

attended 

160  5m 

    Number meetings 

held to facilitate 

coordination 

120  5m 

    Number of legal 

services offered 

10  10m 

   Number of plans 

prepared 

15  5m 

   Number of Advisory 

and communication 

services offered 

35  5m 

 Governance and 

coordination services. 

 proper service delivery 

Strengthened co-

ordination services of 

the executive affairs for 

 32  50m 
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3.1.4.3 Finance, ICT and Economic Planning 

 
Programme 1: General Administration Policy planning 

Objective: Enhance efficiency and effectiveness in service delivery 

Outcome: Improved service delivery 

Sub 

Programme 

Key Outcome  Baseline Key 

performance 

Indicators 

Planned Targets Total 

Budget 

(KSH IN 

MILLIONS) 

Quater 1 Quater 1 Quater 1 Quater 1 Total 

General 

administration 

and Support 

Services 

Payroll 

management 

Operations and 

maintenance 

12 

Months 

Timely 

remuneration 

Fully operational 

offices 

3 

 

3 

 

3 

 

3 

 

12 

 

250M 

 

Policy 

development 

and planning 

Number of 

policies and bills 

developed 

5 No. of Published 

and publicized 

policies and bills 

2 1 1 1 5 20M 

Programme 2: Economic planning, Budget Formulation and Co-ordination Support Services 

Objective: Strengthen policy formulation, economic planning resource allocation, specialized communityfunding  and awareness 

Outcome: Improved livelihood due to proper allocation of the resources on planned programmes and their targets 

County 

statistical 

formulation, 

documentation 

and research 

Informed 

decision making 

0 Formulated and 

publicized 

county statistical 

abstracts 

0 0 1 0 1 20M 

  0 Updating the 

County profiles 

0 0 1 0 1 2M 

 Informed 

decision making 

0 Established and 

functional CIDC 

and the SCIDC 

1 1 1 2 5 16M 

County 

monitoring and 

evaluation 

framework and 

reporting 

Result driven 

project 

implementation 

0 Established and 

functional 

CMEF  

0 0 1 0 1 10M 

 Result driven 

project 

0 Budget quarterly 

implementations 

1 1 1 1 4 10M 
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implementation reports/ 

quarterly 

progress reports 

   Prepared County 

indicator 

handbook 

0 0 1 1 1 4M 

Economic co-

rdination and 

Special Funding 

Sensitization and 

Adoption of PHE 

Model 

0 Sensitization 

reports 

Schedule of the 

persons trained 

100 PHE 

champions 

80 technical 

officers 

20 wards 

Dvt.partners 

0 0 15M 

   Preparation of 

the Long Term 

Development 

Plan 2022-2032 

10 0 0 1 1 2M 

   Joint venture on 

Economic block 

1 1 1 1 1 200M 

   Quick Win 

programmes on 

the SDGs 

1 1 1 1 1 20M 

   Social 

intelliegence 

interrogation and 

Reporting 

1 1 1 1 1 50M 

   Kenya Deolution 

Support 

Porgramme 

1 1 1 1 1 50M 

   SDGS, VISION 

2030, AGENDA 

2026 ETC 

4 4 4 4 4 20M 

County MTEF 

budgeting and 

formulation. 

Equitable 

distribution of 

resources 

1 Preparation of 

the Budget 

Policy 

Documents ( 

ADP, CBROP, 

CFSP, SECTOR 

REPORT AND 

PBB) 

1 1 2 1 5 50M 

Programme 3: County Financial Management, Budget Execution and Control Support Services 

Objective: To ensure quality financial resources enhancement, control and advisory 

Outcomes: Better managed and controlled public financial management system 
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Accounting and 

control services 

Prudently 

managed 

resources 

80% % of 

accounted 

for funds 

90% 93% 95% 97% 98% 5M 

Financial and 

budget Execution 

Services 

 0%  100% 100% 100% 100% 100% 5M 

Quality 

Assurance/Audit 

Services 

Reduced 

budget 

implementation 

risks 

60% Reduced 

percentage of 

audit queries 

20% 15% 12% 10% 10% 5M 

Supply chain 

management 

services 

Efficient and 

effective 

supply chain 

mgt 

12 Timely 

delivery of 

goods and 

services 

3 3 3 3 12 5M 

Programme 4: COUNTY FINANCIAL RESOURCE MOBILIZATION SUPPORT SERVICES 

Objective: To ensure quality financial resources enhancement, control and advisory 

Outcomes: Better managed and enhanced resource mobilization for better service delivery 

Resource 

Mobilization 

Increased 

development 

496M increased 

revenue 

collections 

70M 70M 70M 70M 280M 50M 

 

Programme; Information, communication and technology 

Programme 5:  INFORMATION COMMUNICATION AND TECHNOLOGY MANAGEMENT AND SUPPORT SERVICES 

Objective:  Increase the quantity and quality infrastructure in the county through financial and technical support to department  ( Promote reliable 

and accessible ICT services to the citizens of Nyamira County) 

 

Outcome: 70% access to ICT services in Nyamira County 

Sub Programme Key Outcome Baseline Key Performance 

Indicator 

Planned Targets  

Quater 

1 

Quater 

1 

Quater 

1 

Quater 

1 

Total Total 

Budget  

ICT Infrastructural 

Development services 

5 Sub counties and 20 Wards 

connected to LAN 

0 No of Stations connected 

to LAN 

2 1 1 1 5 5M 

1Help desk system  

at the County HQ 

0 No of help desk system  

 

0 1 0 0 1 1M 

1Biometric system ( 1 at HQ) 0 No of Biometric system 0 0 1 0 1 7M 

1Integrated Data centers 0 No  of Intergrated data 

system 

0 1 0 0 1 30M 

1 ERP  System 0 No of ERP system 1 0 0 0 1 50M 

Digital literacy Project 0 No of Digital literacy 1 0 0 0 1 10M 
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project 

5  ICT e- Citizen portal   0    1  1 5M 

5Innovation hubs 0     1 1 50M 

5 mobile phone network 

County Wide 

0 No of mobile phone 

network 

2 1 1 1 5 2M 

25 Digital  Community Library 

at 5Sub counties and 20 wards 

0 No of Digital  

Community Library 

2 1 1 1 5 5M 

1 GIS Lab and GIS System 0 No of GIS Lab and GIS 

System 

0 1 0 0 1 5M 

1  VHF Radio Communication 

system at the HQ 

0 No of VHF Radio 

Communication system 

0 0 1 0 1 3M 

25 VOIP at 5Sub counties and 

20 wards 

1 No of VOIP 2 1 1 1 5 5M 

 

3.1.4.4 Public Service Management 

 

PROGRAMME 1: GENERAL ADMINSTRATION  POLICY PLANNING AND SUPPORT   SERVICES  

Objective:  To enhance efficient  and effective service delivery  

Outcome:  Customer satisfaction in service delivery   

Sub  

Programme 

Key Outcome  Baseline 

Baseline  

Key performance 

Indicators 

Planned Targets  

Quater 1 Quater 1 Quater 1 Quater 1 Total Total 

Budget 

S.P 1.1: General 

Administration 

and Support   

Services 

Motivated workforce  

Improved administration 

and support services  

8 Monthly payroll  

Functional fleet  

 

3 3 3 3 12 250M 

 Improved work 

environment  

 Office space  and 

well equipped with 

office infrastructure   

1 1 1 1 4 40M 

S.P1.2: Policy 

and Planning 

 

Departmental strategic 

plans developed and 

reviewed. 

 Number 0 0 0 0 0 0 

 Developed  annual work 

plan and procurement 

plan  

 No of annual work 

plan  

2 0 0 0 2 6M 

 Reviewed and  

Developed    service 

charter 

 No  1 0 0 0 1 0.2M 

 Annual reports prepared   No 1 1 1 1 4 1M 
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Policy  Policy developed 

reviewed and 

implemented  

10 policies   1 0 0 0 1 0.2M 

 

 


